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CAPITAL IMPROVEMENT PLAN 
The Capital  Improvement  Plan  (CIP)  is  a  tool  for  identifying  and  prioritizing  capital  projects  and major  capital 
purchases for budget consideration. The plan provides a project planning schedule for a six‐year period and identifies 
funding sources  for projects approved  in  the current budget cycle. The CIP serves as an annual  identification of 
specific capital projects described more generally in the City’s Comprehensive Plan. 
 
The  CIP  is  useful  in  coordinating  community  planning,  determining  financial  capacity  and  ensuring  capital 
expenditures demonstrate support for the key elements of the City’s Strategic Plan. The CIP is comprised of projects 
that maintain, enhance, or construct new facilities and infrastructure. 
 
The  CIP  includes  a  list  of  capital  projects  that  includes  maintenance  and  improvements  of  City 
facilities/infrastructure  and  new  construction  projects  that  add  to  the City’s  infrastructure  assets.   This  section 
provides a separate tab for all project types. All project sheets include a project cost estimate, a description of the 
project, financing plan and the estimated impact to the operating budget. Each project must identify the Key, and 
Goal of the Strategic Plan that it supports. The minimum threshold for CIP projects is $25,000; projects may span 
several years and have multiple funding sources.  
 
ADVANTAGES OF CAPITAL IMPROVEMENT PLAN 
A Capital  Improvement Plan provides a  long‐range plan of projects that add to, upgrade and maintain the City’s 
infrastructure.  The  Council  approved  plan  provides  employees  and  citizens  with  a  blueprint  of  planned 
improvements  and  long  term  growth  in  the City. This  process  ensures  future development  supports  the City’s 
Strategic Plan, City  facilities  are maintained,  and  long  range  planning  for  replacement  facilities  is  in  place.    In 
addition to these advantages, a CIP: 
 

 Facilitates coordination between capital needs and operating budgets. 

 Coordinates public capital investments with other public and private development 
initiatives. 

 Increases opportunities for obtaining federal and state aid and identifying 
partnership opportunities. 

 Focuses attention on community objectives and fiscal capacity. 

 Encourages careful project planning and design to help a community reach its 
desired goals. 

 Serves as an effective community education tool by keeping the public informed 
about future needs and projects. 

   

PLAN OVERVIEW 
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Street Fund (includes the following types of revenues and allowable expenses): 

Fuel Tax is derived from the state half‐cent motor vehicle fuel tax and must be used for new 
construction, repair or reconstruction of streets identified in the City’s six‐year street improvement 
program and approved by the state. 

Utility Charges are charges received from businesses ($0.91 per employee per month) to fund street 
overlay projects. 

*Utility Occupation Tax is a portion of the excise tax levied on city utilities that is designated for 
preserving and repairing city streets. 

Mitigation/Impact Fees are fees paid by developers to support transportation related improvements. 

Bond Sale Proceeds represent funds on deposit from previously issued bonds. 

Revenue/General Obligation Bond Issue refers to funds received from issuing new bonds in the budget year. 

General Fund may provide funding to CIP Projects, if resources are available. 

Capital Improvement Fund (REET 1st and 2nd one‐quarter percent) accounts for proceeds from the one‐half of 
1% Real Estate Excise Tax assessed on  the sale of  real property  in Richland. REET 1st one‐quarter percent  is 
restricted  for acquisition and development of  local  “capital projects” defined  in RCW 82.46.010(6),  including 
street and waterworks/stormwater utility  infrastructure, and parks, public safety and administrative  facilities. 
REET 2nd one‐quarter percent can only be used for acquisition and development of “capital projects” defined in 
RCW 82.46.035(5), including street and waterworks/stormwater infrastructure. REET funding is only available for 
capital projects listed in the capital facilities plan element of the City’s Comprehensive Plan. In 2011, the State 
Legislature expanded  the uses of REET 1 and REET 2  to  temporarily  include maintenance and operations of 
existing capital projects through December 31, 2016. However, during the 2015 Legislative Session the use for 
maintenance was extended with additional limitations on the amount, provided a written report is prepared and 
adopted as part of  the City’s  regular budget process. The written  report must demonstrate  that all  funding 
sources are adequate to fund the CIP for a two‐year period. 

Facility  Fees  represent  the  full  upfront  cost  charged  to  developers  for  the  extension  of  electric, water  and 
wastewater services to new properties or developments. The facility fee revenues must be used solely for capital 
projects related to extending services.    

 

 

 

 

 

 

 

EXPLANATION OF FUNDING SOURCES 
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Explanation of Funding Sources Continued… 

Hotel/Motel Tax Fund is funded by revenues derived from a 4% excise tax on lodging. State law stipulates that 
revenues collected from the  lodging tax be used solely for tourism promotion, acquisition and/or operation of 
tourism related facilities. 

Industrial Development Fund accounts for revenues generated by the sale of industrial property. The proceeds 
are expended for purposes of industrial development. 

Transportation Benefit District accounts  for  the annual vehicle  fee  in  the amount of $20  for  the purpose of 
providing adequate  levels of  funding  for completion of  the Duportail Bridge and  the Pavement Preservation 
Program. The fee will sunset with the retirement of the debt to build the Duportail Bridge which will occur  in 
2039. 

Other Agencies/Grants/Loans accounts for a number of different types of federal and state grants for recreation, 
transportation and water programs as well as  low  interest  loans for public works projects. Contributions from 
state and local agencies are also included.  

Park Reserve Fund accounts for funds received from the sale or lease of park property, mitigation fees levied on 
new development and any bequests bequeathed to the City for the acquisition or development of parkland. Per 
City Ordinance #07‐02, the funds can be used for acquisition and development of public open spaces devoted to 
public parks, playgrounds, trails and other recreational purposes.  

Utility Rate Revenue reflects the revenue from the sale of City Electric, Water, Wastewater, Solid Waste and 
Storm Water services to the citizens and businesses of Richland. 

*Utility Occupation Tax  is  levied on the gross revenues of all utilities operating within the City,  including the 
City’s own utility enterprise funds. Tax rates vary by utility type. The majority of the tax revenues are deposited 
into the General Fund. A small portion was designated by a vote of the citizens of Richland to provide funding for 
maintaining the City’s streets. Another small portion was designated by the voters for public safety purposes. 

Donations/Developer Contributions represents donations of in‐kind services, land, right‐of‐ways, and cash from 
individuals or developers working with the City. 
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KEY ELEMENTS 
Keys to Unlock Our Future – Year Ten 

 Financial Stability and Operational Effectiveness

 Infrastructure and Facilities

 Economic Vitality

 Targeted Investments

 Natural Resources Management

 Community Amenities

 Neighborhoods and Community Safety

2018-2023 Capital Improvement Plan 6



CITY OF RICHLAND, WASHINGTON 
CAPITAL IMPROVEMENT PLAN 

2018 TO 2023 

	

2018 Projects 
 Summary of 2018 Capital Improvement Projects and

Funding Summary
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Strategic 
Leader. 
Project?

Project  # 2018
Project
Costs

BFCOG STP 
Funding 

Benton PUD 
Contributions

Bonds - Prior 
Issue

Business 
License 

Reserve Fund

CDBG Funds Criminal Justice 
Sales Tax

Donations Electric Fund Equipment 
Maint Fund

Equipment 
Reserves

Facility Fees General Fund Grant - Ecology 
(Unsecured)

Grant - FEMA Grant - TIB 
(Unsecured)

Grant - 
Washington 

State

Grant Funds 
(Unsecured)

Healthcare 
Benefits Fund

Hotel/Motel-
Lodging Funds

Impact Fees Industrial 
Development 

Fund

Medical 
Services Fund

Parks Reserve 
Fund 

(Undesignated)

Parks Reserve-
Park District 1

Parks Reserve-
Park District 2

Port of 
Kennewick

Private Partner Public Works 
Admin & Eng

Rate Revenue REET-RE Excise 
Tax 1st 1/4%

REET-RE Excise 
Tax 2nd 1/4%

Richland School 
District

Sewer Coll Sys 
Renewal & 

Replc

Solid Waste 
Fund   

Stormwater 
Fund

Streets Fund 
(GF)

Transportation 
Benefit District

Wastewater 
Fund

Water Dist Sys 
Renewal & 

Replc

Water Fund Total Funding 
Needed

$424,000 $424,000 $424,000
Yes $4,095,000 $750,000 $1,107,000 $4,095,000

$1,288,000 $500,000 $788,000 $1,288,000
$265,000 $265,000
$158,000 $158,000 $158,000

$3,923,000 $3,923,000 $3,923,000
Yes $3,031,000 $1,422,000 $1,609,000 $3,031,000

$1,729,000 $1,664,000 $1,729,000
$14,913,000 $750,000 $4,775,000 $500,000 $6,320,000 $14,913,000

Yes $550,000 $152,844 $11,656 $251,743 $9,214 $39,273 $11,697 $1,873 $23,372 $7,250 $41,078 $550,000

Yes $100,000 $50,000 $50,000 $100,000
$1,625,000 $1,625,000 $1,625,000
$2,431,409 $52,020 $265,225 $15,041 ($241,940) $792,128 $137,813 $30,000 $802,175 $86,108 $159,311 $187,608 $145,920 $2,431,409
$1,348,763 $3,246 $297,031 $28,946 $502,829 $36,804 $9,776 $135,683 $2,706 $123,872 $16,268 $12,494 $51,139 $127,969 $1,348,763

Yes $150,000 $150,000 $150,000
$500,000 $500,000 $500,000

$6,705,172 $55,266 $715,100 $55,643 ($241,940) $50,000 $1,546,700 $36,804 $1,634,776 $282,710 $71,979 $50,000 $650,000 $937,744 $104,249 $195,177 $245,997 $314,967 $6,705,172

Yes $20,000 $20,000 $20,000
Yes $60,000 $60,000 $60,000
No $350,000 $350,000 $350,000
Yes $80,000 $80,000 $80,000
Yes $30,000 $30,000 $30,000

Yes $287,000 $6,520 $1,089 $271,024 $1,162 $982 $1,378 $239 $1,600 $786 $2,220 $287,000
Yes $25,000 $20,000 $5,000 $25,000
Yes $20,000 $20,000 $20,000
Yes $378,000 $378,000 $378,000
Yes $725,000 $220,586 $427,636 $1,320 $3,945 $228 $4,037 $67,248 $725,000

Yes $75,000 $75,000 $75,000
Yes $700,000 $350,000 $350,000 $700,000

Yes $50,000 $50,000 $50,000

$2,800,000 $80,000 $20,000 $350,000 $227,106 $1,089 $1,501,660 $350,000 $2,482 $20,000 $60,000 $50,000 $982 $5,000 $50,000 $5,323 $467 $1,600 $4,823 $69,468 $2,800,000

Yes $1,275,000 $1,275,000
$20,000 $20,000 $20,000

$1,295,000 $20,000 $1,295,000

$75,000 $56,250 $18,750 $75,000

$839,000 $839,000 $839,000
$226,000 $226,000 $226,000
$565,587 $453,065 $112,522 $565,587

$1,705,587 $453,065 $56,250 $1,196,272 $1,705,587

$120,000 $15,000 $95,000 $10,000 $120,000
$50,000 $50,000 $50,000

$125,000 $105,000 $15,000 $5,000 $125,000
Yes $16,800,000 $789,449 $4,000,000 $12,010,551 $16,800,000

$1,726,843 $930,000 $300,000 $496,843 $1,726,843
$950,000 $500,000 $200,000 $250,000 $950,000

$2,310,000 $10,000 $75,000 $75,000 $2,310,000

$70,000 $70,000 $70,000
$1,815,000 $1,600,000 $215,000 $1,815,000

Yes $980,000 $280,000 $980,000
$24,946,843 $894,449 $15,000 $95,000 $10,000 $930,000 $15,000 $4,000,000 $12,510,551 $1,600,000 $120,000 $215,000 $790,000 $75,000 $5,000 $746,843 $75,000 $24,946,843

$1,652,000 $300,000 $1,352,000 $1,652,000
$551,000 $300,000 $251,000 $551,000

$2,203,000 $600,000 $1,603,000 $2,203,000

$3,000,000 $1,500,000 $1,500,000 $3,000,000
$150,000 $75,000 $25,000 $50,000 $150,000
$200,000 $200,000 $200,000
$350,000 $350,000 $350,000
$100,000 $100,000 $100,000
$410,000 $410,000 $410,000
$225,000 $225,000 $225,000

$1,725,000 $581,699 $1,143,301 $1,725,000
$6,160,000 $581,699 $1,985,000 $1,143,301 $2,400,000 $50,000 $6,160,000

Yes $183,000 $103,000 $80,000 $183,000
$30,000 $30,000 $30,000

Yes $350,000 $50,000 $150,000 $150,000 $350,000
$200,000 $30,000 $70,000 $100,000 $200,000
$200,000 $50,000 $50,000 $100,000 $200,000

Yes $30,000 $30,000 $30,000

Yes $450,000 $250,000 $200,000 $450,000

$1,443,000 $50,000 $353,000 $330,000 $110,000 $220,000 $130,000 $250,000 $1,443,000
$62,171,602 $894,449 $750,000 $5,356,699 $65,000 $175,000 $75,266 $360,000 $942,206 $56,732 ($241,940) $3,135,000 $4,331,360 $15,000 $1,143,301 $4,000,000 $12,963,616 $2,006,250 $36,804 $330,000 $120,000 $1,634,776 $285,192 $130,000 $280,000 $50,000 $0 $215,000 $72,961 $11,589,272 $785,000 $1,090,000 $50,000 $75,000 $943,067 $109,716 $196,777 $746,843 $250,820 $75,000 $384,435 $62,171,602

Fire Station 72 Building Repairs PR170006

Chief Joseph Middle School Irrigation Well WA150010

PR160005
Parks Facilities Renewal & Replacement PR140021

Rivers to Ridges Trail: Badger Mountain Section PR170004

WA130007
Yakima River Crossing Pipeline Replacement WA130008
Water Treatment Plant Renewal & Replacement

Columbia Point Marina Park Enhancements WF150015

Shoreline Enhancement & Deferred Maintenance

Columibia Pt. Golf Course Clubhouse Modernization 
& Course Improvements

WF160003

George Prout Pool Renewal WF170001

Water Total:

$3,843,000Report Total: $2,850,000

Columbia Playfield Improvements WF140007

Howard Amon Park:Riverfront Trail & Beach 
Restoration

WF140011

Waterfront

Waterfront Total:

WF140010

Wayfinding Signage & Gateway Entrance 
Improvements

WF140012

Water
Automatic Meter Reading System WA160001

Island View Supply Redundancy Project WA160006
Irrigation Utility Capital Improvements WA130003

Richland Community Center Roof Repair

Pavement Preservation Program (GWW Resurfacing 
& Streetscape)

TR170002

Wastewater Total:

Wastewater Treatment Facility Renewal & 
Replacement

WW130006

Columbia River Intake Screen Upgrade WA160002
Distribution System Repairs & Replacement WA130002

Collection System Renewal & Replacement WW130001
Wastewater

Transportation Total:

Queensgate Drive / Columbia Park Trail 
Improvements

TR150022 $2,150,000

$2,850,000
Swift Boulevard Improvements TR160002 $700,000

Steptoe Street / Tapteal Drive Intersection 
Improvements

TR140017
South Richland Collector Streets TR160005

Transportation
ADA Compliance / Sidewalk Repairs Program TR130004

Duportail Bridge TR130001
Pavement Preservation Program TR130003

Columbia Park Trail Improvements - East TR140016

Columbia Park Trail Storm Conveyance & 
Treatment Improvements

ST170001
Stormwater

Leslie Road Storm Drain Replacement ST160001

Water Quality Retrofit Program

Solid Waste Total: $1,275,000

Disposal Capacity Improvements SW130002 $1,275,000
Solid Waste

Solid Waste Facility Improvements SW160001

Park Signage PR140009
Parks & Neighborhood Safety Program

Parks Total:

PR170005

Trailhead Park: Replacement of Steps & Bypass 
Trail

PR170001

Re-roof City of Richland Shops Buildings, 100, 200 
& 300

PR160002

PR170002

PR130007
PR130016

PR140020

ES130005

Access Control & Security Camera System 
Replacement

MN170005
Municipal

Electric Total: $2,568,000
Systems Improvements ES130011 $65,000
Smart Grid / Advanced Metering Infrastructure
Renewal & Replacement ES130010
Purchase Southwest Service Area Infrastructure ES130009

Benton County 
Rural Dev 

Funds (City)

Major Equipment Purchases ES160001 $265,000
Line Extensions ES130008

Capital Improvement Plan

2018 PROJECTS ONLY
Project Costs and Funding Sources

10/18/2017 10:30:00 AM

FIN-BUD-CIP-005

Leslie Rd Substation ES130004 $2,238,000

Bonds - Future 
Issue

Electric
Electrical Substation Improvements ES130007

Department

ST130006
Stormwater Rehabilitation & Replacement ST130001

Center Parkway-West-Leslie Road to Clearwater 
Creek

TR140019

Stormwater Total:

MN170004

Parks

ERP System (Financial System) MN140018
Fire Station 72 - Adjacent Land Acquisition MN170002
Fire Station - Southeast Area & Land Acquisition MN170001

Broadband Fund-Leased Fiber Extensions MN160001

Municipal Facilities Renewal & Improvement 
P

Municipal Total:

PR160003
Goethals Park Improvements

Drollinger Park Amenities

Horn Rapids Athletic Complex Infield & Fence 
Renewal

City-Wide Tree Replacement

Equipment Replacement Program MN140016
Economic Development Road Projects
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Department Project # Goal # Project Cost

Electric ES130004 1 $4,095,000

Electric ES130005 4 $3,031,000

Electric ES130007 1 $424,000

Electric ES130008 1 $1,288,000

Electric ES130009 1 $158,000

Electric ES130010 2 $3,923,000

Electric ES130011 1 $1,729,000

Electric ES160001 $265,000

Municipal MN140016 4 $2,431,409

Municipal MN140018 4 $1,348,763

Municipal MN160001 1 $100,000

Municipal MN170001 1 $500,000

Municipal MN170002 1 $150,000

Municipal MN170004 1 $1,625,000

Municipal MN170005 1 $550,000

Parks PR130007 3 $60,000

Parks PR130016 3 $20,000

Parks PR140009 3 $25,000

Parks PR140020 2 $287,000

Parks PR140021 2 $378,000

Parks PR160002 $725,000

Parks PR160003 1 $30,000

Parks PR160005 1 $20,000

Parks PR170001 1 $50,000

Parks PR170002 3 $80,000

Parks PR170004 3 $700,000

Parks PR170005 2 $75,000

Parks PR170006 2 $350,000Fire Station 72 Building Repairs 2

Richland Community Center Roof Repair 2

Rivers to Ridges Trail: Badger Mountain Section 6

Goethals Park Improvements 6

Trailhead Park: Replacement of Steps & Bypass Trail 6

Parks & Neighborhood Safety Program 7

Horn Rapids Athletic Complex Infield & Fence Renewal 6

Re-roof City of Richland Shops Buildings, 100, 200 & 300

Parks Facilities Renewal & Replacement 2

Municipal Facilities Renewal & Improvement Program 2

Park Signage 6

City-Wide Tree Replacement 6

Drollinger Park Amenities 6

Access Control & Security Camera System Replacement 2

Economic Development Road Projects 2

Fire Station 72 - Adjacent Land Acquisition 2

Fire Station - Southeast Area & Land Acquisition 2

Broadband Fund-Leased Fiber Extensions 2

ERP System (Financial System) 1

Equipment Replacement Program 1

Major Equipment Purchases

Systems Improvements 2

Renewal & Replacement 2

Purchase Southwest Service Area Infrastructure 2

Line Extensions 2

Electrical Substation Improvements 2

Smart Grid / Advanced Metering Infrastructure 1

Project Name Key #

2018

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Leslie Rd Substation 2

Page 1 of 9
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Department Project # Goal # Project CostProject Name Key #

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Stormwater ST130001 2 $226,000

Stormwater ST130006 2 $565,587

Stormwater ST160001 2 $839,000

Stormwater ST170001 2 $75,000

Solid Waste SW130002 2 $1,275,000

Solid Waste SW160001 2 $20,000

Transportation TR130001 1 $16,800,000

Transportation TR130003 2 $1,726,843

Transportation TR170002 2 $950,000

Transportation TR130004 2 $120,000

Transportation TR140016 1 $125,000

Transportation TR140017 1 $1,815,000

Transportation TR140019 1 $50,000

Transportation TR150022 1 $2,310,000

Transportation TR160002 1 $980,000

Transportation TR160005 1 $70,000

Water WA130002 2 $350,000

Water WA130003 1 $100,000

Water WA130007 2 $225,000

Water WA130008 1 $1,725,000

Water WA150010 3 $150,000

Water WA160001 2 $3,000,000

Water WA160002 2 $200,000

Water WA160006 2 $410,000

Waterfront WF140007 3 $183,000

Waterfront WF140010 3 $30,000

Waterfront WF140011 3 $200,000

Waterfront WF140012 2 $450,000

Waterfront WF150015 2 $350,000

Waterfront WF160003 1 $30,000Columbia Pt. Golf Course Clubhouse Modernization & Course 
Improvements

6

Columbia Point Marina Park Enhancements 2

Wayfinding Signage & Gateway Entrance Improvements 6

Howard Amon Park:Riverfront Trail & Beach Restoration 6

Shoreline Enhancement & Deferred Maintenance 5

Columbia Playfield Improvements 6

Island View Supply Redundancy Project 2

Columbia River Intake Screen Upgrade 2

Automatic Meter Reading System 2

Chief Joseph Middle School Irrigation Well 5

Yakima River Crossing Pipeline Replacement 2

Water Treatment Plant Renewal & Replacement 2

Irrigation Utility Capital Improvements 2

Distribution System Repairs & Replacement 2

South Richland Collector Streets 2

Swift Boulevard Improvements 2

Queensgate Drive / Columbia Park Trail Improvements 2

Center Parkway-West-Leslie Road to Clearwater Creek 2

Steptoe Street / Tapteal Drive Intersection Improvements 2

Columbia Park Trail Improvements - East 2

ADA Compliance / Sidewalk Repairs Program 2

Pavement Preservation Program (GWW Resurfacing & Streetscape) 2

Pavement Preservation Program 2

Duportail Bridge 2

Solid Waste Facility Improvements 2

Disposal Capacity Improvements 5

Columbia Park Trail Storm Conveyance & Treatment Improvements 2

Leslie Road Storm Drain Replacement 2

Water Quality Retrofit Program 2

Stormwater Rehabilitation & Replacement 2
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Department Project # Goal # Project CostProject Name Key #

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Waterfront WF170001 3 $200,000

Wastewater WW130001 2 $1,652,000

Wastewater WW130006 2 $551,000

$62,171,602

Electric ES130001 1 $1,951,000

Electric ES130004 1 $731,000

Electric ES130005 4 $2,571,000

Electric ES130008 1 $1,288,000

Electric ES130010 2 $2,245,000

Electric ES130011 1 $1,587,000

Municipal MN130005 1 $4,000,000

Municipal MN140016 4 $3,637,184

Municipal MN140018 4 $1,530,289

Municipal MN170004 1 $925,000

Parks PR130001 3 $250,000

Parks PR130016 3 $20,000

Parks PR140020 2 $300,000

Parks PR140021 2 $750,000

Parks PR160003 1 $30,000

Parks PR160005 1 $10,000

Stormwater ST130001 2 $405,000

Stormwater ST130006 2 $122,000

Stormwater ST170001 2 $545,000

Solid Waste SW130002 2 $7,225,000

Solid Waste SW130003 1 $225,000

Solid Waste SW160001 2 $20,000

Transportation TR130001 1 $10,300,000

Transportation TR130002 1 $917,190

Transportation TR130003 2 $2,091,600Pavement Preservation Program 2

Center Parkway - North- Gage to Tapteal Drive 2

Duportail Bridge 2

Solid Waste Facility Improvements 2

Landfill Closure, Phase 2 2

Disposal Capacity Improvements 5

Columbia Park Trail Storm Conveyance & Treatment Improvements 2

Water Quality Retrofit Program 2

Stormwater Rehabilitation & Replacement 2

Parks & Neighborhood Safety Program 7

Horn Rapids Athletic Complex Infield & Fence Renewal 6

Parks Facilities Renewal & Replacement 2

Municipal Facilities Renewal & Improvement Program 2

City-Wide Tree Replacement 6

Badger Mountain Park Improvements 6

Economic Development Road Projects 2

ERP System (Financial System) 1

Equipment Replacement Program 1

Fire Station 73 - Replacement Station 2

Systems Improvements 2

Renewal & Replacement 2

Line Extensions 2

Smart Grid / Advanced Metering Infrastructure 1

Leslie Rd Substation 2

2018 Total:

2019
Dallas Rd Area Improvements 2

Wastewater Treatment Facility Renewal & Replacement 2

Collection System Renewal & Replacement 2

George Prout Pool Renewal 1
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Department Project # Goal # Project CostProject Name Key #

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Transportation TR170002 2 $3,442,000

Transportation TR130004 2 $100,000

Transportation TR140016 1 $2,727,710

Transportation TR140019 1 $1,750,000

Transportation TR140020 1 $75,000

Transportation TR160005 1 $70,000

Water WA130002 2 $350,000

Water WA130003 1 $100,000

Water WA130007 2 $225,000

Water WA130008 1 $3,585,000

Water WA160002 2 $100,000

Waterfront WF140007 3 $230,000

Waterfront WF140010 3 $30,000

Waterfront WF140011 3 $320,000

Waterfront WF140012 2 $320,000

Waterfront WF150015 2 $410,000

Waterfront WF160002 1 $120,000

Waterfront WF170001 3 $20,000

Wastewater WW130001 2 $1,705,000

Wastewater WW130006 2 $568,000

$59,923,973

Electric ES130001 1 $3,179,000

Electric ES130003 1 $2,119,000

Electric ES130007 1 $392,000

Electric ES130008 1 $1,288,000

Electric ES130010 2 $1,702,000

Electric ES130011 1 $895,000

Electric ES130012 1 $636,000

Electric ES160001 $488,000Major Equipment Purchases

Equipment Storage and Maintenance Repair Shop 2

Systems Improvements 2

Renewal & Replacement 2

Line Extensions 2

Electrical Substation Improvements 2

Kingsgate Substation 2

2020
Dallas Rd Area Improvements 2

2019 Total:

Wastewater Treatment Facility Renewal & Replacement 2

Collection System Renewal & Replacement 2

George Prout Pool Renewal 1

Leslie Groves Park Enhancements 6

Columbia Point Marina Park Enhancements 2

Wayfinding Signage & Gateway Entrance Improvements 6

Howard Amon Park:Riverfront Trail & Beach Restoration 6

Shoreline Enhancement & Deferred Maintenance 5

Columbia Playfield Improvements 6

Columbia River Intake Screen Upgrade 2

Yakima River Crossing Pipeline Replacement 2

Water Treatment Plant Renewal & Replacement 2

Irrigation Utility Capital Improvements 2

Distribution System Repairs & Replacement 2

South Richland Collector Streets 2

Vantage Highway Pathway - Phase II 2

Center Parkway-West-Leslie Road to Clearwater Creek 2

Columbia Park Trail Improvements - East 2

ADA Compliance / Sidewalk Repairs Program 2

Pavement Preservation Program (GWW Resurfacing & Streetscape) 2
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Department Project # Goal # Project CostProject Name Key #

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Municipal MN140016 4 $6,919,900

Municipal MN140018 4 $1,058,556

Parks PR130001 3 $250,000

Parks PR130016 3 $20,000

Parks PR140020 2 $300,000

Parks PR140021 2 $750,000

Parks PR160001 3 $250,000

Parks PR160003 1 $30,000

Parks PR160005 1 $10,000

Stormwater ST130001 2 $111,000

Stormwater ST130006 2 $158,000

Solid Waste SW130003 1 $3,555,000

Solid Waste SW160001 2 $20,000

Transportation TR130001 1 $4,700,000

Transportation TR130002 1 $780,160

Transportation TR130003 2 $2,820,000

Transportation TR130004 2 $100,000

Transportation TR140018 1 $250,000

Transportation TR140020 1 $595,000

Transportation TR150025 1 $300,000

Transportation TR160005 1 $70,000

Water WA130002 2 $350,000

Water WA130003 1 $100,000

Water WA130007 2 $225,000

Water WA130008 1 $602,000

Water WA160002 2 $4,330,000

Waterfront WF140007 3 $30,000

Waterfront WF140008 3 $240,000

Waterfront WF140010 3 $30,000

Waterfront WF140011 3 $450,000Howard Amon Park:Riverfront Trail & Beach Restoration 6

Shoreline Enhancement & Deferred Maintenance 5

John Dam Plaza Improvements 6

Columbia Playfield Improvements 6

Columbia River Intake Screen Upgrade 2

Yakima River Crossing Pipeline Replacement 2

Water Treatment Plant Renewal & Replacement 2

Irrigation Utility Capital Improvements 2

Distribution System Repairs & Replacement 2

South Richland Collector Streets 2

Queensgate Drive - Phase II 2

Vantage Highway Pathway - Phase II 2

Queensgate Drive Extension 2

ADA Compliance / Sidewalk Repairs Program 2

Pavement Preservation Program 2

Center Parkway - North- Gage to Tapteal Drive 2

Duportail Bridge 2

Solid Waste Facility Improvements 2

Landfill Closure, Phase 2 2

Water Quality Retrofit Program 2

Stormwater Rehabilitation & Replacement 2

Parks & Neighborhood Safety Program 7

Horn Rapids Athletic Complex Infield & Fence Renewal 6

By-Pass Shelterbelt Irrigation Renewal 6

Parks Facilities Renewal & Replacement 2

Municipal Facilities Renewal & Improvement Program 2

City-Wide Tree Replacement 6

Badger Mountain Park Improvements 6

ERP System (Financial System) 1

Equipment Replacement Program 1
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Department Project # Goal # Project CostProject Name Key #

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Waterfront WF150015 2 $250,000

Waterfront WF160002 1 $150,000

Waterfront WF170001 3 $130,000

Wastewater WW130001 2 $1,761,000

Wastewater WW130006 2 $587,000

$42,981,616

Electric ES130003 1 $2,119,000

Electric ES130007 1 $3,236,000

Electric ES130008 1 $1,288,000

Electric ES130009 1 $200,000

Electric ES130010 2 $1,281,000

Electric ES130011 1 $2,001,000

Municipal MN140016 4 $3,362,373

Parks PR130016 3 $20,000

Parks PR140020 2 $600,000

Parks PR140021 2 $750,000

Parks PR160001 3 $250,000

Parks PR160003 1 $30,000

Parks PR160005 1 $10,000

Stormwater ST130001 2 $57,124

Stormwater ST130006 2 $452,000

Solid Waste SW160001 2 $20,000

Transportation TR130003 2 $3,290,000

Transportation TR130004 2 $100,000

Transportation TR130011 1 $551,200

Transportation TR140018 1 $850,000

Transportation TR150023 1 $75,000

Transportation TR150025 1 $500,000

Transportation TR150027 1 $50,000Vantage Highway Pathway - Phase III 2

Queensgate Drive - Phase II 2

Gage Boulevard Improvements 2

Queensgate Drive Extension 2

South GWW Intersection Improvements 2

ADA Compliance / Sidewalk Repairs Program 2

Pavement Preservation Program 2

Solid Waste Facility Improvements 2

Water Quality Retrofit Program 2

Stormwater Rehabilitation & Replacement 2

Parks & Neighborhood Safety Program 7

Horn Rapids Athletic Complex Infield & Fence Renewal 6

By-Pass Shelterbelt Irrigation Renewal 6

Parks Facilities Renewal & Replacement 2

Municipal Facilities Renewal & Improvement Program 2

City-Wide Tree Replacement 6

Equipment Replacement Program 1

Systems Improvements 2

Renewal & Replacement 2

Purchase Southwest Service Area Infrastructure 2

Line Extensions 2

Electrical Substation Improvements 2

2021
Kingsgate Substation 2

2020 Total:

Wastewater Treatment Facility Renewal & Replacement 2

Collection System Renewal & Replacement 2

George Prout Pool Renewal 1

Leslie Groves Park Enhancements 6

Columbia Point Marina Park Enhancements 2
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Department Project # Goal # Project CostProject Name Key #

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Transportation TR160003 1 $491,200

Transportation TR160004 1 $200,000

Transportation TR160005 1 $70,000

Water WA130002 2 $350,000

Water WA130003 1 $100,000

Water WA130006 2 $400,000

Water WA130007 2 $225,000

Water WA160003 2 $35,000

Water WA160004 2 $105,000

Water WA160005 2 $110,000

Water WA160010 2 $500,000

Water WA170001 2 $100,000

Waterfront WF140007 3 $330,000

Waterfront WF140008 3 $200,000

Waterfront WF140010 3 $30,000

Waterfront WF140011 3 $340,000

Waterfront WF150015 2 $150,000

Waterfront WF160002 1 $200,000

Wastewater WW130001 2 $1,818,000

Wastewater WW130006 2 $606,000

$27,452,897

Electric ES130001 1 $1,093,000

Electric ES130007 1 $2,774,000

Electric ES130008 1 $1,288,000

Electric ES130010 2 $2,889,000

Electric ES130011 1 $454,000

Electric ES160001 $318,000

Municipal MN140016 4 $3,744,266

Parks PR130016 3 $20,000City-Wide Tree Replacement 6

Equipment Replacement Program 1

Major Equipment Purchases

Systems Improvements 2

Renewal & Replacement 2

Line Extensions 2

Electrical Substation Improvements 2

2021 Total:

2022
Dallas Rd Area Improvements 2

Wastewater Treatment Facility Renewal & Replacement 2

Collection System Renewal & Replacement 2

Leslie Groves Park Enhancements 6

Columbia Point Marina Park Enhancements 2

Howard Amon Park:Riverfront Trail & Beach Restoration 6

Shoreline Enhancement & Deferred Maintenance 5

John Dam Plaza Improvements 6

Columbia Playfield Improvements 6

Core 545 Zone Surge Analyses 2

Tapteal I Pump Station Upgrade 2

Broadmoor Street Service Pressure Improvement 2

Leslie Road Service Pressure Improvement 2

Orchard Way Service Pressure Improvement 2

Water Treatment Plant Renewal & Replacement 2

WTP Solids Handling Improvements 2

Irrigation Utility Capital Improvements 2

Distribution System Repairs & Replacement 2

South Richland Collector Streets 2

South GWW Pedestrian Access & Safety Improvement 2

Marcus Whitman Elementary Sidewalks 2
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Department Project # Goal # Project CostProject Name Key #

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Parks PR140020 2 $300,000

Parks PR140021 2 $750,000

Parks PR160001 3 $250,000

Stormwater ST130001 2 $58,667

Stormwater ST130006 2 $733,000

Solid Waste SW160001 2 $20,000

Transportation TR130003 2 $3,290,000

Transportation TR130004 2 $100,000

Transportation TR130011 1 $500,000

Transportation TR150023 1 $750,000

Transportation TR150025 1 $2,600,000

Transportation TR150026 1 $70,000

Transportation TR150027 1 $550,000

Transportation TR160004 1 $2,400,000

Transportation TR160005 1 $70,000

Water WA130002 2 $597,000

Water WA130003 1 $100,000

Water WA130007 2 $225,000

Water WA170001 2 $896,000

Waterfront WF140008 3 $200,000

Waterfront WF140010 3 $30,000

Waterfront WF140011 3 $390,000

Wastewater WW130001 2 $1,878,000

Wastewater WW130006 2 $626,000

$29,963,933

Electric ES130001 1 $1,093,000

Electric ES130002 1 $4,300,000

Electric ES130007 1 $654,000

Electric ES130008 1 $1,288,000Line Extensions 2

Electrical Substation Improvements 2

Hanford Substation 2

2022 Total:

2023
Dallas Rd Area Improvements 2

Wastewater Treatment Facility Renewal & Replacement 2

Collection System Renewal & Replacement 2

Howard Amon Park:Riverfront Trail & Beach Restoration 6

Shoreline Enhancement & Deferred Maintenance 5

John Dam Plaza Improvements 6

Core 545 Zone Surge Analyses 2

Water Treatment Plant Renewal & Replacement 2

Irrigation Utility Capital Improvements 2

Distribution System Repairs & Replacement 2

South Richland Collector Streets 2

South GWW Pedestrian Access & Safety Improvement 2

Vantage Highway Pathway - Phase III 2

Stevens Drive Pathway 2

Queensgate Drive - Phase II 2

Gage Boulevard Improvements 2

South GWW Intersection Improvements 2

ADA Compliance / Sidewalk Repairs Program 2

Pavement Preservation Program 2

Solid Waste Facility Improvements 2

Water Quality Retrofit Program 2

Stormwater Rehabilitation & Replacement 2

By-Pass Shelterbelt Irrigation Renewal 6

Parks Facilities Renewal & Replacement 2

Municipal Facilities Renewal & Improvement Program 2
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Department Project # Goal # Project CostProject Name Key #

Capital Improvement Plan 10/18/2017 11:31:14 AM

FIN-BUD-CIP-001
2018 thru 2023 ($ To-Date Costs and Budget Remaining Totals Not Included)

All Project Costs by Year

Electric ES130010 2 $2,889,000

Electric ES130011 1 $454,000

Municipal MN130007 1 $5,462,799

Municipal MN130009 1 $5,010,000

Municipal MN140016 4 $2,710,960

Municipal MN170001 1 $5,010,000

Municipal MN170003 1 $5,010,000

Parks PR130005 3 $1,600,000

Parks PR130016 3 $20,000

Parks PR160001 3 $250,000

Stormwater ST130001 2 $60,251

Stormwater ST130006 2 $752,000

Solid Waste SW160001 2 $20,000

Transportation TR130003 2 $3,290,000

Transportation TR130011 1 $6,238,800

Transportation TR150026 1 $880,000

Transportation TR160005 1 $70,000

Water WA130002 2 $615,000

Water WA130003 1 $100,000

Water WA130007 2 $225,000

Water WA170002 2 $766,000

Waterfront WF140004 1 $5,050,000

Waterfront WF140008 3 $200,000

Waterfront WF140010 3 $30,000

Wastewater WW130001 2 $1,939,000

Wastewater WW130006 2 $646,000

$56,633,810

$279,127,831

2023 Total:

Report Total:

Wastewater Treatment Facility Renewal & Replacement 2

Collection System Renewal & Replacement 2

Shoreline Enhancement & Deferred Maintenance 5

John Dam Plaza Improvements 6

Fire Station 71 - Replacement Station 2

Water Treatment Plant Pumping Capacity Improvement 2

Water Treatment Plant Renewal & Replacement 2

Irrigation Utility Capital Improvements 2

Distribution System Repairs & Replacement 2

South Richland Collector Streets 2

Stevens Drive Pathway 2

South GWW Intersection Improvements 2

Pavement Preservation Program 2

Solid Waste Facility Improvements 2

Water Quality Retrofit Program 2

Stormwater Rehabilitation & Replacement 2

By-Pass Shelterbelt Irrigation Renewal 6

City-Wide Tree Replacement 6

West Village Park at Badger Mountain South 6

Fire Station - Northeast 2

Fire Station - Southeast Area & Land Acquisition 2

Equipment Replacement Program 1

Fire Station - Horn Rapids Area 2

Fire Station - Badger Mountain South 2

Systems Improvements 2

Renewal & Replacement 2

Page 9 of 9

2018-2023 C
apital Im

provem
ent P

lan
18



$ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

6,281,000 14,312,000 14,913,000 10,373,000 10,699,000 10,125,000 10,678,000 86,197,000

2,813,511 8,055,104 6,705,172 10,092,473 7,978,456 3,362,373 23,203,759 65,955,114

3,240,459 853,000 2,800,000 1,360,000 1,610,000 1,660,000 1,870,000 14,713,459

143,512 165,000 1,295,000 7,470,000 3,575,000 20,000 20,000 12,708,512

2,044,807 238,500 1,705,587 1,072,000 269,000 509,124 812,251 7,442,936

25,539,574 4,850,977 24,946,843 21,473,500 9,615,160 6,177,400 10,478,800 113,412,254

11,595,015 4,902,000 2,203,000 2,273,000 2,348,000 2,424,000 2,585,000 30,834,015

33,828,086 2,026,000 6,160,000 4,360,000 5,607,000 1,925,000 1,706,000 57,430,086

5,444,714 17,966,251 1,443,000 1,450,000 1,280,000 1,250,000 5,280,000 34,733,965

90,930,678 53,368,832 62,171,602 59,923,973 42,981,616 27,452,897 56,633,810 423,427,341

Department  2022

Electric 8,816,000

Capital Improvement Plan 10/20/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Summary - Project Costs by Department/Year

Municipal 3,744,266

Parks 1,320,000

Solid Waste 20,000

Stormwater 791,667

Transportation 10,330,000

Wastewater 2,504,000

Water 1,818,000

Waterfront 620,000

Report Total: 29,963,933
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

ES130001 66,000 1,497,000 0 1,951,000 3,179,000 0 1,093,000 8,879,000

ES130007 448,000 2,850,000 424,000 0 392,000 3,236,000 654,000 10,778,000

ES130012 0 0 0 0 636,000 0 0 636,000

ES130002 0 0 0 0 0 0 4,300,000 4,300,000

ES130003 0 0 0 0 2,119,000 2,119,000 0 4,238,000

ES130004 738,000 3,613,000 4,095,000 731,000 0 0 0 9,177,000

ES130008 2,430,000 2,316,000 1,288,000 1,288,000 1,288,000 1,288,000 1,288,000 12,474,000

ES160001 0 315,000 265,000 0 488,000 0 0 1,386,000

ES130009 15,000 254,000 158,000 0 0 200,000 0 627,000

ES130010 913,000 1,625,000 3,923,000 2,245,000 1,702,000 1,281,000 2,889,000 17,467,000

ES130005 214,000 350,000 3,031,000 2,571,000 0 0 0 6,166,000

ES130011 1,457,000 1,492,000 1,729,000 1,587,000 895,000 2,001,000 454,000 10,069,000

6,281,000 14,312,000 14,913,000 10,373,000 10,699,000 10,125,000 10,678,000 86,197,000

MN170005 0 0 550,000 0 0 0 0 550,000

MN130001 400,000 1,100,000 0 0 0 0 0 1,500,000

MN160001 0 200,000 100,000 0 0 0 0 300,000

MN170004 0 0 1,625,000 925,000 0 0 0 2,550,000

MN140016 2,163,511 4,329,104 2,431,409 3,637,184 6,919,900 3,362,373 2,710,960 29,298,707

MN140018 250,000 2,426,000 1,348,763 1,530,289 1,058,556 0 0 6,613,608

MN130007 0 0 0 0 0 0 5,462,799 5,462,799

MN130009 0 0 0 0 0 0 5,010,000 5,010,000

MN170003 0 0 0 0 0 0 5,010,000 5,010,000

MN170001 0 0 500,000 0 0 0 5,010,000 5,510,000

MN170002 0 0 150,000 0 0 0 0 150,000

MN130005 0 0 0 4,000,000 0 0 0 4,000,000

2,813,511 8,055,104 6,705,172 10,092,473 7,978,456 3,362,373 23,203,759 65,955,114

PR130001 738,502 70,000 0 250,000 250,000 0 0 1,308,502Badger Mountain Park Improvements 0

Fire Station 73 - Replacement Station 0

Municipal Total: 3,744,266

Parks

Fire Station - Northeast 0

Fire Station - Southeast Area & Land Acquisition 0

Fire Station 72 - Adjacent Land Acquisition 0

ERP System (Financial System) 0

Fire Station - Badger Mountain South 0

Fire Station - Horn Rapids Area 0

Broadband Fund-Leased Fiber Extensions 0

Economic Development Road Projects 0

Equipment Replacement Program 3,744,266

Municipal
Access Control & Security Camera System Replacement 0

Animal Control Shelter 0

Smart Grid / Advanced Metering Infrastructure 0

Systems Improvements 454,000

Electric Total: 8,816,000

Major Equipment Purchases 318,000

Purchase Southwest Service Area Infrastructure 0

Renewal & Replacement 2,889,000

Kingsgate Substation 0

Leslie Rd Substation 0

Line Extensions 1,288,000

Electrical Substation Improvements 2,774,000

Equipment Storage and Maintenance Repair Shop 0

Hanford Substation 0

Department  2022

Electric
Dallas Rd Area Improvements 1,093,000

Capital Improvement Plan 10/20/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Detail - Project Costs by Department/Year
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Detail - Project Costs by Department/Year

PR160001 456,458 0 0 0 250,000 250,000 250,000 1,456,458

PR130016 60,000 40,000 20,000 20,000 20,000 20,000 20,000 220,000

PR130007 60,000 0 60,000 0 0 0 0 120,000

PR170006 0 0 350,000 0 0 0 0 350,000

PR170002 0 0 80,000 0 0 0 0 80,000

PR160003 0 50,000 30,000 30,000 30,000 30,000 0 170,000

PR140020 1,660,499 270,000 287,000 300,000 300,000 600,000 0 3,717,499

PR140009 125,000 25,000 25,000 0 0 0 0 175,000

PR160005 0 91,000 20,000 10,000 10,000 10,000 0 141,000

PR140021 140,000 302,000 378,000 750,000 750,000 750,000 0 3,820,000

PR160002 0 0 725,000 0 0 0 0 725,000

PR170005 0 0 75,000 0 0 0 0 75,000

PR170004 0 0 700,000 0 0 0 0 700,000

PR170001 0 5,000 50,000 0 0 0 0 55,000

PR130005 0 0 0 0 0 0 1,600,000 1,600,000

3,240,459 853,000 2,800,000 1,360,000 1,610,000 1,660,000 1,870,000 14,713,459

SW130002 143,512 0 1,275,000 7,225,000 0 0 0 8,643,512

SW130003 0 0 0 225,000 3,555,000 0 0 3,780,000

SW160001 0 165,000 20,000 20,000 20,000 20,000 20,000 285,000

143,512 165,000 1,295,000 7,470,000 3,575,000 20,000 20,000 12,708,512

ST170001 0 0 75,000 545,000 0 0 0 620,000

ST160001 0 0 839,000 0 0 0 0 839,000

ST130001 1,140,090 200,000 226,000 405,000 111,000 57,124 60,251 2,258,132

ST130006 904,717 38,500 565,587 122,000 158,000 452,000 752,000 3,725,804

2,044,807 238,500 1,705,587 1,072,000 269,000 509,124 812,251 7,442,936

TR130004 647,041 75,000 120,000 100,000 100,000 100,000 0 1,242,041

TR130002 3,086,643 2,120,977 0 917,190 780,160 0 0 6,904,970

Transportation
ADA Compliance / Sidewalk Repairs Program 100,000

Center Parkway - North- Gage to Tapteal Drive 0

Stormwater Rehabilitation & Replacement 58,667

Water Quality Retrofit Program 733,000

Stormwater Total: 791,667

Stormwater
Columbia Park Trail Storm Conveyance & Treatment Improvements 0

Leslie Road Storm Drain Replacement 0

Landfill Closure, Phase 2 0

Solid Waste Facility Improvements 20,000

Solid Waste Total: 20,000

Parks Total: 1,320,000

Solid Waste
Disposal Capacity Improvements 0

Rivers to Ridges Trail: Badger Mountain Section 0

Trailhead Park: Replacement of Steps & Bypass Trail 0

West Village Park at Badger Mountain South 0

Parks Facilities Renewal & Replacement 750,000

Re-roof City of Richland Shops Buildings, 100, 200 & 300 0

Richland Community Center Roof Repair 0

Municipal Facilities Renewal & Improvement Program 300,000

Park Signage 0

Parks & Neighborhood Safety Program 0

Drollinger Park Amenities 0

Goethals Park Improvements 0

Horn Rapids Athletic Complex Infield & Fence Renewal 0

Fire Station 72 Building Repairs 0

By-Pass Shelterbelt Irrigation Renewal 250,000

City-Wide Tree Replacement 20,000
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Detail - Project Costs by Department/Year

TR140019 150,000 0 50,000 1,750,000 0 0 0 1,950,000

TR140016 0 0 125,000 2,727,710 0 0 0 2,852,710

TR130001 4,511,561 1,150,000 16,800,000 10,300,000 4,700,000 0 0 37,461,561

TR150023 0 0 0 0 0 75,000 0 825,000

TR160003 0 0 0 0 0 491,200 0 491,200

TR130003 16,764,950 1,230,000 1,726,843 2,091,600 2,820,000 3,290,000 3,290,000 34,503,393

TR170002 0 0 950,000 3,442,000 0 0 0 4,392,000

TR150025 0 0 0 0 300,000 500,000 0 3,400,000

TR150022 0 175,000 2,310,000 0 0 0 0 2,485,000

TR140018 51,150 0 0 0 250,000 850,000 0 1,151,150

TR130011 248,229 0 0 0 0 551,200 6,238,800 7,538,229

TR160004 0 0 0 0 0 200,000 0 2,600,000

TR160005 0 100,000 70,000 70,000 70,000 70,000 70,000 520,000

TR140017 80,000 0 1,815,000 0 0 0 0 1,895,000

TR150026 0 0 0 0 0 0 880,000 950,000

TR160002 0 0 980,000 0 0 0 0 980,000

TR140020 0 0 0 75,000 595,000 0 0 670,000

TR150027 0 0 0 0 0 50,000 0 600,000

25,539,574 4,850,977 24,946,843 21,473,500 9,615,160 6,177,400 10,478,800 113,412,254

WW130001 8,226,646 2,314,000 1,652,000 1,705,000 1,761,000 1,818,000 1,939,000 21,293,646

WW130003 100,000 2,183,000 0 0 0 0 0 2,283,000

WW130006 3,268,369 405,000 551,000 568,000 587,000 606,000 646,000 7,257,369

11,595,015 4,902,000 2,203,000 2,273,000 2,348,000 2,424,000 2,585,000 30,834,015

WA160001 0 235,000 3,000,000 0 0 0 0 3,235,000

WA160005 0 0 0 0 0 110,000 0 110,000

WA150010 0 0 150,000 0 0 0 0 150,000

WA160002 0 0 200,000 100,000 4,330,000 0 0 4,630,000

WA170001 0 0 0 0 0 100,000 0 996,000

Chief Joseph Middle School Irrigation Well 0

Columbia River Intake Screen Upgrade 0

Core 545 Zone Surge Analyses 896,000

Water
Automatic Meter Reading System 0

Broadmoor Street Service Pressure Improvement 0

Influent Upgrades 0

Wastewater Treatment Facility Renewal & Replacement 626,000

Wastewater Total: 2,504,000

Transportation Total: 10,330,000

Wastewater
Collection System Renewal & Replacement 1,878,000

Swift Boulevard Improvements 0

Vantage Highway Pathway - Phase II 0

Vantage Highway Pathway - Phase III 550,000

South Richland Collector Streets 70,000

Steptoe Street / Tapteal Drive Intersection Improvements 0

Stevens Drive Pathway 70,000

Queensgate Drive Extension 0

South GWW Intersection Improvements 500,000

South GWW Pedestrian Access & Safety Improvement 2,400,000

Pavement Preservation Program 3,290,000

Queensgate Drive - Phase II 2,600,000

Queensgate Drive / Columbia Park Trail Improvements 0

Gage Boulevard Improvements 750,000

Marcus Whitman Elementary Sidewalks 0

Pavement Preservation Program (GWW Resurfacing & Streetscape) 0

Center Parkway-West-Leslie Road to Clearwater Creek 0

Columbia Park Trail Improvements - East 0

Duportail Bridge 0
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Detail - Project Costs by Department/Year

WA130002 29,210,893 200,000 350,000 350,000 350,000 350,000 615,000 32,022,893

WA130003 1,609,173 230,000 100,000 100,000 100,000 100,000 100,000 2,439,173

WA160006 0 0 410,000 0 0 0 0 410,000

WA160004 0 0 0 0 0 105,000 0 105,000

WA160003 0 0 0 0 0 35,000 0 35,000

WA160010 0 0 0 0 0 500,000 0 500,000

WA170002 0 0 0 0 0 0 766,000 766,000

WA130007 2,666,770 361,000 225,000 225,000 225,000 225,000 225,000 4,377,770

WA130006 0 0 0 0 0 400,000 0 400,000

WA130008 341,250 1,000,000 1,725,000 3,585,000 602,000 0 0 7,253,250

33,828,086 2,026,000 6,160,000 4,360,000 5,607,000 1,925,000 1,706,000 57,430,086

WF140007 1,040,958 363,000 183,000 230,000 30,000 330,000 0 2,176,958

WF150015 428,846 294,000 350,000 410,000 250,000 150,000 0 1,882,846

WF160003 0 266,000 30,000 0 0 0 0 296,000

WF140004 0 0 0 0 0 0 5,050,000 5,050,000

WF170001 0 0 200,000 20,000 130,000 0 0 350,000

WF140011 180,000 185,400 200,000 320,000 450,000 340,000 0 2,065,400

WF140008 1,450,894 25,000 0 0 240,000 200,000 200,000 2,315,894

WF160002 0 0 0 120,000 150,000 200,000 0 470,000

WF140010 60,000 30,000 30,000 30,000 30,000 30,000 30,000 270,000

WF140003 1,866,205 16,756,851 0 0 0 0 0 18,623,056

WF140002 101,500 10,000 0 0 0 0 0 111,500

WF140012 316,311 36,000 450,000 320,000 0 0 0 1,122,311

5,444,714 17,966,251 1,443,000 1,450,000 1,280,000 1,250,000 5,280,000 34,733,965

90,930,678 53,368,832 62,171,602 59,923,973 42,981,616 27,452,897 56,633,810 423,427,341

Waterfront Total: 620,000

Report Total: 29,963,933

Swift Corridor: City Hall Replacement 0

Waterfront District Vision Plan 0

Wayfinding Signage & Gateway Entrance Improvements 0

John Dam Plaza Improvements 200,000

Leslie Groves Park Enhancements 0

Shoreline Enhancement & Deferred Maintenance 30,000

Fire Station 71 - Replacement Station 0

George Prout Pool Renewal 0

Howard Amon Park:Riverfront Trail & Beach Restoration 390,000

Columbia Playfield Improvements 0

Columbia Point Marina Park Enhancements 0

Columbia Pt. Golf Course Clubhouse Modernization & Course 0

Yakima River Crossing Pipeline Replacement 0

Water Total: 1,818,000

Waterfront

Tapteal I Pump Station Upgrade 0

Water Treatment Plant Renewal & Replacement 225,000

WTP Solids Handling Improvements 0

Island View Supply Redundancy Project 0

Leslie Road Service Pressure Improvement 0

Orchard Way Service Pressure Improvement 0

Water Treatment Plant Pumping Capacity Improvement 0

Distribution System Repairs & Replacement 597,000

Irrigation Utility Capital Improvements 100,000
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

0 300,000 750,000 550,000 500,000 0 0 2,100,000

0 0 2,568,000 3,038,000 6,798,000 7,556,000 5,501,000 30,100,000

2,724,000 9,721,000 4,775,000 681,000 392,000 0 0 18,293,000

500,000 500,000 500,000 600,000 600,000 700,000 1,800,000 5,900,000

3,057,000 3,791,000 6,320,000 5,504,000 2,409,000 1,869,000 3,377,000 29,804,000

6,281,000 14,312,000 14,913,000 10,373,000 10,699,000 10,125,000 10,678,000 86,197,000

0 810,000 0 0 730,000 0 745,000 2,285,000

96,000 69,046 55,266 56,743 56,670 55,204 57,434 502,671

334,250 817,180 715,100 610,190 514,497 289,819 307,468 3,887,017

13,640 94,609 55,643 48,635 39,301 17,412 19,197 306,720

(395,090) 1,598,719 (241,940) 712,663 3,022,177 (36,524) (1,966,094) 2,785,467

0 100,000 50,000 0 0 0 0 150,000

1,262,815 2,939,620 1,546,700 1,436,690 1,304,132 954,972 1,052,857 11,500,507

0 158,053 36,804 41,757 28,885 0 0 265,499

0 17,808 1,634,776 936,092 7,673 0 0 2,596,349

129,250 178,410 282,710 298,647 258,427 159,535 175,888 1,650,379

10,500 55,689 71,979 36,070 38,424 39,930 48,315 344,830

0 100,000 50,000 0 0 0 0 150,000

0 0 650,000 0 0 0 0 650,000

0 0 0 4,000,000 0 0 0 4,000,000

735,500 112,655 937,744 1,022,937 1,067,851 1,067,695 1,291,911 7,410,757

85,670 107,787 104,249 107,148 104,120 94,093 99,823 799,805

0 0 23,372 0 0 0 0 23,372

180,881 191,417 171,805 181,453 185,447 184,423 203,326 1,492,396

0 0 0 0 0 0 20,492,799 20,492,799

226,785 383,429 245,997 283,152 310,292 283,664 312,739 2,343,905

133,310 320,682 314,967 320,296 310,560 252,150 363,096 2,317,641

2,813,511 8,055,104 6,705,172 10,092,473 7,978,456 3,362,373 23,203,759 65,955,114

Department  2022

Electric
Benton PUD Contributions 0

Capital Improvement Plan 10/20/2017 11:51:48 AM

FIN-BUD-CIP-002
2018 thru 2023

Summary - Funding Sources by Department/Year

Rate Revenue 3,477,000

Electric Total: 8,816,000

Municipal

Bonds - Future Issue 4,639,000

Bonds - Prior Issue 0

Facility Fees 700,000

Equipment Maint Fund 18,283

Equipment Reserves 91,556

Facility Fees 0

Capital Lease/LT Debt Proceeds 0

Criminal Justice Sales Tax 56,308

Electric Fund 298,513

Medical Services Fund 167,512

Public Works Admin & Eng 43,923

Rate Revenue 0

General Fund 1,002,721

Healthcare Benefits Fund 0

Industrial Development Fund 0

Stormwater Fund 96,915

Street Fund 0

Streets Fund (GF) 193,644

REET-RE Excise Tax 1st 1/4% 0

Service Agreement Revenue 0

Solid Waste Fund   1,174,464

Municipal Total: 3,744,266

Unfunded 0

Wastewater Fund 297,847

Water Fund 302,580
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:51:48 AM

FIN-BUD-CIP-002
2018 thru 2023

Summary - Funding Sources by Department/Year

0 0 80,000 0 0 0 0 80,000

0 91,000 20,000 10,000 10,000 10,000 0 141,000

78,580 0 350,000 0 0 0 0 428,580

117,950 14,760 227,106 6,815 6,815 6,815 0 387,076

0 6,921 1,089 1,138 1,138 1,138 0 12,562

1,672,357 215,280 1,501,660 1,033,300 1,033,300 1,033,300 0 7,522,497

215,676 0 350,000 0 0 0 500,000 1,065,676

0 0 0 0 0 300,000 0 300,000

15,000 0 0 0 0 0 0 15,000

1,700 0 2,482 1,215 1,215 1,215 0 9,042

0 5,000 0 0 0 0 0 5,000

248,246 0 0 0 0 0 0 248,246

204,000 20,000 20,000 0 0 0 0 244,000

31,000 0 60,000 0 0 0 0 91,000

0 0 50,000 0 0 0 0 50,000

196,000 0 0 50,000 50,000 0 0 296,000

0 0 0 0 0 0 1,100,000 1,100,000

0 2,763 982 1,027 1,027 1,027 0 7,853

330,000 427,000 5,000 0 250,000 250,000 250,000 1,762,000

20,000 40,000 50,000 250,000 250,000 50,000 20,000 700,000

8,750 1,782 5,323 1,440 1,440 1,440 0 21,615

6,300 1,080 467 250 250 250 0 8,847

0 8,262 1,600 1,672 1,672 1,672 0 16,550

30,100 8,253 4,823 822 822 822 0 46,464

44,800 10,899 69,468 2,321 2,321 2,321 0 134,451

20,000 0 0 0 0 0 0 20,000

3,240,459 853,000 2,800,000 1,360,000 1,610,000 1,660,000 1,870,000 14,713,459

143,512 165,000 20,000 20,000 20,000 20,000 20,000 428,512

Parks
CDBG Funds 0

Equipment Maint Fund 1,138

General Fund 1,033,300

Grant - RCO 0

Criminal Justice Sales Tax 0

Donations 0

Electric Fund 6,815

Park Partnership Program 0

Parks Reserve Fund 0

Parks Reserve Fund (Undesignated) 0

Library Capital Reserve 0

LTGO Bond Fund 0

Medical Services Fund 1,215

Parks Reserve-Park District 4 0

Public Works Admin & Eng 1,027

REET-RE Excise Tax 1st 1/4% 250,000

Parks Reserve-Park District 1 0

Parks Reserve-Park District 2 0

Parks Reserve-Park District 3 0

Streets Fund (GF) 1,672

Wastewater Fund 822

Water Fund 2,321

REET-RE Excise Tax 2nd 1/4% 20,000

Solid Waste Fund   1,440

Stormwater Fund 250

Rate Revenue 20,000

WCIA Insurance Settlement Pmt 0

Parks Total: 1,320,000

Solid Waste
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:51:48 AM

FIN-BUD-CIP-002
2018 thru 2023

Summary - Funding Sources by Department/Year

0 0 1,275,000 7,225,000 0 0 0 8,500,000

0 0 0 225,000 3,555,000 0 0 3,780,000

143,512 165,000 1,295,000 7,470,000 3,575,000 20,000 20,000 12,708,512

759,717 0 453,065 0 0 0 0 1,212,782

0 0 56,250 500,250 118,500 339,000 564,000 2,127,750

1,285,090 238,500 1,196,272 571,750 150,500 170,124 248,251 4,102,404

2,044,807 238,500 1,705,587 1,072,000 269,000 509,124 812,251 7,442,936

1,048,107 0 0 0 0 0 0 1,048,107

0 0 789,449 0 0 0 0 789,449

0 0 2,850,000 0 0 0 0 4,050,000

25,700 0 15,000 25,000 25,000 25,000 0 140,700

440,515 65,000 95,000 65,000 65,000 65,000 0 860,515

1,059,260 0 0 0 0 0 0 1,059,260

0 136,000 0 0 0 0 0 136,000

0 0 10,000 0 0 0 0 10,000

325,383 0 0 0 0 0 0 325,383

1,935,463 930,000 930,000 930,000 930,000 930,000 930,000 8,445,463

257,892 0 0 0 0 0 0 257,892

0 0 0 0 0 0 0 0

0 0 55,000 865,000 0 0 0 920,000

0 0 50,000 353,623 0 0 0 403,623

0 0 15,000 438,065 0 0 0 453,065

0 900,000 0 556,770 663,230 0 0 2,120,000

0 0 0 0 0 30,000 0 530,000

0 644,000 0 0 0 0 0 644,000

0 1,293,860 4,000,000 4,300,420 116,930 330,720 3,743,280 14,110,210

200,000 0 12,010,551 4,905,665 3,083,784 0 0 20,200,000

0 0 0 0 0 0 0 800,000

Solid Waste Closure & Gen Ob Bonds 0

Solid Waste Fund (Rsv for closure) 0

Grant Funds (Unsecured) 549,750

Rate Revenue 241,917

Stormwater Total: 791,667

Solid Waste Total: 20,000

Stormwater
Grant - WA State Dept of Ecology 0

Benton County Rural Dev Funds (City) 1,200,000

Business License Reserve Fund 25,000

CDBG Funds 65,000

Transportation
2013 BFCOG STP Funding Dist 0

2017 BFCOG STP Funding Dist 0

Federal Appropriation (2013 Budget) 0

General Fund 930,000

General Fund (in Lieu of PWTF Debt Svc) 0

City of Kennewick (RR Negotiation) 0

Developer Contribution (ROW) 0

Donations 0

Grant - Ecology (Unsecured) 0

Grant - STP Fund - COG (Unsecured) 0

Grant - TAP (UL) (Unsecured) 500,000

General Obligation Bonds (TBD) 0

Grant - BFCOG STP Funding (Unsecured) 0

Grant - BFCOG TAP Fund Award 0

Grant - WSDOT Bike/Ped (Unsecured) 800,000

Grant - TIB 0

Grant - TIB (Unsecured) 325,000

Grant - Washington State 0
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:51:48 AM

FIN-BUD-CIP-002
2018 thru 2023

Summary - Funding Sources by Department/Year

0 0 500,000 2,573,600 0 0 0 3,073,600

0 0 1,600,000 64,875 594,900 556,075 0 3,464,600

32,436 0 0 0 0 0 0 32,436

201,150 100,000 120,000 470,000 230,850 920,000 70,000 2,182,000

320,000 0 0 0 0 0 0 320,000

715,000 0 0 0 0 0 0 715,000

0 0 0 800,000 0 0 0 800,000

40,000 0 215,000 0 0 0 0 255,000

750,000 0 0 0 0 0 0 750,000

690,119 10,000 0 135,125 89,250 312,805 0 1,538,549

3,500,064 475,000 790,000 660,000 310,000 310,000 1,235,820 7,890,884

0 0 75,000 0 0 0 0 75,000

1,000,000 90,000 0 204,335 366,216 0 0 1,660,551

0 0 5,000 146,022 0 0 0 151,022

524,990 0 0 0 0 0 0 524,990

728,883 207,117 0 0 0 0 0 936,000

0 0 0 0 0 137,800 1,559,700 1,822,500

86,500 0 0 0 0 0 0 86,500

2,304,601 0 0 0 0 0 0 2,304,601

2,687,270 0 0 0 0 0 0 2,687,270

6,129,241 0 0 0 0 0 0 6,129,241

537,000 0 0 0 0 0 0 537,000

0 0 746,843 690,000 630,000 637,000 650,000 3,996,843

0 0 0 2,040,000 1,260,000 1,923,000 2,290,000 11,600,000

0 0 75,000 0 0 0 0 75,000

0 0 0 1,250,000 1,250,000 0 0 2,500,000

25,539,574 4,850,977 24,946,843 21,473,500 9,615,160 6,177,400 10,478,800 113,412,254

100,000 2,183,000 0 0 0 0 0 2,283,000

0 1,200,000 600,000 600,000 600,000 600,000 600,000 4,800,000

Grant - WSDOT NHS (Unsecured) 0

Grant Funds (Unsecured) 648,750

LTGO 98 Fund 0

Port of Kennewick 0

Private Partner 0

HSIP Funds (Secured) 0

Impact Fees 70,000

Industrial Development Fund 0

Sewer Coll Sys Renewal & Replc 0

Solid Waste Closure & Gen Ob Bonds 0

Stormwater Fund 0

Public Works Trust Fund Loan 0

REET-RE Excise Tax 1st 1/4% 301,250

REET-RE Excise Tax 2nd 1/4% 610,000

STP-UL Funds (Secured) 0

Street Fund - Fuel Tax 0

Street Fund - Utility Charges 0

STP - Urban Grant 0

STP Fund (Secured-COG) 0

STP Fund (Unsecured-COG) 125,000

Unfunded 4,087,000

Water Dist Sys Renewal & Replc 0

WSDOT SR 240 Project Funds 0

Street Fund - Utility Occupation Tax 0

Streets M&O Fund 0

Transportation Benefit District 643,000

Facility Fees 600,000

Transportation Total: 10,330,000

Wastewater
Bonds - Prior Issue 0
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:51:48 AM

FIN-BUD-CIP-002
2018 thru 2023

Summary - Funding Sources by Department/Year

11,495,015 1,519,000 1,603,000 1,673,000 1,748,000 1,824,000 1,985,000 23,751,015

11,595,015 4,902,000 2,203,000 2,273,000 2,348,000 2,424,000 2,585,000 30,834,015

0 0 0 0 4,330,000 0 0 4,330,000

5,432,500 250,000 581,699 3,585,000 602,000 0 0 10,451,199

35,000 117,500 1,985,000 0 0 250,000 0 2,387,500

100,000 750,000 1,143,301 0 0 0 0 1,993,301

503,000 0 0 0 0 0 0 503,000

15,525,414 0 0 0 0 0 0 15,525,414

12,232,172 908,500 2,400,000 775,000 675,000 1,025,000 1,706,000 21,539,672

0 0 50,000 0 0 0 0 50,000

0 0 0 0 0 400,000 0 400,000

0 0 0 0 0 250,000 0 250,000

33,828,086 2,026,000 6,160,000 4,360,000 5,607,000 1,925,000 1,706,000 57,430,086

0 15,000,000 0 0 0 0 0 15,000,000

0 0 0 0 0 0 5,050,000 5,050,000

181,894 0 50,000 50,000 90,000 50,000 0 421,894

0 63,000 0 0 0 0 0 63,000

20,000 0 0 0 0 0 0 20,000

60,000 100,000 0 0 0 0 0 160,000

66,000 10,000 353,000 480,000 30,000 30,000 0 969,000

205,000 225,000 0 0 0 0 0 430,000

900,000 180,000 0 0 0 0 0 1,080,000

0 235,400 0 150,000 0 170,000 0 555,400

203,846 0 0 0 0 0 0 203,846

0 176,000 0 0 0 0 0 176,000

179,183 200,000 330,000 120,000 50,000 50,000 0 929,183

217,637 308,000 0 60,000 0 0 0 585,637

111,205 0 0 0 0 0 0 111,205

Rate Revenue 1,904,000

Wastewater Total: 2,504,000

Facility Fees 0

Grant - FEMA 0

Grant - Supplemental/Federal 0

Water
Bonds - Future Issue 0

Bonds - Prior Issue 0

Surplus Property Sale 0

West Richland 0

Water Total: 1,818,000

Public Works Trust Fund Loan 0

Rate Revenue 1,818,000

Richland School District 0

Business License Reserve Fund 0

CDBG Funds 0

Criminal Justice Sales Tax 0

Waterfront
Bond Proceeds 0

Bonds - Future Issue 0

Grant 0

Grant - RCO 0

Grant (YAF) 0

Donations 0

General Fund 0

General Fund - Facility Reserves 0

Land Sale (Swift & GWW) 0

Grant Funds (Unsecured) 0

Hotel/Motel-Lodging Funds 0

Industrial Development Fund 0
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:51:48 AM

FIN-BUD-CIP-002
2018 thru 2023

Summary - Funding Sources by Department/Year

250,000 0 0 0 0 0 0 250,000

771,775 0 0 0 0 0 0 771,775

550,000 0 0 0 0 0 0 550,000

250,000 0 0 0 0 0 0 250,000

187,500 30,000 110,000 30,000 60,000 30,000 30,000 507,500

0 0 220,000 100,000 180,000 0 0 500,000

14,500 0 0 0 0 0 0 14,500

50,000 0 0 0 0 0 0 50,000

566,174 604,200 130,000 140,000 70,000 500,000 0 2,010,374

0 0 250,000 320,000 500,000 420,000 200,000 1,890,000

160,000 0 0 0 0 0 0 160,000

0 0 0 0 300,000 0 0 690,000

500,000 834,651 0 0 0 0 0 1,334,651

5,444,714 17,966,251 1,443,000 1,450,000 1,280,000 1,250,000 5,280,000 34,733,965

90,930,678 53,368,832 62,171,602 59,923,973 42,981,616 27,452,897 56,633,810 423,427,341

Library Const. Fund (Added Parking) 0

Lodging Tax Grant (Secured) 0

Parks Reserve-Park District 1 0

Parks Reserve-Park District 2 0

Private Funding 0

LTGO 98 Fund 0

LTGO Bond Fund 0

Parks Reserve Fund (Undesignated) 30,000

Report Total: 29,963,933

Unfunded 390,000

Utility Occ Tax Increase 0

Waterfront Total: 620,000

REET-RE Excise Tax 1st 1/4% 0

REET-RE Excise Tax 2nd 1/4% 200,000

Right-of-Way Sale (Secured) 0
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$ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023

1,048,107 0 0 0 0 0 0

0 0 789,449 0 0 0 0

0 0 2,850,000 0 0 0 0

0 300,000 750,000 550,000 500,000 0 0

0 0 2,568,000 3,038,000 11,128,000 7,556,000 10,551,000

8,256,500 27,154,000 5,356,699 4,266,000 994,000 0 0

207,594 0 65,000 75,000 115,000 75,000 0

0 810,000 0 0 730,000 0 745,000

440,515 128,000 175,000 65,000 65,000 65,000 0

1,059,260 0 0 0 0 0 0

116,000 160,046 75,266 66,743 66,670 65,204 57,434

0 136,000 0 0 0 0 0

138,580 100,000 360,000 0 0 0 0

452,200 831,940 942,206 617,005 521,312 296,634 307,468

13,640 101,530 56,732 49,773 40,439 18,550 19,197

(395,090) 1,598,719 (241,940) 712,663 3,022,177 (36,524) (1,966,094)

535,000 1,917,500 3,135,000 1,200,000 1,200,000 1,550,000 2,400,000

325,383 0 0 0 0 0 0

4,936,635 4,094,900 4,331,360 3,879,990 3,297,432 2,948,272 1,982,857

205,000 225,000 0 0 0 0 0

257,892 0 0 0 0 0 0

0 0 0 0 0 0 0

900,000 180,000 0 0 0 0 0

0 0 55,000 865,000 0 0 0

0 0 50,000 353,623 0 0 0

0 0 15,000 438,065 0 0 0

100,000 750,000 1,143,301 0 0 0 0

215,676 235,400 350,000 150,000 0 170,000 500,000

0 900,000 0 556,770 663,230 0 0

Source  2022 Total

2013 BFCOG STP Funding Dist 0 1,048,107

Capital Improvement Plan 10/20/2017 11:59:56 AM

FIN-BUD-CIP-003
2018 thru 2023

Summary Funding Source List by Year

Benton County Rural Dev Funds 1,200,000 4,050,000
2017 BFCOG STP Funding Dist 0 789,449

Benton PUD Contributions 0 2,100,000

Bonds - Future Issue 4,639,000 39,480,000

Bonds - Prior Issue 0 46,027,199

Business License Reserve Fund 25,000 562,594

CDBG Funds 65,000 1,003,515
Capital Lease/LT Debt Proceeds 0 2,285,000

City of Kennewick (RR Negotiation) 0 1,059,260

Criminal Justice Sales Tax 56,308 663,671

Donations 0 598,580
Developer Contribution (ROW) 0 136,000

Electric Fund 305,328 4,274,093

Equipment Maint Fund 19,421 319,282

Facility Fees 1,300,000 13,237,500
Equipment Reserves 91,556 2,785,467

Federal Appropriation (2013 Budget) 0 325,383

General Fund 2,966,021 28,437,467

General Fund - Facility Reserves 0 430,000

General Obligation Bonds (TBD) 0 0
General Fund (in Lieu of PWTF Debt 0 257,892

Grant - BFCOG STP Funding 0 920,000
Grant 0 1,080,000

Grant - Ecology (Unsecured) 0 453,065
Grant - BFCOG TAP Fund Award 0 403,623

Grant - RCO 0 1,621,076
Grant - FEMA 0 1,993,301

Grant - STP Fund - COG (Unsecured) 0 2,120,000
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$ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023Source  2022 Total

Capital Improvement Plan 10/20/2017 11:59:56 AM

FIN-BUD-CIP-003
2018 thru 2023

Summary Funding Source List by Year

503,000 0 0 0 0 0 0

0 0 0 0 0 30,000 0

0 644,000 0 0 0 0 0

0 1,293,860 4,000,000 4,300,420 116,930 330,720 3,743,280

759,717 0 453,065 0 0 0 0

200,000 0 12,010,551 4,905,665 3,083,784 0 0

0 0 0 0 0 0 0

0 0 500,000 2,573,600 0 0 0

203,846 0 0 0 0 0 0

0 176,000 1,656,250 565,125 713,400 895,075 564,000

0 158,053 36,804 41,757 28,885 0 0

179,183 200,000 330,000 120,000 50,000 50,000 0

32,436 0 0 0 0 0 0

201,150 100,000 120,000 470,000 230,850 920,000 70,000

537,637 325,808 1,634,776 996,092 7,673 0 0

111,205 0 0 0 0 0 0

0 0 0 0 0 300,000 0

250,000 0 0 0 0 0 0

771,775 0 0 0 0 0 0

1,265,000 0 0 0 0 0 0

265,000 0 0 0 0 0 0

130,950 178,410 285,192 299,862 259,642 160,750 175,888

0 5,000 0 0 0 0 0

248,246 0 0 0 0 0 0

391,500 50,000 130,000 30,000 60,000 30,000 30,000

31,000 0 280,000 100,000 180,000 0 0

14,500 0 50,000 0 0 0 0

196,000 0 0 50,000 50,000 0 0

0 0 0 0 0 0 1,100,000

Grant - Supplemental/Federal 0 503,000

Grant - TIB 0 644,000
Grant - TAP (UL) (Unsecured) 500,000 530,000

Grant - TIB (Unsecured) 325,000 14,110,210

Grant - Washington State 0 20,200,000
Grant - WA State Dept of Ecology 0 1,212,782

Grant - WSDOT NHS (Unsecured) 0 3,073,600
Grant - WSDOT Bike/Ped (Unsecured) 800,000 800,000

Grant Funds (Unsecured) 1,198,500 5,768,350
Grant (YAF) 0 203,846

Hotel/Motel-Lodging Funds 0 929,183
Healthcare Benefits Fund 0 265,499

HSIP Funds (Secured) 0 32,436

Impact Fees 70,000 2,182,000

Industrial Development Fund 0 3,501,986

Land Sale (Swift & GWW) 0 111,205

Library Const. Fund (Added Parking) 0 250,000
Library Capital Reserve 0 300,000

LTGO 98 Fund 0 1,265,000
Lodging Tax Grant (Secured) 0 771,775

LTGO Bond Fund 0 265,000

Medical Services Fund 168,727 1,659,421

Parks Reserve Fund 0 248,246
Park Partnership Program 0 5,000

Parks Reserve Fund (Undesignated) 30,000 751,500

Parks Reserve-Park District 1 0 591,000

Parks Reserve-Park District 2 0 64,500

Parks Reserve-Park District 4 0 1,100,000
Parks Reserve-Park District 3 0 296,000
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$ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023Source  2022 Total

Capital Improvement Plan 10/20/2017 11:59:56 AM

FIN-BUD-CIP-003
2018 thru 2023

Summary Funding Source List by Year

0 0 0 800,000 0 0 0

50,000 0 0 0 0 0 0

40,000 0 215,000 0 0 0 0

10,500 58,452 72,961 37,097 39,451 40,957 48,315

16,275,414 0 0 0 0 0 0

28,212,789 6,722,000 11,589,272 8,543,750 5,002,500 4,908,124 7,336,251

1,586,293 1,041,200 785,000 275,125 409,250 1,062,805 250,000

3,520,064 515,000 1,090,000 1,230,000 1,060,000 780,000 1,455,820

0 0 50,000 0 0 0 0

160,000 0 0 0 0 0 0

0 0 0 4,000,000 0 0 0

0 0 75,000 0 0 0 0

1,000,000 90,000 1,275,000 7,429,335 366,216 0 0

744,250 114,437 943,067 1,024,377 1,069,291 1,069,135 1,291,911

0 0 0 225,000 3,555,000 0 0

91,970 108,867 109,716 253,420 104,370 94,343 99,823

524,990 0 0 0 0 0 0

728,883 207,117 0 0 0 0 0

0 0 0 0 0 137,800 1,559,700

86,500 0 0 0 0 0 0

2,304,601 0 0 0 0 0 0

2,687,270 0 0 0 0 0 0

6,129,241 0 0 0 0 0 0

717,881 199,679 196,777 183,125 187,119 186,095 203,326

0 0 0 0 0 400,000 0

0 0 746,843 690,000 630,000 637,000 650,000

0 0 0 2,040,000 1,560,000 1,923,000 22,782,799

500,000 834,651 0 0 0 0 0

256,885 391,682 250,820 283,974 311,114 284,486 312,739

Private Funding 0 50,000
Port of Kennewick 0 800,000

Public Works Admin & Eng 44,950 352,683
Private Partner 0 255,000

Public Works Trust Fund Loan 0 16,275,414

Rate Revenue 7,460,917 79,775,603

REET-RE Excise Tax 1st 1/4% 551,250 5,960,923

REET-RE Excise Tax 2nd 1/4% 830,000 10,480,884

Right-of-Way Sale (Secured) 0 160,000
Richland School District 0 50,000

Sewer Coll Sys Renewal & Replc 0 75,000
Service Agreement Revenue 0 4,000,000

Solid Waste Closure & Gen Ob Bonds 0 10,160,551

Solid Waste Fund   1,175,904 7,432,372

Stormwater Fund 97,165 959,674
Solid Waste Fund (Rsv for closure) 0 3,780,000

STP Fund (Secured-COG) 0 936,000
STP - Urban Grant 0 524,990

STP-UL Funds (Secured) 0 86,500
STP Fund (Unsecured-COG) 125,000 1,822,500

Street Fund - Fuel Tax 0 2,304,601

Street Fund - Utility Occupation Tax 0 6,129,241
Street Fund - Utility Charges 0 2,687,270

Streets Fund (GF) 195,316 2,069,318

Transportation Benefit District 643,000 3,996,843
Surplus Property Sale 0 400,000

Unfunded 4,477,000 32,782,799

Utility Occ Tax Increase 0 1,334,651

Wastewater Fund 298,669 2,390,369
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$ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023Source  2022 Total

Capital Improvement Plan 10/20/2017 11:59:56 AM

FIN-BUD-CIP-003
2018 thru 2023

Summary Funding Source List by Year

0 0 75,000 0 0 0 0

178,110 331,581 384,435 322,617 312,881 254,471 363,096

20,000 0 0 0 0 0 0

0 0 0 0 0 250,000 0

0 0 0 1,250,000 1,250,000 0 0

90,930,678 53,368,832 62,171,602 59,923,973 42,981,616 27,452,897 56,633,810

Water Dist Sys Renewal & Replc 0 75,000

Water Fund 304,901 2,452,092

West Richland 0 250,000
WCIA Insurance Settlement Pmt 0 20,000

Report Total: 29,963,933 423,427,341
WSDOT SR 240 Project Funds 0 2,500,000
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
ES130001 66,000 1,497,000 0 1,951,000 3,179,000 0 1,093,000 8,879,000

ES130007 448,000 2,850,000 424,000 0 392,000 3,236,000 654,000 10,778,000

ES130012 0 0 0 0 636,000 0 0 636,000

ES130002 0 0 0 0 0 0 4,300,000 4,300,000

ES130003 0 0 0 0 2,119,000 2,119,000 0 4,238,000

ES130004 738,000 3,613,000 4,095,000 731,000 0 0 0 9,177,000

ES130008 2,430,000 2,316,000 1,288,000 1,288,000 1,288,000 1,288,000 1,288,000 12,474,000

ES160001 0 315,000 265,000 0 488,000 0 0 1,386,000

ES130009 15,000 254,000 158,000 0 0 200,000 0 627,000

ES130010 913,000 1,625,000 3,923,000 2,245,000 1,702,000 1,281,000 2,889,000 17,467,000

ES130005 214,000 350,000 3,031,000 2,571,000 0 0 0 6,166,000

ES130011 1,457,000 1,492,000 1,729,000 1,587,000 895,000 2,001,000 454,000 10,069,000

6,281,000 14,312,000 14,913,000 10,373,000 10,699,000 10,125,000 10,678,000 86,197,000

FUNDING SOURCES

0 300,000 750,000 550,000 500,000 0 0 2,100,000

0 0 2,568,000 3,038,000 6,798,000 7,556,000 5,501,000 30,100,000

2,724,000 9,721,000 4,775,000 681,000 392,000 0 0 18,293,000

500,000 500,000 500,000 600,000 600,000 700,000 1,800,000 5,900,000

3,057,000 3,791,000 6,320,000 5,504,000 2,409,000 1,869,000 3,377,000 29,804,000

6,281,000 14,312,000 14,913,000 10,373,000 10,699,000 10,125,000 10,678,000 86,197,000Electric Total:
Rate Revenue 3,477,000

8,816,000

Bonds - Future Issue 4,639,000

Bonds - Prior Issue 0

Facility Fees 700,000

Electric
Benton PUD Contributions 0

Smart Grid / Advanced Metering Infrastructure 0

Systems Improvements 454,000

Electric Total: 8,816,000

Major Equipment Purchases 318,000

Purchase Southwest Service Area Infrastructure 0

Renewal & Replacement 2,889,000

Kingsgate Substation 0

Leslie Rd Substation 0

Line Extensions 1,288,000

Electrical Substation Improvements 2,774,000

Equipment Storage and Maintenance Repair Shop 0

Hanford Substation 0

Dallas Rd Area Improvements 1,093,000

Capital Improvement Plan 9/18/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Electric Projects

Department  2022

Electric
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

3,391,000        1,265,000  2,126,000   -                   
4,244,000        44,000           1,400,000  250,000     550,000      1,000,000     1,000,000   

373,000           15,000           20,000       142,000     156,000      20,000          20,000        
81,000             4,000         44,000       33,000        

313,000           7,000            11,000       139,000     134,000      11,000          11,000        
477,000           62,000       111,000     180,000      62,000          62,000        

8,879,000$      66,000$         1,497,000$ -$                1,951,000$ 3,179,000$  -$                   1,093,000$    1,093,000$  

2018 2019 2020 2021 2022 2023

ELECTRIC RATE REVENUE 19,000             19,000        
REVENUE BOND ISSUE (2015) 1,563,000        66,000           1,497,000  
REVENUE BOND ISSUE (2018) 4,111,000        1,451,000  2,660,000   

2,186,000        1,093,000     1,093,000   
1,000,000        500,000     500,000      

-                       
8,879,000$      66,000$         1,497,000$ -$                1,951,000$ 3,179,000$  -$                   1,093,000$    1,093,000$  

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

REVENUE BOND ISSUE (2022)

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

BENTON PUD CONTRIBUTIONS

THROUGH RATE ANALYSIS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

ES130001

Dallas Rd Area Improvements
Electric Partnership Project? Project #

Strategic Leadership Plan Project? Yes

Dallas Rd Area Improvements

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
Dallas Rd / I-182 (substation location)

2016 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Plan, design, and construct a new electrical system substation and connect via new and existing transmission power lines into the electric system grid.

PROJECT ASSUMPTIONS
BPA will approve plan / design to connect to BPA system. Partnership project with Benton PUD. WSDOT franchise agreement required to cross I-182.
City has to secure right of way to site both the substation and the transmission lines.  Load growth continues at present rates in the new Badger 
Mountain South Sub area as well as surrounding properties in southwest portion of the City. 

ENGINEERING

Additional electrical utility load capacity will be necessary due to growth. System reliability and regulatory mandates also have to be met to address 
utility load growth.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Revised date:  7/10/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

4,550,000        -                    1,500,000  1,550,000      1,500,000     
5,356,000        312,000         1,100,000  400,000      370,000      1,474,000      1,100,000     600,000      

231,000           89,000           120,000     11,000          11,000        
15,000             -                    5,000         10,000           

141,000           47,000           64,000       18,000           6,000            6,000          
485,000           -                    61,000       24,000        22,000        184,000         157,000        37,000        

10,778,000$    448,000$       2,850,000$ 424,000$     -$                392,000$     3,236,000$    2,774,000$    654,000$     

2018 2019 2020 2021 2022 2023

ELECTRIC RATE REVENUE -                       
REVENUE BOND ISSUE (2015) 4,114,000        448,000         2,850,000  424,000      392,000      

3,236,000        3,236,000      
3,428,000        2,774,000     654,000      

-                       
-                       

10,778,000$    448,000$       2,850,000$ 424,000$     -$                392,000$     3,236,000$    2,774,000$    654,000$     

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
424,000                    

424,000$                  TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 401-XXX-XXXX-XXXXXX-XXXX

ES130007

Electrical Substation Improvements
Electric Partnership Project? Project #

Strategic Leadership Plan Project? No

Electrical Substation Improvements

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
Various locations - Eight City Substations

Various

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
A variety of major improvement projects within the eight existing electric utility substation sites. Examples of work includes new transformer banks 
at Snyder and 115 kV bus modification at Tapteal substation.

PROJECT ASSUMPTIONS
Minor system improvement projects within the utility's substations are not included in this category of projects; rather are listed within the Systems 
Improvements or the Renewals & Replacements categories of the CIP . These major projects are funded primarily from revenue bonding. Approval 
from BPA on substation modifications. All work anticipated within existing r/w. Growth continues in north Richland area.

ENGINEERING

Projects necessary to maintain reliable service on a continual basis, meet regulatory requirements, and maintain / enhance existing levels of electrical 
system reliability. These projects are evaluated and prioritized based on the extreme consequences that substation failure and/or capacity issues 
would have to the utility's customers. These projects also result in operational efficiencies and flexibility.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

REVENUE BOND ISSUE (2020)
REVENUE BOND ISSUE (2022)

THROUGH RATE ANALYSIS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Revised date:  7/10/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

100,000           100,000      
500,000           500,000      

-                       
-                       
-                       

36,000             36,000        
636,000$         -$                  -$                -$                -$                636,000$     -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

ELECTRIC RATE REVENUE -                       
636,000           636,000      

-                       
-                       
-                       
-                       

636,000$         -$                  -$                -$                -$                636,000$     -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

ES130012

Equipment Storage / Maintenance Repair Shop
Electric Partnership Project? Project #

Strategic Leadership Plan Project? No

Equipment Storage / Maintenance Repair Shop

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
City Shops

2020

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Design and construct a new facility at the City Shops for storing equipment / vehicles, and repairing / maintaining transformers. The facility will also 
be designed to address oil containment and disposal issues related to EPA's 40 CFR 112.  The existing room at the City Shops does not have adequate 
height for crane operation of transformers and does not have a necessary oil spill containment area.  The facility will also be used as a chemical 
storage area.

PROJECT ASSUMPTIONS
Regulatory requirements for transformer oil will continue to be more restrictive. Aging City transformers will continue to need maintenance 
performed on an increasing basis. Room is available at the shops to site this facility.

ENGINEERING

The maintenance repair shop will allow maintenance to be performed reducing regulatory requirement exposure and associated financial 
vulnerability. The equipment vehicle storage area will prolong the usable asset life.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

REVENUE BOND ISSUE (2020)

THROUGH RATE ANALYSIS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

300,000           300,000        
3,000,000        3,000,000     

100,000           100,000        
800,000           800,000        

-                       
100,000           100,000        

4,300,000$      -$               -$                -$                -$               -$               -$               -$               4,300,000$   

2018 2019 2020 2021 2022 2023

1,000,000        1,000,000     
-                       
-                       

REVENUE BOND ISSUE (2021) -                       
3,300,000        3,300,000     

-                       
4,300,000$      -$               -$                -$                -$               -$               -$               -$               4,300,000$   

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                 -                  -$                -$               -$               -$               -$               -$              

PROJECT ADMINISTRATION: Energy Services

PROJECT LOCATION:
Cypress and Stevens Drive Intersection

2023

Hanford Substation

Hanford Substation
Electric Partnership Project?

Strategic Leadership Plan Project? Yes

ES130002
Project #

PROJECT DESCRIPTION 

MATERIAL 
EXPERT SERVICES

RESPONSE TO *GMA LEVEL OF SERVICE?

LABOR

Plan, design, and construct a new electrical system substation / transmission lines and connect to the electric system grid operated by 
Bonneville Power Administration (BPA).

OVERHEAD

PROJECT ASSUMPTIONS

City has to secure right of way to site the substation and connect to the existing transmission lines. DOE land transfer progress will 
continue resulting in adjacent properties to be available and attractive for major industrial growth. Developer facility fees may pay a 
portion of the new substation costs based on load causation principles. Some project components may be pre-purchased or secured prior to 
2023 depending on materials market availability. No cost escalation factors have been applied to 2013 estimated values.

BENEFITS

Additional electrical utility load capacity will be necessary due to growth. System reliability and regulatory mandates also have to be met 
to address utility load growth. This substation along with the North Richland substation and transmission power line feeding it will be 
critical to position for economic development opportunities on Hanford land transfer properties.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

EQUIPMENT

Total Estimated 
Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

ENGINEERING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES

FACILITY FEES
ELECTRIC RATE REVENUE
REVENUE BOND ISSUE (2019)

REVENUE BOND ISSUE (2022)

TOTAL

Total Estimated 
Project Operating & 

Maint. Costs

   COSTS CURRENTLY BEING ANALYZED)
RETAIL RATES PAY O&M COSTS (UNIT 
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

2,200,000        1,100,000   1,100,000      
1,700,000        850,000      850,000         

50,000             25,000        25,000           
20,000             10,000        10,000           
28,000             14,000        14,000           

240,000           120,000      120,000         
4,238,000$      -$                  -$                -$                -$                2,119,000$  2,119,000$    -$                  -$                 

2018 2019 2020 2021 2022 2023

ELECTRIC RATE REVENUE -                       
REVENUE BOND ISSUE (2018) -                       

4,238,000        2,119,000   2,119,000      
-                       
-                       
-                       

4,238,000$      -$                  -$                -$                -$                2,119,000$  2,119,000$    -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

ES130003

Kingsgate Substation
Electric Partnership Project? Project #

Strategic Leadership Plan Project? Yes

Kingsgate Substation

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
Intersection of Future Lowe Rd and Battelle Blvd

2020 - 2021

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
New substation for the Horn Rapids Industrial Park. One 28,000 KVA capacity transformer and major materials purchased by City. Substation to be 
constructed and commissioned by the end of 2021.

PROJECT ASSUMPTIONS
City has to secure right of way to site the substation, the new transmission power line, and connect to the existing BPA transmission lines. DOE land 
transfer progress will continue resulting in adjacent properties to be available and attractive for major industrial growth. Developer facility fees may 
pay a portion of new substation costs based on load causation principles. Some project components may be pre-purchased or secured prior to 2020 
depending on materials market availability and opportunities for right-of-way purchases that come available. No cost escalation factors have been 
applied to 2013 estimate values.

ENGINEERING

Additional electrical utility load capacity will be necessary due to growth. System reliability and regulatory mandates also have to be met to address 
utility load growth. This substation and transmission power line feeding it will be critical to position for economic development opportunities on 
Hanford land transfer properties.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

REVENUE BOND ISSUE (2020)

THROUGH RATE ANALYSIS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

2,705,000        10,000           1,700,000  735,000      260,000     
4,780,000        700,000         1,475,000  2,380,000   225,000     

528,000           20,000           203,000     255,000      50,000       
135,000           10,000       90,000        35,000       
639,000           8,000            108,000     403,000      120,000     
390,000           117,000     232,000      41,000       

9,177,000$      738,000$       3,613,000$ 4,095,000$  731,000$    -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

ELECTRIC RATE REVENUE -                       
REVENUE BOND ISSUE (2015) 5,839,000        738,000         3,313,000  1,107,000   681,000     

2,238,000        2,238,000   
1,100,000        300,000     750,000      50,000       

-                       
-                       

9,177,000$      738,000$       3,613,000$ 4,095,000$  731,000$    -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
4,095,000                 

4,095,000$               TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 401-XXX-XXXX-XXXXXX-XXXX

ES130004

Leslie Rd Substation 
Electric Partnership Project? Project #

Strategic Leadership Plan Project? Yes

Leslie Rd Substation 

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
Northwest corner of Leslie & Rachel Roads intersection

2015 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Plan, design, and construct a new electrical system substation and connect into the electrical system grid operated by Bonneville Power 
Administration (BPA).  Additionally, plan, design and construct primary underground distribution feeders from new substation to the City's new and 
existing electrical system.

PROJECT ASSUMPTIONS
Negotiate and apply to BPA regarding connection of new City for a new point of delivery, pay for upgrades to Badger Canyon substation and 
reconfigure BPA transmission line to serve the new load.  Investments in this area will be paid back through rate revenues.  Secure land for the new 
substation. Although all costs included in estimates below come from original stand alone City substation, it is assumed that costs will be offset 
through partnership with Benton PUD to apply for BPA interconnection, design, construct, and operate and maintain the new substation.

ENGINEERING

Additional electrical utility load capacity will be necessary due to growth. System reliability and regulatory mandates also have to be met to address 
utility load growth. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

RETAIL RATES PAY O&M COSTS (UNIT

REVENUE BOND ISSUE (2018)
BENTON PUD CONTRIBUTIONS

 COSTS CURRENTLY BEING ANALYZED)

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

5,592,000        1,842,000      750,000     500,000      500,000     500,000      500,000         500,000        500,000      
17,000             17,000           

2,890,000        340,000         750,000     300,000      300,000     300,000      300,000         300,000        300,000      
472,000           17,000           65,000       65,000        65,000       65,000        65,000           65,000          65,000        

2,875,000        214,000         585,000     346,000      346,000     346,000      346,000         346,000        346,000      
628,000           -                    166,000     77,000        77,000       77,000        77,000           77,000          77,000        

12,474,000$    2,430,000$    2,316,000$ 1,288,000$  1,288,000$ 1,288,000$  1,288,000$    1,288,000$    1,288,000$  

2018 2019 2020 2021 2022 2023

4,900,000        500,000         500,000     500,000      600,000     600,000      700,000         700,000        800,000      
7,574,000        1,930,000      1,816,000  788,000      688,000     688,000      588,000         588,000        488,000      

-                       
-                       
-                       
-                       

12,474,000$    2,430,000$    2,316,000$ 1,288,000$  1,288,000$ 1,288,000$  1,288,000$    1,288,000$    1,288,000$  

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
1,288,000                 

1,288,000$               TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 401-XXX-XXXX-XXXXXX-XXXX

ES130008

Line Extensions
Electric Partnership Project? Project #

Strategic Leadership Plan Project? No

Line Extensions

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
Various locations within the electric utility service area

Annual Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Capital improvement projects primarily for the purpose of extending electric utility infrastructure to new electric load.

PROJECT ASSUMPTIONS
Rate of growth with the associated development projects will follow historical trends. Funding for these projects through Facility Fees and retail rate 
cash. List of prospective projects is kept by City staff and used to plan for associated improvements. Some of these projects do not move forward, and 
other projects are identified during the year. Historical levels of expenditures are used to estimate the costs in this category.

ENGINEERING

Appropriate planning, design, and construction of new-growth electric utility infrastructure results in higher system reliability and lower customer 
rates. These projects also result in operational efficiencies and flexibility.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

FACILITY FEES
ELECTRIC RATE REVENUE

THROUGH RATE ANALYSIS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       

1,325,000        315,000     250,000      460,000      300,000        
-                       

61,000             15,000        28,000        18,000          
1,386,000$      -$                  315,000$    265,000$     -$                488,000$     -$                   318,000$       -$                 

2018 2019 2020 2021 2022 2023

ELECTRIC RATE REVENUE -                       
REVENUE BOND ISSUE (2015) 315,000           315,000     
REVENUE BOND ISSUE (2018) 265,000           265,000      

488,000           488,000      
318,000           318,000        

-                       
1,386,000$      -$                  315,000$    265,000$     -$                488,000$     -$                   318,000$       -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
265,000                    

265,000$                  

Total Estimated 
Project Revenues

Project Revenue 
To-Date 12/31/16

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

Authorized 
Budget 

Remaining in 
2017

REVENUE BOND ISSUE (2020)
REVENUE BOND ISSUE (2022)

MATERIAL 

PROJECT DESCRIPTION 
Replacement of Major Equipment used for Power Operations.
True up for vehicle replacement costs in 2018 as annual installments are not enough to cover current cost; Replace 3252 and 3253 bucket truck in 2020; 
Replace 3219 Digger Derrick truck in 2022.

PROJECT ASSUMPTIONS

BENEFITS

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Strategic Leadership Plan Project? No

Major Equipment Purchases

PROJECT ADMINISTRATION: Energy Services

PROJECT LOCATION:
Operations Vehicles

Various

RESPONSE TO *GMA LEVEL OF SERVICE?

ES160001

Major Equipment Purchases
Electric Partnership Project? Project #

THROUGH RATE ANALYSIS

EXPERT SERVICES
LABOR
EQUIPMENT

ENGINEERING
TOTAL

RECOMMENDED FUNDING SOURCES

OVERHEAD

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 401-XXX-XXXX-XXXXXX-XXXX

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE
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Type of Project
NO

Key # Goal #
2 1

Purchase

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                       
561,000           15,000           221,000     125,000      200,000         

30,000             15,000       15,000        
-                       

17,000             8,000         9,000          
19,000             -                    10,000       9,000          

627,000$         15,000$         254,000$    158,000$     -$                -$                  200,000$       -$                  -$                 

2018 2019 2020 2021 2022 2023

ELECTRIC RATE REVENUE -                       
427,000           15,000           254,000     158,000      
200,000           200,000         

-                       
-                       
-                       

627,000$         15,000$         254,000$    158,000$     -$                -$                  200,000$       -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
158,000                    

158,000$                  TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 401-XXX-XXXX-XXXXXX-XXXX

ES130009

Purchase Southwest Service Area Infrastructure
Electric Partnership Project? Project #

Strategic Leadership Plan Project? No

Purchase Southwest Service Area Infrastructure

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
West of Leslie Rd near Rachel Road

Various

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Per 2005 Electrical Service Area Agreement, purchase the depreciated value of Benton PUD infrastructure currently serving PUD facilities serving any 
new City annexed properties in this southwest service area.

PROJECT ASSUMPTIONS
Benton PUD and the City agree on price for infrastructure. New load would be added to City View substation. The City has extended electrical 
infrastructure to transfer customers from Benton PUD to the City. Rate revenue from these new customers will pay back the costs to purchase the 
PUD infrastructure.

ENGINEERING

The City through this purchase will implement in part its strategic plan goal to support population and business growth within the City's UGA.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

REVENUE BOND ISSUE (2015)
REVENUE BOND ISSUE (2020)

THROUGH RATE ANALYSIS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

4,669,500        142,000         654,000     1,372,000   524,500     305,000      310,000         681,000        681,000      
6,242,000        419,000         642,000     1,243,000   978,000     920,000      410,000         815,000        815,000      
2,449,500        172,000         119,000     343,000      253,500     169,000      237,000         578,000        578,000      

455,000           16,000           10,000       105,000      56,000       31,000        29,000           104,000        104,000      
3,048,000        164,000         173,000     794,000      332,000     203,000      244,000         569,000        569,000      

603,000           27,000       66,000        101,000     74,000        51,000           142,000        142,000      
17,467,000$    913,000$       1,625,000$ 3,923,000$  2,245,000$ 1,702,000$  1,281,000$    2,889,000$    2,889,000$  

2018 2019 2020 2021 2022 2023

17,467,000      913,000         1,625,000  3,923,000   2,245,000  1,702,000   1,281,000      2,889,000     2,889,000   
-                       
-                       
-                       
-                       
-                       

17,467,000$    913,000$       1,625,000$ 3,923,000$  2,245,000$ 1,702,000$  1,281,000$    2,889,000$    2,889,000$  

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
3,923,000                 

3,923,000$               TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 401-XXX-XXXX-XXXXXX-XXXX

ES130010

Renewal & Replacement
Electric Partnership Project? Project #

Strategic Leadership Plan Project? No

Renewal & Replacement

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
Various locations within the electric utility service area

Annual Investments

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Capital improvement projects and capital maintenance and equipment replacement that extend the life of existing electric utility infrastructure. Some 
of these represent investment upgrades that are performed annually.

PROJECT ASSUMPTIONS
Deferring key renewal and replacement projects lead to increased operation and maintenance costs that have to be passed on to electric utility rate 
payers. These projects are funded primarily from rate revenue cash. High interface with property owners. Effectiveness through in-depth 
coordination with other City projects.

ENGINEERING

Investment in these projects maintain appropriate levels of system reliability and meet regulatory compliance. Appropriate investments help keep 
utility retail rates lower by avoiding costly infrastructure rebuilds. These projects also result in operational efficiencies and flexibility.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

ELECTRIC RATE REVENUE

THROUGH RATE ANALYSIS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
1 4

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

3,000,000        1,500,000   1,500,000  
2,562,000        212,000         300,000     1,250,000   800,000     

301,000           1,000            150,000      150,000     
5,000               5,000          

172,000           86,000        86,000       
126,000           1,000            50,000       40,000        35,000       

6,166,000$      214,000$       350,000$    3,031,000$  2,571,000$ -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

ELECTRIC RATE REVENUE 4,744,000        214,000         350,000     1,609,000   2,571,000  
REVENUE BOND ISSUE (2015) 1,422,000        1,422,000   

-                       
-                       
-                       
-                       

6,166,000$      214,000$       350,000$    3,031,000$  2,571,000$ -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       

       FEASIBILITY STUDY) -                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
3,031,000                 

3,031,000$               TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 401-XXX-XXXX-XXXXXX-XXXX

ES130005

Smart Grid - Advanced Metering Infrastructure
Electric Partnership Project? Project #

Strategic Leadership Plan Project? Yes

Smart Grid - Advanced Metering Infrastructure

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
Various locations within the electric utility service area

2016 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Complete a detailed design and implement an electrical utility smart grid program to cost-effectively improve utility operations and provide the 
utility customers with options to control their power consumption and usage patterns.

PROJECT ASSUMPTIONS
Technology improvements continuing to advance, customers wish to make decisions that will reduce their electric bill, utility load growth will 
continue resulting in higher priced tier 2 power, regulatory mandates continuing to grow, complexity of operating the electric utility system 
infrastructure is increasing, utility will in the future qualify under the State's Energy Independence Act (I-937). Construction assumes phased and full 
change-out of electrical system meters to Advanced Meter Infrastructure technology. 

ENGINEERING

Trending represented by the project assumptions noted above will result in higher retail rates to electric utility customers. Smart grid implementation 
can be approached in a manner to minimize those rate increases, provide a higher level of electrical system reliability, and result in operational 
efficiencies (reduced operations and maintenance costs). The City will be mandated due to I-937 to achieve conservation targets or pay fines. Through 
coordinating with utility customers (interface at customer side of the meter), the City can save wholesale power costs at the same time that retail 
customers reduce their power bills.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

ASSOCIATED O&M COSTS WILL REDUCE

REVENUE BOND ISSUE (2018)

  BY UNKNOWN AMOUNT (PART OF

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

4,083,000        760,000         583,000     692,000      480,000     299,000      923,000         173,000        173,000      
978,000           49,000           294,000     335,000      100,000     100,000      100,000         

1,786,000        365,000         223,000     137,000      407,000     170,000      288,000         98,000          98,000        
521,000           6,000            64,000       94,000        112,000     74,000        89,000           41,000          41,000        

2,281,000        264,000         264,000     434,000      399,000     201,000      487,000         116,000        116,000      
420,000           13,000           64,000       37,000        89,000       51,000        114,000         26,000          26,000        

10,069,000$    1,457,000$    1,492,000$ 1,729,000$  1,587,000$ 895,000$     2,001,000$    454,000$       454,000$     

2018 2019 2020 2021 2022 2023

-                       
4,613,000        1,457,000      1,492,000  1,664,000   
3,586,000        65,000        1,587,000  443,000      1,491,000      
1,102,000        452,000      510,000         140,000        

-                       
768,000           314,000        454,000      

10,069,000$    1,457,000$    1,492,000$ 1,729,000$  1,587,000$ 895,000$     2,001,000$    454,000$       454,000$     

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
1,729,000                 

1,729,000$               TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 401-XXX-XXXX-XXXXXX-XXXX

ES130011

System Improvements
Electric Partnership Project? Project #

Strategic Leadership Plan Project? No

System Improvements

PROJECT ADMINISTRATION: Energy Services

BENEFITS

PROJECT LOCATION:
Various locations within the electric utility service area

Annual Investments

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Capital improvements to the electric utility infrastructure that are essential to community growth, regulatory compliance, and system reliability. 
These represent new improvements, some of which are required on an annual basis.

PROJECT ASSUMPTIONS
Major system improvement projects are not included in this category of projects; rather major projects are listed separately in the CIP. These projects 
are not upgrades to existing infrastructure which are included in the Renewals & Replacements project category. These projects can be funded directly
from rate revenues and from revenue bonding; no facility fees are used to fund these projects. R/W acquisitions may be required. Some regulatory 
mandates. WSDOT and other agency permitting may be required.

ENGINEERING

Projects necessary to maintain reliable service related to new electrical load, meet regulatory requirements, and maintain / enhance existing levels of 
electrical system reliability. These projects also result in operational efficiencies and flexibility.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

MATERIAL 
EXPERT SERVICES
LABOR
EQUIPMENT
OVERHEAD

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

ALL NEW O&M COSTS COVERED 

ELECTRIC RATE REVENUE
REVENUE BOND ISSUE (2015)
REVENUE BOND ISSUE (2018)
REVENUE BOND ISSUE (2020)
ECONOMIC DEV. (LRF)
REVENUE BOND ISSUE (2022)

THROUGH RATE ANALYSIS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Revised date:  7/10/17
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
MN170005 0 0 550,000 0 0 0 0 550,000

MN130001 400,000 1,100,000 0 0 0 0 0 1,500,000

MN160001 0 200,000 100,000 0 0 0 0 300,000

MN170004 0 0 1,625,000 925,000 0 0 0 2,550,000

MN140016 2,163,511 4,329,104 2,431,409 3,637,184 6,919,900 3,362,373 2,710,960 29,298,707

MN140018 250,000 2,426,000 1,348,763 1,530,289 1,058,556 0 0 6,613,608

MN130007 0 0 0 0 0 0 5,462,799 5,462,799

MN130009 0 0 0 0 0 0 5,010,000 5,010,000

MN170003 0 0 0 0 0 0 5,010,000 5,010,000

MN170001 0 0 500,000 0 0 0 5,010,000 5,510,000

MN170002 0 0 150,000 0 0 0 0 150,000

MN130005 0 0 0 4,000,000 0 0 0 4,000,000

2,813,511 8,055,104 6,705,172 10,092,473 7,978,456 3,362,373 23,203,759 65,955,114

FUNDING SOURCES
0 810,000 0 0 730,000 0 745,000 2,285,000

96,000 69,046 55,266 56,743 56,670 55,204 57,434 502,671

334,250 817,180 715,100 610,190 514,497 289,819 307,468 3,887,017

13,640 94,609 55,643 48,635 39,301 17,412 19,197 306,720

(395,090) 1,598,719 (241,940) 712,663 3,022,177 (36,524) (1,966,094) 2,785,467

0 100,000 50,000 0 0 0 0 150,000

1,262,815 2,939,620 1,546,700 1,436,690 1,304,132 954,972 1,052,857 11,500,507

0 158,053 36,804 41,757 28,885 0 0 265,499

0 17,808 1,634,776 936,092 7,673 0 0 2,596,349

129,250 178,410 282,710 298,647 258,427 159,535 175,888 1,650,379

10,500 55,689 71,979 36,070 38,424 39,930 48,315 344,830

0 100,000 50,000 0 0 0 0 150,000

0 0 650,000 0 0 0 0 650,000

0 0 0 4,000,000 0 0 0 4,000,000

735,500 112,655 937,744 1,022,937 1,067,851 1,067,695 1,291,911 7,410,757

85,670 107,787 104,249 107,148 104,120 94,093 99,823 799,805

0 0 23,372 0 0 0 0 23,372

180,881 191,417 171,805 181,453 185,447 184,423 203,326 1,492,396

0 0 0 0 0 0 20,492,799 20,492,799

226,785 383,429 245,997 283,152 310,292 283,664 312,739 2,343,905

133,310 320,682 314,967 320,296 310,560 252,150 363,096 2,317,641

2,813,511 8,055,104 6,705,172 10,092,473 7,978,456 3,362,373 23,203,759 65,955,114
Water Fund 302,580

Municipal Total: 3,744,266

Streets Fund (GF) 193,644

Unfunded 0

Wastewater Fund 297,847

Solid Waste Fund   1,174,464

Stormwater Fund 96,915

Street Fund 0

Rate Revenue 0

REET-RE Excise Tax 1st 1/4% 0

Service Agreement Revenue 0

Industrial Development Fund 0

Medical Services Fund 167,512

Public Works Admin & Eng 43,923

0Facility Fees

General Fund 1,002,721

Healthcare Benefits Fund 0

Electric Fund 298,513

Equipment Maint Fund 18,283

Equipment Reserves 91,556

Capital Lease/LT Debt Proceeds 0

Criminal Justice Sales Tax 56,308

Fire Station 72 - Adjacent Land Acquisition 0

Fire Station 73 - Replacement Station 0

Municipal Total: 3,744,266

Fire Station - Horn Rapids Area 0

Fire Station - Northeast 0

Fire Station - Southeast Area & Land Acquisition 0

Equipment Replacement Program 3,744,266

ERP System (Financial System) 0

Fire Station - Badger Mountain South 0

Animal Control Shelter 0

Broadband Fund-Leased Fiber Extensions 0

Economic Development Road Projects 0

Access Control & Security Camera System Replacement 0

Capital Improvement Plan 9/18/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Municipal Projects

Department  2022

Municipal
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                       
-                       

500,000           500,000       
50,000             50,000         

-                       
-                       
-                       

550,000$         -$               -$                550,000$     -$                 -$               -$                 -$                -$                   

2018 2019 2020 2021 2022 2023

GENERAL FUND 251,743           251,743       -                   
STREETS FUND 23,372             23,372         
ELECTRIC FUND 152,844           152,844       
WATER FUND 41,078             41,078         
WASTEWATER FUND 7,250               7,250           
SOLID WASTE FUND 11,697             11,697         
STORMWATER FUND 1,873               1,873           
MEDICAL SERVICES FUND 9,214               9,214           
EQUIPMENT MAINTENANCE FUND 11,656             11,656         
PUBLIC WORKS ADMIN & ENG FUND 39,273             39,273         

550,000$         -$               -$                550,000$     -$                 -$               -$                 -$                -$                   

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                 -                  -$                -$                 -$               -$                 -$                -$                   

2018
550,000                   

550,000$                 

CITY-WIDE SAFETY/SECURITY IMPR 385-900-0006-594190-6335

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

PROJECT ASSUMPTIONS
The selection of a security management system for City Hall will be made in early 2018. The same vendor and technology will be used to convert 
the City's other buildings. Vendors without annual software license agreements will be favored.

BENEFITS
Modern access control and security cameras are necessary to secure the City's property and assets. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

The City's main buildings operate on a functional but obsolete electronic access control and security camera system. The City's electronic access 
control systems allow building management to secure access across a range of electronically controlled door locks and to manage multiple 
security camera systems. The "Swift Corridor: City Hall" project will use a modern system that is incompatible with the City's existing system. 
2018 represents a good opportunity to improve our electronic security management and camera systems in preparation for the opening of City 
Hall in the spring of 2019.

Access Control & Security Camera System Replacement

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
City Facilities

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? YES

Access Control & Security Camera System Replacement
Municipal Partnership Project? Project #

MN170005

Revised date:  9/13/17
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

300,000           300,000     
1,100,000        1,100,000     

-                       
100,000           100,000     

-                       
1,500,000$      400,000$   1,100,000$   -$                  -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

1,500,000        400,000     1,100,000     
-                       
-                       
-                       
-                       

1,500,000$      400,000$   1,100,000$   -$                  -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                 -                    -$                  -$                 -$               -$              -$              -$             

Strategic Leadership Plan Project? Yes

Animal Control Shelter
Municipal Partnership Project? Project #

MN130001

The Tri-Cities Animal Control Authority (Kennewick/Richland/Pasco) was established in 1998 and provides animal control services for 
the three member agencies.  The existing animal control facilities are located in Pasco and were built in 1950 and 1975. The facilities are 
owned by Pasco and the three cities participate in the maintenance of the building.  In 2009, a study revealed that the facility was in poor 
condition and potentially too small to meet the projected demand for service.    In 2015, the cities hired a consultant to facilitate selection of 
a replacement facility, develop a scope of services including operating and funding alternatives. The facility was further examined in a 
feasibility study in 2017 based on the results of the 2015 study.

Animal Control Shelter

PROJECT ADMINISTRATION: City Administration

PROJECT LOCATION:
Pasco

01/2016 - 12/2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

Pasco will contribute a 5 acre site. Construction is estimated at $4M plus land costs, shared equally among the cities. The 2017 feasibility 
study will provide guidance on the anticipated 2018 capital project. Richland's contribution to the facility is expected to be up to $1,500,000 
total, including all feasibility, land, architectural and design soft costs and hard construction costs.

BENEFITS

Animal control is a base level of service expectation for Richland residents. A replacement animal control facility will meet the expected 
demand for service for the next 20 years and the facility will be designed to be easily expanded to meet future demand.   The current cost 
sharing method (non-capital) will be modified to more closely align with usage resulting in cost savings to the City of Richland. 
Historically Richland has fewer calls for service and animal intakes than the other two cities.  

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

GENERAL FUND

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

Revised date:  8‐15‐17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

300,000           200,000     100,000      
-                       
-                       

300,000$         -$                  200,000$    100,000$     -$                -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

150,000           100,000     50,000        
150,000           100,000     50,000        

-                       
-                       

300,000$         -$                  200,000$    100,000$     -$                -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
100,000                    

100,000$                  TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
FIBER SRVC EDU & MED FACILITY 408-460-0006-538920-6421

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

RATE REVENUE
FACILITY FEES

FIBER OPTIC EXTENSIONS

TOTAL

RECOMMENDED FUNDING SOURCES

PROJECT ASSUMPTIONS
These connections are initiated by interested lessees.

BENEFITS
Access to fiber optic infrastructure encourages businesses to site or expand operations in the City of Richland

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

The City anticipates several new fiber optic connections will be made in 2018. 

Broadband Fund - Leased Fiber Extensions

PROJECT ADMINISTRATION: City Administration

PROJECT LOCATION:
Citywide

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? Yes

Broadband Fund - Leased Fiber Extensions
Municipal Partnership Project? Project #

MN160001

Revised date:  7/26/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

150,000           150,000       
100,000           50,000         50,000         

2,000,000        1,400,000    600,000       
250,000           250,000       
50,000             25,000         25,000         

-                       
-                       

2,550,000$      -$               -$                1,625,000$  925,000$     -$               -$                 -$                -$                   

2018 2019 2020 2021 2022 2023

2,550,000        1,625,000    925,000       
-                       
-                       
-                       
-                       

2,550,000$      -$               -$                1,625,000$  925,000$     -$               -$                 -$                -$                   

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                 -                  -$                -$                 -$               -$                 -$                -$                   

2018
225,000                   

HENDERSON LP WEST 900,000                   301-402-0046-595300-6337
500,000                   

1,625,000$              

Strategic Leadership Plan Project? No

Economic Development Road Projects
Municipal Partnership Project? Project #

MN170004

The City's Industrial Development fund was established in order to encourage economic development, particularly the development of science, 
technology and manufacturing jobs.  Currently the City has undeveloped land within the Horn Rapids Triangle Area that could generate new 
business and new jobs.  By constructing the roads and infrastructure necessary to develop this property, it allows new businesses to expand.  
The land sales can then be used to develop additional City land.  The first three projects will be 1 1,500 ft. extension of Henderson Loop west of 
Logston, a 1,300 ft. extension of Battelle Blvd west of Kingsgate, and a 800 ft. extension of Clubhouse Lane east of Kingsgate.

Economic Development Road Projects

PROJECT ADMINISTRATION: Economic Development

PROJECT LOCATION:
Horn Rapids Triangle

2018 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS
The economic development office already has offers on land to purchase as soon as the roads are completed.  Total budget for all three projects 
is $2.5 M.  We currently have land purchases totaling over $800,000.  These projects will open up land with the potential of approximately $5M 
in land sales.  Henderson Loop west = $900,000, Battelle Blvd = $600,000, Clubhouse Lane $500,000.  

BENEFITS
Develop City property that is currently undeveloped, creating jobs and property taxes to further benefit the City.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

INDUSTRIAL DEVELOPMENT FUND

DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

BATTELLE BLVD 301-402-0046-595300-6387

CLUBHOUSE LANE 301-402-0046-595300-6368
TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

Revised date:  7/7/17
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Type of Project
NO

Key # Goal #
1 4

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

2,771,720        319,025         112,200     148,119      901,660     707,765      172,079       194,522       216,350         
WATER FUND 1,644,413        121,989         25,425       63,953        169,736     619,353      273,104       200,248       170,605         
WASTEWATER FUND 2,515,955        124,038         569,941     69,922        347,808     645,866      520,207       198,106       40,067           
SOLID WASTE FUND 8,205,035        906,928         1,372,501  819,751      769,875     1,754,796   602,407       1,680,794    297,983         
STORMWATER FUND 959,738           -                    -                 -                 -                 262,606      247,172       -                   449,960         
AMBULANCE FUND 1,510,868        -                    260,000     295,000      -                 355,868      300,000       300,000       -                    
PW ADMIN & ENGINEERING 326,949           -                    -                 46,859        36,035       96,515        112,491       35,049         -                    
GENERAL FUND 9,189,153        531,970         1,765,778  643,673      1,142,955  1,984,648   682,613       1,135,547    1,301,969      

1,453,959        36,381           223,259     244,632      158,981     228,337      452,300       -                   110,069         
EQUIPMENT MAINTENANCE FUND 225,685           -                    -                 99,500        -                 126,185      -                   -                   -                    

495,232           123,180         -                 -                 110,134     137,961      -                   -                   123,957         
29,298,707$    2,163,511$    4,329,104$ 2,431,409$  3,637,184$ 6,919,900$  3,362,373$  3,744,266$   2,710,960$     

2018 2019 2020 2021 2022 2023

2,223,084        250,000         257,500     265,225      273,182     281,377      289,819       298,513       307,468         
WATER FUND CONTRIBUTIONS 1,671,885        101,310         121,600     145,920      175,104     210,125      252,150       302,580 363,096
WASTEWATER FUND CONTRIBUTIONS 2,033,710        205,285         251,281     187,608      225,130     270,156      283,664       297,847 312,739
SOLID WASTE FUND CONTRIBUTIONS 6,918,520        729,250         -                 802,175      882,393     970,632      1,067,695    1,174,464 1,291,911
STORMWATER FUND CONTRIBUTIONS 721,752           81,170           83,600       86,108        88,691       91,352        94,093         96,915 99,823
AMBULANCE FUND CONTRIBUTIONS 1,193,639        125,000         131,250     137,813      144,703     151,938      159,535       167,512 175,888
PW ADMIN & ENG CONTRIBUTIONS 252,993           10,500           11,025       30,000        33,000       36,300        39,930         43,923 48,315
GENERAL FUND CONTRIBUTIONS 7,191,007        765,565         847,079     792,128      866,188     909,497      954,972       1,002,721 1,052,857
CAPITAL LEASE/LT DEBT PROCEEDS 2,285,000        -                    810,000     -                 -                 730,000      -                   -                   745,000         

1,416,228        180,881         151,725     159,311      167,277     175,641      184,423       193,644 203,326
EQUIPMENT MAINTENANCE FUND CONTRIB 130,274           13,640           14,325       15,041        15,793       16,583        17,412         18,283 19,197
CRIMINAL JUSTICE SALES TAX CONTRIB 475,148           96,000           51,000       52,020        53,060       54,122        55,204         56,308 57,434

2,785,467        (395,090)        1,598,719  (241,940)    712,663     3,022,177   (36,524)        91,556         (1,966,094)    
29,298,707$    2,163,511$    4,329,104$ 2,431,409$  3,637,184$ 6,919,900$  3,362,373$  3,744,266$   2,710,960$     

2018 2019 2020 2021 2022 2023
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                 -$                  -$                   

2018
2,243,267                 

157,333                    
30,808                      

-                                
-                                

2,431,409$               

PROJECT LOCATION:
City Sites

Equipment Replacement Program

PROJECT ADMINISTRATION:

Strategic Leadership Plan Project? No

Administrative Services

Equipment Replacement Program
Municipal Partnership Project? Project #

MN140016

STREETS FUND (GF)

Total Estimated 
Project Cost

Project Costs To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

The city-wide equipment replacement program is reviewed by the Equipment Replacement Task Team. Year 2018 has been reviewed and 
recommendations for replacements have been determined as shown. 

PROJECT DESCRIPTION 

2018 - 2023

RESPONSE TO *GMA LEVEL OF SERVICE?

EQUIPMENT RESERVES

CRIMINAL JUSTICE FUND
TOTAL

RECOMMENDED FUNDING SOURCES

PROJECT ASSUMPTIONS

BENEFITS

PROJECT COST ESTIMATE  

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

ELECTRIC FUND CONTRIBUTIONS

STREETS FUND CONTRIBUTIONS

Total Estimated 
Project Revenues

ELECTRIC FUND

EQUIPMENT REPLACEMENT - VEHICLES >$5,000 503-215-0006-594480-6405

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING

EQUIPMENT REPLACEMENT - INTERFUND INTEREST 503-215-0008-581100-8201
TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

EQUIPMENT REPLACEMENT - LEASE PRINCIPAL 503-215-0007-591180-7501
EQUIPMENT REPLACEMENT - LEASE INTEREST 503-215-0008-592180-8201
EQUIPMENT REPLACEMENT - INTERFUND PRINCIPAL 503-215-0007-581100-7901

Revised date:  8/31/17
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Type of Project
NO

Key # Goal #
1 4

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

HARDWARE 417,904            250,000         167,904     
SOFTWARE LICENSING 1,830,953         920,000     214,950      388,466      307,537      
SOFTWARE PROFESSIONAL SERVICES 1,515,631         415,600     378,288      411,168      310,575      
SOFTWARE TRAVEL 432,960            117,000     183,000      105,300      27,660        
PROJECT MANAGEMENT (PM) PROF SRV 883,900            380,000     244,000      173,425      86,475        

123,500            80,000       16,500        18,000        9,000          
1,153,760         245,496     257,025      378,930      272,309      

255,000            100,000     55,000        55,000        45,000        
6,613,608$       250,000$       2,426,000$ 1,348,763$  1,530,289$  1,058,556$  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

2,557,757         97,250           992,541     502,829      570,502      394,635      
STREETS FUNDS 76,168              -                    39,692       12,494        14,176        9,806          
INDUSTRIAL DEVELOPMENT FUND 46,349              -                    17,808       9,776          11,092        7,673          
CRIMINAL JUSTICE SALES TAX FUND 27,523              -                    18,046       3,246          3,683          2,548          

1,511,089         84,250           559,680     297,031      337,008      233,120      
604,678            32,000           199,082     127,969      145,192      100,435      
302,945            21,500           132,148     51,139        58,022        40,136        
480,540            6,250            112,655     123,872      140,544      97,219        
76,180              4,500            24,187       16,268        18,457        12,768        

447,526            4,250            47,160       135,683      153,944      106,489      
EQUIPMENT MAINTENANCE FUND 164,790            -                    80,284       28,946        32,842        22,718        
PUBLIC WORKS ADMIN & ENG FUND 52,564              -                    44,664       2,706          3,070          2,124          

265,499            -                    158,053     36,804        41,757        28,885        
6,613,608$       250,000$       2,426,000$ 1,348,763$  1,530,289$  1,058,556$  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                 -$                  -$                   -$                  -$                 

2018
214,950                    

OTHER PROFESSIONAL SERVICES 260,500                    001-213-0014-518890-4107
CONTRACT LABOR 257,025                    001-213-0014-518890-4116

616,288                    
-                                

1,348,763$               

EXPERT SERVICES 001-213-0014-518890-4117
DP EQUIPMENT 001-213-0016-518890-6480

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
SOFTWARE LICENSING 001-213-0013-518890-3583

ERP System (Financial System)
Municipal Partnership Project? Project #

MN140018

Strategic Leadership Plan Project? No

ERP System (Financial Software replacement)

PROJECT ADMINISTRATION: City Administration

BENEFITS

PROJECT LOCATION:
City Sites

2016-2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Beginning in 2010, the City has replaced its technology infrastructure and applications according to a strategic plan and governing committee.  As a 
result, the City has systemically upgraded and/or replaced its systems to keep pace with technology and provide the most cost effective service delivery 
to our citizens.  One of the core systems that needs to be addressed is the financial system, also known as Enterprise Resource Planning (ERP) system.

PROJECT ASSUMPTIONS
Staff augmentation and professional service use for multiple components (Project Management, Configuration, Testing, Implementation).  Phased roll 
out.  All components of GEMS completed by end of year two with additional support required in year three for Year End processing (CAFR, W2, etc).  
Travel for ERP vendor and Project Management vendor.  Replacement of Blue Prince, Upgrade of Utility Billing (not complete replacement), Addition of 
Asset Management software.  Cost allocation is based upon original 2016 CIP allocation/calculation percentages that may be subject to revision.

The City has multiple disparate systems that are aged, do not integrate well, and require duplication of efforts.  Data exists across multiple applications 
requiring multiple points of manual entry.  Replacing the current applications that encompass the City's ERP system with a flexible software solution 
with a well- planned, well phased implementation will allow the City to reduce manual processes allowing staff to focus on more important processes, to 
improve integration between systems, to improve reporting, and to provide self-service portals for employees.  This will also provide the City the ability 
to conform to changing regulations and security requirements that are not met by some of the City’s current applications.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

ELECTRIC FUND

PM TRAVEL
LABOR AUGMENTATION
CONTINGENCY

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

GENERAL FUND

WATER FUND
WASTEWATER FUND
SOLID WASTE FUND
STORMWATER FUND
MEDICAL SERVICES FUND

HEALTHCARE BENEFITS FUND

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2027

233,469           233,469         
93,322             93,322           

3,500,000        3,500,000      
278,226           278,226         

1,010,000        1,010,000      
347,782           347,782         

5,462,799$      -$               -$                -$                  -$                -$               -$                -$                  5,462,799$    

2018 2019 2020 2021 2022 2027

5,462,799        5,462,799      
-                       
-                       
-                       
-                       
-                       

5,462,799$      -$               -$                -$                  -$                -$               -$                -$                  5,462,799$    

2018 2019 2020 2021 2022 2027

2,083,316        2,083,316      
274,912           274,912         

FACILITIES 16,000             16,000           
16,000             16,000           
90,424             90,424           

2,480,652$      -                 -                  -$                  -$                -$               -$                -$                  2,480,652$    

DEBT SERVICE

ONE-TIME I.T. EQUIPMENT
MAINTENANCE & OPERATIONS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

STAFFING

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

UNFUNDED

OTHER ENG. SERVICES
TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
FIRE ENGINE & MED UNIT

PROJECT ASSUMPTIONS
This project will require the purchase of an equipped engine at $620K and an equipped ambulance at $390K plus incremental increase in O & M 
for vehicles and facilities.. Staffing for the station may add up to 12 staff for full response operational capabilities. Funding sources for 
construction, staffing, and other expenses are yet to be determined. Timing of this project is dependent upon community development rates in 
Southwest Richland and council prioritization, likely 2027 or later.

BENEFITS
Improves response times to homes and businesses in this area of the City that is outside the current standards of cover for EMS and 
Fire/Rescue services, and adds to the depth of response capability overall in the City.    

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Design and construct a new Badger Mountain South Richland Fire Station.  This will add a new response station facility, providing emergency 
medical and fire response capability in this area of the city.

PROJECT LOCATION:
Land allocated by the developers near the Dallas Rd entrance to the 
development, by the Wine Center

2027- 2029

Strategic Leadership Plan Project? Yes

Fire Station - Badger Mountain South

PROJECT ADMINISTRATION: Fire Services

Fire Station - Badger Mountain South
Municipal Partnership Project? Project #

MN130007
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2027

800,000           800,000          
3,200,000        3,200,000       
1,010,000        1,010,000       

-                       
-                       
-                       
-                       

5,010,000$      -$               -$                -$                -$                 -$               -$                 -$                5,010,000$     

2018 2019 2020 2021 2022 2027

5,010,000        5,010,000       
-                       
-                       
-                       
-                       
-                       

5,010,000$      -$               -$                -$                -$                 -$               -$                 -$                5,010,000$     

2018 2019 2020 2021 2022 2027

2,083,316        2,083,316       
274,912           274,912          

FACILITIES 16,000             16,000            
16,000             16,000            
90,424             90,424            

2,480,652$      -                 -                  -$                -$                 -$               -$                 -$                2,480,652$     

Strategic Leadership Plan Project? Yes

Fire Station - Horn Rapids Area
Municipal Partnership Project? Project #

MN130009

Design and construct a new Northwest Fire Station.  This will add a new response station facility, providing emergency medical and fire 
response capability in the Northwest area of the city.  

Fire Station - Horn Rapids Area

PROJECT ADMINISTRATION: Fire Services

PROJECT LOCATION:
To-be-constructed North Entrance to Horn Rapids Development at SR240

2027 - 2029

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS
This project will require the purchase of an equipped engine at $620K and an equipped ambulance at $390K plus incremental increase in O & M 
for vehicles and facilities. Staffing for the station may add up to 12 staff for full response operational capabilities. Funding sources for 
construction, staffing, and other expenses are yet to be determined but will likely be through voter approved mechanisms, at the time the 
Council determines the project should proceed. Public facilities zoned land is available for station siting at this location. Timing will be 
dependent upon the rate of community development in the Northwest and Council's prioritization of this project, likely 2027 or later. 

BENEFITS
This project improves response times to the residential, commercial and industrial areas in Northwest Richland which are currently outside the 
standards of cover for EMS and Fire/Rescue services, and adds to the depth of response capability overall in the City. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Authorized 
Budget 

Remaining in 
2017

DESIGN & ENGINEERING SERVICES
CONSTRUCTION  
FIRE ENGINE & MED UNIT

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Total Estimated 
Project Operating & 

Maint. Costs

STAFFING

UNFUNDED

DEBT SERVICE

ONE-TIME I.T. EQUIPMENT
MAINTENANCE & OPERATIONS

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

800,000           800,000          
3,200,000        3,200,000       
1,010,000        1,010,000       

-                       
-                       
-                       
-                       

5,010,000$      -$               -$                -$                -$                 -$               -$                 -$                5,010,000$     

2018 2019 2020 2021 2022 2023

5,010,000        5,010,000       
-                       
-                       
-                       
-                       
-                       

5,010,000$      -$               -$                -$                -$                 -$               -$                 -$                5,010,000$     

2018 2019 2020 2021 2022 2023

2,033,000        2,033,000       
275,000           275,000          

FACILITIES 16,000             16,000            
16,000             16,000            
90,000             90,000            

2,430,000$      -                 -                  -$                -$                 -$               -$                 -$                2,430,000$     

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

STAFFING
DEBT SERVICE

ONE-TIME I.T. EQUIPMENT
MAINTENANCE & OPERATIONS

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

UNFUNDED

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN & ENGINEERING SERVICES
CONSTRUCTION
FIRE ENGINE & MED UNIT

PROJECT ASSUMPTIONS
The land for this project is not currently City-owned, and will require action to acquire- possibly through partnership with DOE and PNNL. This 
project will require the purchase of an equipped engine at $620 K and an equipped ambulance at $390K plus incremental increase in O & M for 
vehicles and facilities. Staffing for the station may add up to 12 staff for full response operational capabilities. Funding sources for construction, 
staffing, and other expenses are yet to be determined, but may include partnership opportunities with community partners in North Richland.

BENEFITS
Improves response times to homes and businesses in this area of the City that is outside the current standards of cover for EMS and Fire/Rescue 
services, and adds to the depth of response capability overall in the City. This station addresses the growth in both residential and commercial 
sectors in North Richland that is outpacing our ability to maintain consistent response coverage. This station, along with the relocation of station 
73 positions the community in North Richland for better reliability, deployment in alignment with the City's Comprehensive Plan, and response 
times consistent with the city's standards of cover. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Design and construct a new Northeast Richland Fire Station.  This will add a new response station facility, providing emergency medical and 
fire response capability in the north-central and northeast areas of the city, including the southern half of the land transfer area. 

Fire Station - Northeast

PROJECT ADMINISTRATION: Fire Services

PROJECT LOCATION:
Near the intersection of George Washington Way and Battelle Blvd

2022 -2023

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? Yes

Fire Station - Northeast
Municipal Partnership Project? Project #

MN170003
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

500,000           500,000       
800,000           800,000          

3,000,000        3,000,000       
1,210,000        1,210,000       

-                       
-                       
-                       

5,510,000$      -$               -$                500,000$     -$                 -$               -$                 -$                5,010,000$     

2018 2019 2020 2021 2022 2023

500,000           500,000       
5,010,000        5,010,000       

-                       
-                       
-                       
-                       

5,510,000$      -$               -$                500,000$     -$                 -$               -$                 -$                5,010,000$     

2018 2019 2020 2021 2022 2023

2,083,316        2,083,316       
274,912           274,912          

FACILITIES 16,000             16,000            
16,000             16,000            
90,424             90,424            

2,480,652$      -                 -                  -$                -$                 -$               -$                 -$                2,480,652$     

2018
500,000                   

500,000$                 

LAND PURCHASES 001-900-0016-510000-6103

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

STAFFING
DEBT SERVICE

ONE-TIME I.T. EQUIPMENT
MAINTENANCE & OPERATIONS

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

RE EXCISE TAX 1ST 1/4%
UNFUNDED

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

LAND ACQUISITION
DESIGN & ENGINEERING SERVICES
CONSTRUCTION
FIRE ENGINE, BRUSH & AMBULANCE

PROJECT ASSUMPTIONS
This project will require the purchase of an equipped engine at $620K, an equipped brush truck at $250K and an equipped ambulance at $390K 
plus incremental increase in O & M for vehicles and facilities. Staffing for the station may add up to 12 staff for full response operational 
capabilites. Funding sources for construction, staffing, and other expenses are yet to be determined but will likely be through voter approved 
mechanisms, at the time the Council determines the project should proceed. Land for this project is not allocated, and will need to be identified 
and purchased. Project construction timing will be dependent upon Council's prioritizaion of this project.  

BENEFITS
Based on growth in the area and the current standards of cover for EMS and Fire Services, this area is identified in Richland's Fire Station 
Deployment Plan as the ideal location for a future southeast station. Acquiring land for this station ensures that the project can proceed at the 
appropriate time, based on overall city needs.   

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Acquire land for the future design and construction of a new Southeast Fire Station.  This will add designated land for a new response station 
facility, providing emergency medical and fire response capability in the Southeast area of the city.

Fire Station - Southeast Area & Land Acquisition

PROJECT ADMINISTRATION: Fire Services

PROJECT LOCATION:
Area of Reata Road and Leslie Road

2018 and 2023

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Fire Station - Southeast Area & Land Acquisition
Municipal Partnership Project? Project #

MN170001
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

150,000           150,000       
-                       
-                       
-                       
-                       
-                       
-                       

150,000$         -$               -$                150,000$     -$                 -$               -$                 -$                -$                   

2018 2019 2020 2021 2022 2023

150,000           150,000       
-                       
-                       
-                       
-                       
-                       

150,000$         -$               -$                150,000$     -$                 -$               -$                 -$                -$                   

2018 2019 2020 2021 2022 2023

-                       
-                       

FACILITIES -                       
-                       
-                       
-$                     -                 -                  -$                -$                 -$               -$                 -$                -$                   

2018
150,000                   

150,000$                 

LAND PURCHASES 001-900-0016-510000-6103

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

STAFFING
DEBT SERVICE

ONE-TIME I.T. EQUIPMENT
MAINTENANCE & OPERATIONS

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

RE EXCISE TAX 1ST 1/4%

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

LAND ACQUISITION

PROJECT ASSUMPTIONS
This project requires the purchase of an undeveloped adjacent lot to 710 Gage Blvd to allow for the future replacement of, or addition to, station 
72. 

BENEFITS
The crew reliability in South Richland is nearing trigger points for additional staffing as identified in the City's Comprehensive Plan. The current 
station site is built to capacity, and the purchase of the adjacent property will give the city the option to consider an addition to the existing 
station in order to delay additional facily construction (SE or Badger South Stations) and for the longer-term needs of replacing the station at its 
end-of-life. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Purchase land adjacent to fire station 72 for station expansion and/or long-term replacement needs.

Fire Station 72 - Adjacent Land Acquisition

PROJECT ADMINISTRATION: Fire Services

PROJECT LOCATION:
710 Gage Blvd

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? Yes

Fire Station 72 - Adjacent Land Acquisition
Municipal Partnership Project? Project #

MN170002
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

800,000           800,000       
3,200,000        3,200,000    

-                       
-                       
-                       
-                       

4,000,000$      -$               -$                -$                  4,000,000$  -$                 -$              -$              -$                 

2018 2019 2020 2021 2022 2023

4,000,000        4,000,000    
-                       
-                       
-                       

4,000,000$      -$               -$                -$                  4,000,000$  -$                 -$              -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$                 -$              -$              -$                 

Strategic Leadership Plan Project? Yes

Fire Station 73 - Replacement Station
Municipal Partnership Project? Project #

MN130005

This station construction project replaces an existing station. The new station will be constructed at a location that provides for greater 
emergency response coverage and expanded service areas in North Richland.

Fire Station 73 - Replacement Station

PROJECT ADMINISTRATION: Fire Services

PROJECT LOCATION:
Jadwin Ave near the corner with Stevens Drive

2019 - 2020

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

Because this is a station replacement, no additional staffing or vehicles will be required for this project.   The building site will be City-
owned land, near the corner of Stevens Drive and Jadwin Ave.  Construction and other project expenses will be fully funded via service 
agreements through community-based customers, or other mechanism, at the time the Council determines the project should proceed.  The 
station construction project will utilize the same design-build approach that was utilized in the construction of station 74 in Southwest 
Richland in 2015.

BENEFITS

The existing station was originally scheduled for replacement in 2004 and has deteriorated due to age, exceeding its practical life cycle.  The 
condition of the station is such that there are concerns that costly core maintenance projects will arise. Additionally, a move to the new 
location positions this station for better emergency response coverage in the north and west areas of Richland, particularly in conjunction 
with the coverage benefits provided by Station 74 once the Duportail Bridge opens.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN & ENGINEERING SERVICES
CONSTRUCTION

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

SERVICE AGREEMENT REVENUE

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Revised date:  7/7/17

2018-2023 Capital Improvement Plan 63



	
CITY OF RICHLAND, WASHINGTON 
CAPITAL IMPROVEMENT PLAN 

2018 TO 2023 

	

Parks & Public Facilities 
 

 

2018-2023 Capital Improvement Plan 64



2018-2023 Capital Improvement Plan 65



Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
PR130001 738,502 70,000 0 250,000 250,000 0 0 1,308,502

PR160001 456,458 0 0 0 250,000 250,000 250,000 1,456,458

PR130016 60,000 40,000 20,000 20,000 20,000 20,000 20,000 220,000

PR130007 60,000 0 60,000 0 0 0 0 120,000

PR170006 0 0 350,000 0 0 0 0 350,000

PR170002 0 0 80,000 0 0 0 0 80,000

PR160003 0 50,000 30,000 30,000 30,000 30,000 0 170,000

PR140020 1,660,499 270,000 287,000 300,000 300,000 600,000 0 3,717,499

PR140009 125,000 25,000 25,000 0 0 0 0 175,000

PR160005 0 91,000 20,000 10,000 10,000 10,000 0 141,000

PR140021 140,000 302,000 378,000 750,000 750,000 750,000 0 3,820,000

PR160002 0 0 725,000 0 0 0 0 725,000

PR170005 0 0 75,000 0 0 0 0 75,000

PR170004 0 0 700,000 0 0 0 0 700,000

PR170001 0 5,000 50,000 0 0 0 0 55,000

PR130005 0 0 0 0 0 0 1,600,000 1,600,000

3,240,459 853,000 2,800,000 1,360,000 1,610,000 1,660,000 1,870,000 14,713,459

FUNDING SOURCES
0 0 80,000 0 0 0 0 80,000

0 91,000 20,000 10,000 10,000 10,000 0 141,000

78,580 0 350,000 0 0 0 0 428,580

117,950 14,760 227,106 6,815 6,815 6,815 0 387,076

0 6,921 1,089 1,138 1,138 1,138 0 12,562

1,672,357 215,280 1,501,660 1,033,300 1,033,300 1,033,300 0 7,522,497

215,676 0 350,000 0 0 0 500,000 1,065,676

0 0 0 0 0 300,000 0 300,000

15,000 0 0 0 0 0 0 15,000

1,700 0 2,482 1,215 1,215 1,215 0 9,042

0 5,000 0 0 0 0 0 5,000

248,246 0 0 0 0 0 0 248,246

204,000 20,000 20,000 0 0 0 0 244,000

31,000 0 60,000 0 0 0 0 91,000

0 0 50,000 0 0 0 0 50,000

196,000 0 0 50,000 50,000 0 0 296,000

0 0 0 0 0 0 1,100,000 1,100,000

0 2,763 982 1,027 1,027 1,027 0 7,853

330,000 427,000 5,000 0 250,000 250,000 250,000 1,762,000

20,000 40,000 50,000 250,000 250,000 50,000 20,000 700,000

8,750 1,782 5,323 1,440 1,440 1,440 0 21,615

6,300 1,080 467 250 250 250 0 8,847

0 8,262 1,600 1,672 1,672 1,672 0 16,550

30,100 8,253 4,823 822 822 822 0 46,464

44,800 10,899 69,468 2,321 2,321 2,321 0 134,451

20,000 0 0 0 0 0 0 20,000

3,240,459 853,000 2,800,000 1,360,000 1,610,000 1,660,000 1,870,000 14,713,459Parks Total: 1,320,000

Wastewater Fund 822

Water Fund 2,321

WCIA Insurance Settlement Pmt 0

West Village Park at Badger Mountain South 0

Parks Total: 1,320,000

Stormwater Fund

1,440

Parks Reserve-Park District 3 0

Parks Reserve-Park District 4 0

Public Works Admin & Eng 1,027

Parks Reserve Fund (Undesignated) 0

Parks Reserve-Park District 1 0

Streets Fund (GF) 1,672

250

Parks & Neighborhood Safety Program 0

Parks Facilities Renewal & Replacement 750,000

Re-roof City of Richland Shops Buildings, 100, 200 & 300 0

Richland Community Center Roof Repair 0

REET-RE Excise Tax 1st 1/4% 250,000

REET-RE Excise Tax 2nd 1/4% 20,000

Solid Waste Fund   

Parks Reserve-Park District 2 0

Medical Services Fund 1,215

Park Partnership Program 0

Parks Reserve Fund 0

Grant - RCO 0

Library Capital Reserve 0

LTGO Bond Fund 0

Electric Fund 6,815

Equipment Maint Fund 1,138

General Fund 1,033,300

CDBG Funds 0

Criminal Justice Sales Tax 0

Donations 0

Park Signage 0

Rivers to Ridges Trail: Badger Mountain Section 0

Trailhead Park: Replacement of Steps & Bypass Trail 0

Goethals Park Improvements 0

Horn Rapids Athletic Complex Infield & Fence Renewal 0

Municipal Facilities Renewal & Improvement Program 300,000

250,000

City-Wide Tree Replacement 20,000

Drollinger Park Amenities 0

Fire Station 72 Building Repairs 0

Badger Mountain Park Improvements 0

Capital Improvement Plan 10/18/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Parks Projects

Department  2022

Parks

By-Pass Shelterbelt Irrigation Renewal
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Type of Project
YES

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

-                       
-                       

1,308,502        738,502      70,000         250,000      250,000       
-                       
-                       
-                       

1,308,502$      738,502$    70,000$       -$                250,000$    250,000$     -$               -$                -$                  

2018 2019 2020 2021 2022 2023

248,246           248,246      
296,000           196,000      50,000        50,000         
215,676           215,676      

-                       
78,580             78,580        
70,000             70,000         

400,000           200,000      200,000       
1,308,502$      738,502$    70,000$       -$                250,000$    250,000$     -$               -$                -$                  

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                -$                -$                 -$               -$                -$                  

Badger Mountain Park Improvements

Badger Mountain Park Improvements
Parks Project Partnership Project?

Strategic Leadership Plan Project? Yes

Project #
PR130001

Badger Mountain Park is defined as a "regional park" and includes several popular amenities including a lighted, multipurpose 
football/lacrosse field, the best dog park in Eastern Washington, a water jet splash pad, and three of the finest maintained little league fields 
you'll find in the area - all centrally located on the Keene Road corridor.  2017 - complete the remaining 2 acres of the dog park; 2019 - pave the 
first half of the existing, rural-standard gravel parking lot adjacent to Englewood Drive; 2020 - pave the second half of the gravel parking lot 
adjacent to Englewood Drive. The gravel parking lot creates dust and is  uneven in places creating access issues. Paving the parking lot would 
better meet the community's expectation for the facility.

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Badger Mountain Park, south Richland

2017 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

PROJECT ASSUMPTIONS
A synthetic field conversion has been a goal at "Wiser Field" at Badger Mountain Community Park for many years, and the item has been 
removed from the project in 2018 based on the scheduled update of the City's Strategic Leadership Plan.

BENEFITS
Badger Mountain Community Park serves youth athletics, aquatics and dog user groups.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

EQUIPMENT

RE EXCISE TAX 2ND 1/4%
TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES

PARK RESERVE FUND
PARK RESERVE - DISTRICT 3
RCO GRANT
UNFUNDED
DONATIONS
RE EXCISE TAX 1ST 1/4%

TOTAL

Total Estimated 
Project Operating & 

Maint. Costs

Revised date:  9/13/17
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Type of Project
NO

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

No

2018 2019 2020 2021 2022 2023

1,456,458        456,458     250,000     250,000    250,000    250,000       
-                       
-                       
-                       
-                       
-                       

1,456,458$      456,458$   -$                -$                  -$                 250,000$   250,000$  250,000$  250,000$     

2018 2019 2020 2021 2022 2023

1,180,000        180,000     250,000     250,000    250,000    250,000       
201,458           201,458     

75,000             75,000       
-                       
-                       
-                       

1,456,458$      456,458$   -$                -$                  -$                 250,000$   250,000$  250,000$  250,000$     

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

Strategic Leadership Plan Project? Yes

By-Pass Shelterbelt Irrigation Renewal
Parks Project Partnership Project? Project #

PR160001

The City's irrigation system serving the By-Pass Shelterbelt is outdated flood irrigation infrastructure sourced from the Yakima River. This 
project would provide a new well water source for the By-Pass Shelterbelt irrigation system and convert the open ditch irrigation system to 
a pressurized underground irrigation system with a new well water source.  2020 - develop well water source; 2021 - install new irrigation 
system Thayer to Duportail; 2022 - install new irrigation system Duportail to Swift. 2023 -  install new irrigation system swift to Van 
Giesen.

By-Pass Shelterbelt Irrigation Renewal

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
By-pass Shelterbelt, Thayer to Van Giesen

2020 - 2024

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

Converting from flood irrigation technology sourced from the Yakima River to a pressurized system sourced from a new well will improve 
the quality of shelterbelt trees and landscaping.

BENEFITS

Replacing the irrigation system will increase water use efficiency and reduce irrigation maintenance costs.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

RE EXCISE TAX 1ST 1/4%
GENERAL FUND
UNDESIGNATED PARK RESERVE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

Revised date:  8/15/17
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Type of Project
NO

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

220,000           60,000       40,000         20,000          20,000         20,000       20,000      20,000      20,000         
-                       
-                       
-                       
-                       
-                       

220,000$         60,000$     40,000$       20,000$        20,000$       20,000$     20,000$    20,000$    20,000$       

2018 2019 2020 2021 2022 2023

180,000           20,000       40,000         20,000          20,000         20,000       20,000      20,000      20,000         
20,000             20,000       
20,000             20,000       

-                       
-                       

220,000$         60,000$     40,000$       20,000$        20,000$       20,000$     20,000$    20,000$    20,000$       

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
20,000                     

20,000$                   TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 380-337-0004-594524-4936

City-Wide Tree Replacement 

City-Wide Tree Replacement 
Parks Project Partnership Project?

Strategic Leadership Plan Project? Yes

Project #
PR130016

The City manages a large inventory of public trees that serve a variety of purposes. The City employs a licensed arborist and participates 
on the Mid-Columbia Forestry Council, and maintains the City's "Tree City USA" designation. This professional management over the 
years has resulted in a healthy city-owned tree canopy that is enjoyed by the public. This project funds major tree work that cannot be 
absorbed by the annual maintenance operating budget and consists of bulk tree purchases and contracting with local tree services to 
remove end-of-life mature trees.

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
City-wide

2017 - Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

Active management of the City's public trees are necessary for safety and aesthetics. The majority of project funds to date have been used 
in the Bypass Shelterbelt. The City maintains approximately 3,000 trees and experiences different degrees of annual tree mortality. The 
City's streetscape trees suffer, for example, approximately 10% annual loss due to vandalism, accidents and extreme environmental 
conditions.

BENEFITS

Implementation of a proactive tree replacement plan will help to maintain a healthy and diverse tree canopy including trees of all ages and 
varieties. The City has removed 250 trees since 2015 due to vandalism, storm damage, disease and natural aging. In that same period the 
City has planted 175 trees. The City manages 6,000 publicly-owned trees throughout the City and plans for a 2% annual mortality rate. 200 
of those trees are in streetscape environments and face a 10% annual mortality rate.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION  

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

INCREASED MAINTENANCE COST

RE EXCISE TAX 2ND 1/4%
WCIA INSURANCE SETTLEMENT PAYMENT
GENERAL FUND

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Revised date:  9/12/17
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Type of Project
NO

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

-                       
-                       

120,000           60,000       60,000          
-                       
-                       
-                       

120,000$         60,000$     -$                60,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

91,000             31,000       60,000          
29,000             29,000       

-                       
-                       
-                       
-                       

120,000$         60,000$     -$                60,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

54,500             7,500            9,000           9,200         9,400        9,600        9,800           
-                       
-                       
-                       
-                       

54,500$           -                 -                  7,500$          9,000$         9,200$       9,400$      9,600$      9,800$         

2018
60,000                     

60,000$                   TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 380-337-0066-594768-6403

Drollinger Park Amenities

Drollinger Park Amenities
Parks Project Partnership Project?

Strategic Leadership Plan Project? Yes

Project #
PR130007

Drollinger Park is one of the City's newest parks and has been receiving funding and attention to meet the standard identified in the City's 
long-range park master planning document. The park serves residents west of the By-Pass Highway in the Tanglewood area.  The park 
has been graded, irrigated, planted with grass and trees and the next step to meet the City's standard is the installation of a playground 
amenity. 2018 - Hold neighborhood meetings, develop master plan and install playground equipment.

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Tanglewood Subdivision west of SR-240

2014 - 2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

Approval of park master plan and available funds in Park District 1.

BENEFITS

Provide Neighborhood Park amenities to meet the City's level of service standards.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

PARK MAINTENANCE

PARK DISTRICT 1
UNDESIGNATED PARK RESERVE FUND

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Revised date:  8/15/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

350,000           350,000        
-                       
-                       
-                       
-                       
-                       

350,000$         -$               -$                350,000$      -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

350,000           350,000        
-                       
-                       
-                       
-                       
-                       

350,000$         -$               -$                350,000$      -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
350,000                  

350,000$                TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 385-900-0006-594190-6417

Total Estimated 
Project Operating & 

Maint. Costs

GENERAL FUND

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

Additional drainage will be added to the roof gutter/soffit to accommodate winter weather in 2017 prior to initiating a larger roof 
replacement project in 2018.

BENEFITS

Repairs to the building will provide a new roof, prevent the collection of water, snow and ice from accumulating and address existing 
water penetration into an interior wall. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION

Fire station 72 was constructed in 1991 and is now 26 years old.  For the past several years the building's original 1991 roof has leaked and 
maintenance has been performed by facility crews. Over the past two years the leaks have become more significant to the point that the 
roof now needs to be replaced.  This project will also include repairs to damaged exterior and interior walls and removal of the 
gutter/soffit system that is part of the original design and construction of the building.

Fire Station 72 Building Repairs

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Fire Station 72

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Fire Station 72 Building Repairs
Parks Project Partnership Project? Project #

PR170006

Revised date:  10/25/17
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Type of Project
NO

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

Yes

2018 2019 2020 2021 2022 2023

80,000             80,000          
-                       
-                       
-                       
-                       
-                       

80,000$           -$               -$                80,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

80,000             80,000          
-                       
-                       
-                       
-                       
-                       

80,000$           -$               -$                80,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
80,000                    

80,000$                  TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

CAPITAL ITEM 380-337-0066-594566-6403

Authorized 
Budget 

Remaining in 
2017

DESCRIPTION CODING

CDBG FUNDS

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Project 
Revenue To-
Date 12/31/16

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The project is competing for Community Development Block Grant funds and subject to additional review by the Planning Commission 
and City Council.

BENEFITS

Improve playground safety and accessibility and improve park aesthetics by enclosing portable toilet.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Goethals Park is located in central Richland and has a playground and other features with a natural, outdoors theme. It has proven to be a 
big draw for young families and is a great amenity in the neighborhood. The park is in need of a bathroom facility and improved 
playground safety surfacing to meet the growing use. Staff has designed a prototype three-sided enclosure to house portable toilets as a 
lower cost and low maintenance alternative to a formal bathroom structure and believes Goethals Park is a good place to deploy the 
design. 2018 - construct a portable toilet enclosure and replace engineered wood fiber playground surfacing with rubber surfacing.

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

Strategic Leadership Plan Project? Yes

Goethals Park Improvements

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Goethals Park

Goethals Park Improvements
Parks Project Partnership Project? Project #

PR170002

Revised date:  9/6/17
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Type of Project
NO

Key # Goal #
6 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

170,000           50,000         30,000          30,000         30,000       30,000      
-                       
-                       
-                       
-                       
-                       

170,000$         -$               50,000$       30,000$        30,000$       30,000$     30,000$    -$              -$                 

2018 2019 2020 2021 2022 2023

50,000             50,000         
120,000           30,000          30,000         30,000       30,000      

-                       
-                       
-                       
-                       

170,000$         -$               50,000$       30,000$        30,000$       30,000$     30,000$    -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
30,000                     

30,000$                   

Strategic Leadership Plan Project? Yes

Horn Rapids Athletic Complex Infield & Fence Renewal
Parks Project Partnership Project? Project #

PR160003

The Horn Rapids Athletic Complex is an overflow softball facility for the premier Columbia Playfields and also serves adult softball users. 
The complex is maintained at a lower level of service than other, similar facilities, and is now in need of infield and fence repairs beyond 
the capability of the City's maintenance operating budget. 2017 - reconstruct infields on all four fields; 2018- replace fencing on Field 1; 
2019  - replace fencing on Field 2; 2020 - replace fencing on field 3; 2021 - replace fencing on field 4.

Horn Rapids Athletic Complex Infield & Fence Renewal

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Horn Rapids Athletic Complex

2017 - 2021

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The softball portion of the Horn Rapids Athletic Complex will be replaced at a currently undetermined time in the future with a facility at 
Hanford Legacy Park at which point the fields will revert to economic development opportunities in the industrial park. Other park 
features including the existing BMX track and supporting facilities will remain.

BENEFITS

This project will improve player safety, playability, and park aesthetics. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

RE EXCISE TAX 1ST 1/4%
RE EXCISE TAX 2ND 1/4%

DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

CAPITAL ITEM 380-337-0066-596799-6403

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

Revised date:  8/15/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

3,717,499        1,660,499     270,000       287,000        300,000       300,000     600,000    300,000    
-                       
-                       
-                       

3,717,499$      1,660,499$   270,000$     287,000$      300,000$     300,000$   $600,000 $300,000 -$                 

2018 2019 2020 2021 2022 2023

3,070,403        1,450,899     215,280       271,024        283,300       283,300     283,300    283,300    
STREETS FUND 16,550             -                   8,262           1,600            1,672           1,672         1,672        1,672        
ELECTRIC FUND 166,490           117,950        14,760         6,520            6,815           6,815         6,815        6,815        
WATER FUND 67,203             44,800          10,899         2,220            2,321           2,321         2,321        2,321        
WASTEWATER FUND 42,427             30,100          8,253           786               822              822            822           822           
SOLID WASTE FUND 17,670             8,750            1,782           1,378            1,440           1,440         1,440        1,440        
STORMWATER FUND 8,619               6,300            1,080           239               250              250            250           250           
MEDICAL SERVICES FUND 7,722               1,700            -                  1,162            1,215           1,215         1,215        1,215        
EQUIPMENT MAINTENANCE FUND 12,562             -                   6,921           1,089            1,138           1,138         1,138        1,138        
PUBLIC WORKS ADMIN & ENG FUND 7,853               -                   2,763           982               1,027           1,027         1,027        1,027        
LIBRARY CAPITAL RESERVE (GFUND) 300,000           -                   -                  -                    -                   -                 300,000    -                

3,717,499$      1,660,499$   270,000$     287,000$      300,000$     300,000$   600,000$  300,000$  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                   -                  -$                  -$                 -$               -$              -$              -$                 

2018
287,000                   

287,000$                 TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
NON-CAPITAL ITEM 001-335-0014-571510-4806

Strategic Leadership Plan Project? Yes

Municipal Facilities Renewal & Improvement Program
Parks Project Partnership Project? Project #

PR140020

The City owns and operates a number of buildings used for general purpose government. The City additionally owns a number of 
buildings and facilities that are operated by City enterprise funds and those are not considered here. Existing general purpose government 
facilities include: Fire Stations, 1, 2, 3 & 4, Library, Community Center, City Hall & Annex, 703 Building, Police Station and Shops Buildings, 
100, 200 & 300 and park buildings such as restrooms and shelters. The City's facility maintenance operating budget absorbs the expense of 
basic operations and small repairs. This project is intended to fund ongoing renewal and improvement projects to existing facilities outside 
the scope and capability of the annual operating budget. Projects are contemplated in life cycle planning for each facility. Major 
improvement projects are outside the capability of this renewal and improvement program and are separated out into their own capital 
improvement projects.

Municipal Facilities Renewal & Improvement Program

PROJECT ADMINISTRATION: Parks & Public Facilities 

PROJECT LOCATION:
City-wide

2016 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The existing City Hall, Administrative Annex and the Development Services Buildings are scheduled to be replaced with a new City Hall in 
Spring of 2019. This program funds the categories of safety and security in a five category program also including corrective, preventative, 
efficiency and beautification projects. Facilities investment at the three facilities scheduled for replacement will be at a decreased level of 
service recognizing the City Hall project.

BENEFITS

Prolong building life expectancy and ensure building and safety of the general fund supported 14 buildings which total over 300,000 square 
feet.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

FACILITY MAINTENANCE

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

GENERAL FUND

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

175,000           125,000     25,000         25,000          
-                       
-                       
-                       
-                       

175,000$         125,000$   25,000$       25,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

140,000           100,000     20,000         20,000          
20,000             10,000       5,000           5,000            
15,000             15,000       

-                       
-                       

175,000$         125,000$   25,000$       25,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
25,000                     

25,000$                   TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 380-337-0066-594524-6334

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

UNDESIGNATED PARK RESERVE FUND
RE EXCISE TAX 1ST 1/4%
LTGO BOND

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Enhanced image for the City's neighborhood parks. Identification of rules and behavior expectations for park users via rule and 
information signs.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

FABRICATION AND INSTALLATION

BENEFITS

PROJECT LOCATION:
City-wide

2017 - Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
This project will fabricate and install park monument and rule and/or informational signs in parks. 2018 marks the final year of the multi-
year program to install park name signs at all neighborhood parks. The remainder of the park sign obligations will be transferred into the 
operating budget beginning in 2019.

PROJECT ASSUMPTIONS

Installing monument signs at neighborhood parks helps to identify city parks to citizens and visitors. Rule and other informational signs 
communicate the city's expectations.

Strategic Leadership Plan Project? Yes

Park Signage

PROJECT ADMINISTRATION: Parks & Public Facilities

PR140009

Park Signage
Parks Project Partnership Project? Project #

Revised date:  8/15/17
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Type of Project
NO

Key # Goal #
7 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

141,000           91,000         20,000          10,000         10,000       10,000      
-                       
-                       
-                       
-                       
-                       

141,000$         -$               91,000$       20,000$        10,000$       10,000$     10,000$    -$              -$                 

2018 2019 2020 2021 2022 2023

141,000           91,000         20,000          10,000         10,000       10,000      
-                       
-                       
-                       
-                       
-                       

141,000$         -$               91,000$       20,000$        10,000$       10,000$     10,000$    -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
20,000                     

20,000$                   

Strategic Leadership Plan Project? Yes

Park & Neighborhood Safety Program
Parks Project Partnership Project? Project #

PR160005

This program is being developed to provide enhanced safety features to public recreation facilities and public streets.  Specific program 
elements are in development with input from staff members from the Richland Police Department, Parks and Facilities Department, and 
Public Works Department.  Program elements may include public recreation and parks site security improvements, emergency response 
notification improvements, pedestrian and bicycling safety features, and neighborhood traffic calming features.  Staff intends to develop 
specific proposals and guidance policies for Council consideration prior to deploying specific projects.

Park & Neighborhood Safety Program

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Citywide - various locations

2017 - 2020

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The project will only deploy projects after Council support is achieved for staff-developed proposals and policies.  Staff intends to develop 
an updated neighborhood traffic calming policy and to propose pedestrian safety improvements in some public recreation areas.  The 
project will also depend on affirmation of project eligibility against the requirements of the Criminal Justice Sales tax funding source.

BENEFITS

The project will result in enhanced public safety and in improved responsiveness to validated safety concerns brought forward by 
residents.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION
EQUIPMENT

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

CRIMINAL JUSTICE SALES TAX 

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION CODING
CAPITAL ITEM 380-337-0064-594524-6335

Revised date:  8/15/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

3,820,000        140,000     302,000       378,000        750,000       750,000     750,000    750,000    
-                       
-                       
-                       
-                       
-                       

3,820,000$      140,000$   302,000$     378,000$      750,000$     750,000$   750,000$  750,000$  -$                 

2018 2019 2020 2021 2022 2023

442,000           140,000     302,000       
3,378,000        378,000        750,000       750,000     750,000    750,000    

442,000           140,000     302,000       
-                       
-                       
-                       

4,262,000$      280,000$   604,000$     378,000$      750,000$     750,000$   750,000$  750,000$  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
PENDING

-$                            TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
NON-CAPITAL ITEM 001-335-0064-576100-4814

Strategic Leadership Plan Project? Yes

Parks Facilities Renewal & Improvement
Parks Project Partnership Project? Project #

PR140021

The City's park maintenance operating budget absorbs the expense of basic operations and small repairs. This renewal and improvement 
program is intended to be used for ongoing park improvement beyond the capability of the maintenance operating budget including: ball 
field turf and minor fencing replacement, minor playground safety surfacing replacement, trail and parking lot crack 
sealing/repairs/overlays, replacing park amenities, court resurfacing, irrigation system upgrades, and other similarly scaled projects. 
Major improvement projects are outside the capability of this renewal and improvement program and are separated out into their own 
capital improvement projects.

Parks Facilities Renewal & Improvement

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
City-wide

2015 - 2020

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

Safety, security and corrective projects are prioritized over preventative, efficiency, beautification, and replacement projects.

BENEFITS

Improve safety, longevity and accessibility of park amenities.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

PARKS FACILITIES MAINTENANCE

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

RE EXCISE TAX 1ST 1/4%
GENERAL FUND
UNFUNDED

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Revised date:  9/13/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

No

2018 2019 2020 2021 2022 2023

725,000           725,000        
-                       
-                       
-                       
-                       
-                       

725,000$         -$               -$                725,000$      -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

427,636           427,636        
ELECTRIC FUND 220,586           220,586        
WATER FUND 67,248             67,248          
WASTEWATER FUND 4,037               4,037            
SOLID WASTE FUND 3,945               3,945            
STORMWATER FUND 228                  228               
MEDICAL SERVICES FUND 1,320               1,320            

725,000$         -$               -$                725,000$      -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
725,000                   

725,000$                 

Strategic Leadership Plan Project? Yes

Re-roof City of Richland Shops Buildings, 100, 200 & 300
Parks Project Partnership Project? Project #

PR160002

The roofs at the City Shops complex (3 major buildings) are a 45-mil, mechanically fastened product.  The expected lifecycle of that 
product is 15-18 years.  Two years ago, the failing seams were patched to reduce water infiltration and to extend the lifecycle.  The roof 
membrane is now failing between the seams, and patching and sealing are no longer an option.  The city's roofing warranty contractor has 
recommended an overlay of the existing roof to utilize the current insulation.  The overlay will come with a 20-year warranty.  If the 
current insulation continues to get wet because of water infiltration, it will have to be removed and replaced to the current energy codes.  If 
we overlay before more damage to the insulation is done, we can avoid costly insulation replacement along with the new roofing 
membrane.

Re-roof City of Richland Shops Buildings, 100, 200 & 300

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
2700 Duportail Street

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The roof systems at the Shops complex are a 15-18 year design life product. The shops are 24 years old. The roofs are 6-9 years beyond 
design life and are showing visible signs of failure on the sheeting between the material seams.

BENEFITS

Provide weatherproofing to City facilities to protect the public investment.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESCRIPTION CODING

GENERAL FUND

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

CAPITAL ITEM 385-900-0006-594190-6417

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

Revised date:  8/30/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

10,000             10,000          
65,000             65,000          

-                       
-                       
-                       
-                       

75,000$           -$               -$                75,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

75,000             75,000          
-                       
-                       
-                       
-                       
-                       

75,000$           -$               -$                75,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

(12,000)            (2,000)           (2,000)          (2,000)        (2,000)       (2,000)       (2,000)          
-                       
-                       
-                       

(12,000)$          -                 -                  (2,000)$         (2,000)$        (2,000)$      (2,000)$     (2,000)$     (2,000)$        

2018
75,000                    

75,000$                  

Strategic Leadership Plan Project? Yes

Richland Community Center Roof Repair
Parks Project Partnership Project? Project #

PR170005

The Community Center roof is 16 years old and has had a history of leaking during rain and snow events causing water damage to interior 
drywall, paint and ceiling tiles.  This project will analize the cause of the leaks and repair the roof to prevent future leaks.

Richland Community Center Roof Repair

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Richland Community Center

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The roof design of the Community Center is an "inverted butterfly" architectural design, meaning that all water on the roof is directed to 
the center of the roof. It is assumed that the roof can be repaired without replacing the entire roof.

BENEFITS

Eliminate water leaking inside of the Richland Community Center.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

EVALUATION OF EXISTING ROOF
CONSTRUCTION

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

GENERAL FUND

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 385-900-0006-594190-6417

Revised date:  9/18/17
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Type of Project
YES

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

400,000           400,000        
300,000           300,000        

-                       
-                       
-                       
-                       

700,000$         -$               -$                700,000$      -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

350,000           350,000        
350,000           350,000        

-                       
-                       
-                       
-                       

700,000$         -$               -$                700,000$      -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
700,000                  

700,000$                TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

PROPERTY DONATION (CITY NON-MATCH)

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 380-337-0066-596795-6312

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

2018 RCO GRANT

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Authorized 
Budget 

Remaining in 
2017

PROPERTY ACQUISITION
CONSTRUCTION

PROJECT ASSUMPTIONS

The Preserve and Trailhead Park continue to be popular among park users. Award of State Resource and Conservation Office grant.

BENEFITS

Use of Trailhead Park and the Benton County Centennial Preserve is at all time highs (over a quarter million annual visits). Distributing 
use onto additional trails and locations is good for trail management and user experience.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

The Benton County-owned Badger Mountain Centennial Preserve receives over a quarter million visits per year. The County and the 
Friends of Badger Mountain are attempting to distribute visitors to other portions of the Preserve and to other ridgelines (Candy 
Mountain). This project will install a new trail on property the City is acquiring through a developer's contribution of land in lieu of park 
impact fees on Little Badger Mountain, connecting to an existing City trail adjacent to Falconcrest. The trail development project may 
require additional, minor land acquisition to meet grade and transition requirements. The project is intended to be grant funded and the 
City's contribution will be non-cash land value along with material and labor contribution from Friends of Badger Mountain.

Rivers to Ridges Trail: Badger Mountain Section

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Little Badger Mountain to the Badger Mountain Centennial Preserve in the 
vicinity of the new Westcliffe Heights subdivision

2018 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? Yes

Rivers to Ridges Trail: Badger Mountain Section
Parks Project Partnership Project? Project #

PR170004

Revised date:  8/15/17
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Type of Project
YES

Key # Goal #
6 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

55,000             5,000           50,000          
-                       
-                       
-                       
-                       
-                       

55,000$           -$               5,000$         50,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

50,000             50,000          
PARK PARTNERSHIP PROGRAM 5,000               5,000           

-                       
-                       
-                       
-                       

55,000$           -$               5,000$         50,000$        -$                 -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
50,000                    

50,000$                  

Trailhead Park: Replacement of Steps & Bypass Trail
Parks Project Partnership Project? Project #

PR170001

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? Yes

Trailhead Park: Replacement of Steps & Bypass Trail

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Trailhead Park, 505 Queensgate Dr.

2018

CONSTRUCTION

The Benton County-owned Badger Mountain Centennial Preserve draws over a quarter million annual visits and the bulk of visitors access 
the County Park through the City-owned Trailhead Park. Access to the preserve is over a series of City-owned rustic, natural basalt rock 
steps that are not suitable for users of every ability. This project will replace the City-owned steps with a manufactured block product and 
provide an alternative trail by-pass around the steps. 2018 - The Friends of Badger Mt. (FOBM) will construct a new trail to by-pass the 
steps on the Canyon Trail to make the mountain more accessible.  

PROJECT ASSUMPTIONS

FOBM received a 2017 Park Partnership Program funding. A topographic survey will be initiated by the City and a temporary construction 
easement will be executed with the FOBM for trail construction. 

BENEFITS

These two projects will improve accessibility and safety. The City will benefit from approximately $7,500 of volunteer labor and $5,400 in 
material and equipment from FOBM.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESCRIPTION CODING

PARK RESERVE, DISTRICT 2

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

TOTAL

CAPITAL ITEM 380-337-0066-596795-6403

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

Revised date:  8/15/17
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Type of Project
NO

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

-                       
-                       

1,600,000        1,600,000    
-                       
-                       
-                       

1,600,000$      -$               -$                -$             -$                -$                -$               -$                1,600,000$  

2018 2019 2020 2021 2022 2023

1,100,000        1,100,000    
500,000           500,000       

-                       
-                       
-                       
-                       

1,600,000$      -$               -$                -$             -$                -$                -$               -$                1,600,000$  

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                 -                  -$             -$                -$                -$               -$                -$                 

West Village Park at Badger Mountain South

West Village Park at Badger Mountain South
Parks Project Partnership Project?

Strategic Leadership Plan Project? Yes

Project #
PR130005

PROJECT ASSUMPTIONS

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Badger Mountain South

Development driven

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Badger Mountain South is a new, private development in south Richland that is constructing a neighborhood on existing and former 
irrigated farm land. The project is being developed in phases and there are no city parks in the area today. Per the Badger Mountain South 
Development Agreement the first phase of the first required park is triggered at the issuance of the 400th building permit and the City has 
18 months from that point to complete the first phase of park improvements.  There are a number of phases identified in the agreement 
the first of which is anticipated in 2022 to install irrigation and turf on 10 acres of the 30 acre designated Community Park.

Home building will occur based on an anticipated schedule. The project is fully funded by neighborhood park impact fees. The 
development agreement addresses 2 parks each with 4 construction phases.

BENEFITS

Provide neighborhood and community park amenities to residents in Badger Mountain South and to meet the City's obligations of the 
development agreement.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

PARK DISTRICT 4
RCO GRANT

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Revised date:  8/15/17
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
SW130002 143,512 0 1,275,000 7,225,000 0 0 0 8,643,512

SW130003 0 0 0 225,000 3,555,000 0 0 3,780,000

SW160001 0 165,000 20,000 20,000 20,000 20,000 20,000 285,000

143,512 165,000 1,295,000 7,470,000 3,575,000 20,000 20,000 12,708,512

FUNDING SOURCES
143,512 165,000 20,000 20,000 20,000 20,000 20,000 428,512

0 0 1,275,000 7,225,000 0 0 0 8,500,000

0 0 0 225,000 3,555,000 0 0 3,780,000

143,512 165,000 1,295,000 7,470,000 3,575,000 20,000 20,000 12,708,51220,000Solid Waste Total:

Rate Revenue 20,000

Solid Waste Closure & Gen Ob Bonds 0

Solid Waste Fund (Rsv for closure) 0

Landfill Closure, Phase 2 0

Solid Waste Facility Improvements 20,000

20,000Solid Waste Total:

Disposal Capacity Improvements 0

Capital Improvement Plan 9/18/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Solid Waste Projects

Department  2022

Solid Waste
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Type of Project
NO

Key # Goal #
5 2

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

250,000           250,000       
275,000           25,000         250,000       

7,975,000        1,000,000    6,975,000    
-                      

143,512           127,934      15,578         
-                      

8,643,512$      127,934$    15,578$       1,275,000$  7,225,000$  -$                -$                -$                -$                

2018 2019 2020 2020 2021 2023

143,512           127,934      15,578         
8,500,000        1,275,000    7,225,000    

-                      
-                      
-                      

8,643,512$      127,934$    15,578$       1,275,000$  7,225,000$  -$                -$                -$                -$                

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                 -                  -$                 -$                 -$                -$                -$                -$            

2018
1,275,000               

1,275,000$             TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 404-430-0006-594593-6403

TOTAL

Project #
SW130002

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

SOLID WASTE RATE REVENUE
SW CLOSURE RESERVE&GO BOND ISSUE

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
The project will require debt financing in 2019, either through a City bond issue or state-issued low-interest loan.  The project schedule is based 
on current estimates of remaining on-site landfill capacity which show the current landfill reaching capacity late in 2019 or early in 2020.

BENEFITS
Provide continued competitive costs for solid waste disposal to Richland citizens and businesses.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN 
CONSTRUCTION MANAGEMENT 
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Plan, design and construct facilities needed to provide future solid waste disposal capacity.  A feasibility study completed in 2017 resulted in 
Council selecting Horn Rapids Landfill expansion as the means of meeting the City's long term waste disposal needs.  2018 work will complete 
engineering design for the landfill expansion and the beginning of construction.  Construction in 2019 will include completing the landfill 
expansion and replacing the current administrative office and scalehouse and selected improvements to the customer transfer station.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Richland Sanitary Landfill

2016 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Disposal Capacity Improvements

Disposal Capacity Improvements
Solid Waste Partnership Project?

Strategic Leadership Plan Project? Yes

Revised date:  7/25/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

225,000          225,000      
225,000          225,000      

3,025,000       3,025,000   
305,000          305,000      

-                      
-                      

3,780,000$     -$               -$                -$                225,000$    3,555,000$ -$                -$                -$                

2018 2019 2020 2021 2022 2023

3,780,000       225,000      3,555,000   
-                      
-                      
-                      
-                      
-                      

3,780,000$     -$               -$                -$                225,000$    3,555,000$ -$                -$                -$                

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-                      
-                      
-$                    -                 -                  -$                -$                -$                -$                -$                -$                

Landfill Closure, Phase 2

Landfill Closure, Phase 2
Solid Waste Partnership Project?

Strategic Leadership Plan Project? No

Project #
SW130003

Final closure of the east side of the existing permitted landfill will include final grading, installation of an impermeable plastic cover, 
drilling wells and plumbing for the gas extraction system, top cover of soil and planting vegetation.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Richland Sanitary Landfill

2019 - 2020

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

Current estimates are that the current landfill will be ready for closure in late 2019 or 2020.  Funding for this closure phase is available in a 
dedicated reserve within the Solid Waste Utility.

BENEFITS

Closure will meet regulatory requirements.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating 

& Maint. Costs

SOLID WASTE FUND (RESERVE FOR
CLOSURE)

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                       
-                       

199,815           54,341           25,474       20,000       20,000       20,000        20,000           20,000          20,000        
-                       
-                       

199,815$         54,341$         25,474$      20,000$      20,000$      20,000$       20,000$         20,000$         20,000$       

2018 2019 2020 2021 2022 2023

199,815           54,341           25,474       20,000       20,000       20,000        20,000           20,000          20,000        

-                       
-                       

199,815$         54,341$         25,474$      20,000$      20,000$      20,000$       20,000$         20,000$         20,000$       

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
20,000                     

20,000$                   TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

CAPITAL ITEM 404-430-0006-594594-6403

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING

Total Estimated 
Project Revenues

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

SOLID WASTE RATE REVENUE

RECOMMENDED FUNDING SOURCES

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

DESIGN 
CONSTRUCTION MANAGEMENT 
CONSTRUCTION  
10% CONTINGENCY

TOTAL
OTHER ENG. SERVICES

PROJECT ASSUMPTIONS

BENEFITS
The projects identified will correct facility deficiencies and contribute to improved customer experience and staff efficiency.  The metals handling area 
started as a trial repurposing of a recycling container space at the customer transfer station.  The metals handling function began with a shoe-string 
modification of this area with temporary components.  This project will design durable site improvements to service this function into the future.  
Pavement of the container assembly area will improve efficiency and the condition of new containers before they are deployed for customer use.  The 
Scale House roof requires repairs to extend the building life.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

In 2017 planned improvements include rehabilitation of the metals handling area and paving of the container assembly area.  In 2018 the planned 
improvement is reroofing of the scalehouse building.

Solid Waste Facility Improvements

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Horn Rapids Landfill 

2017-2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Solid Waste Facility Improvements
Solid Waste Partnership Project? Project #

SW160001

Revised date:  7/25/17
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
ST170001 0 0 75,000 545,000 0 0 0 620,000

ST160001 0 0 839,000 0 0 0 0 839,000

ST130001 1,140,090 200,000 226,000 405,000 111,000 57,124 60,251 2,258,132

ST130006 904,717 38,500 565,587 122,000 158,000 452,000 752,000 3,725,804

2,044,807 238,500 1,705,587 1,072,000 269,000 509,124 812,251 7,442,936

FUNDING SOURCES
759,717 0 453,065 0 0 0 0 1,212,782

0 0 56,250 500,250 118,500 339,000 564,000 2,127,750

1,285,090 238,500 1,196,272 571,750 150,500 170,124 248,251 4,102,404

2,044,807 238,500 1,705,587 1,072,000 269,000 509,124 812,251 7,442,936Stormwater Total: 791,667

Water Quality Retrofit Program

Stormwater Total: 791,667

Grant - WA State Dept of Ecology 0

Grant Funds (Unsecured) 549,750

Rate Revenue 241,917

Leslie Road Storm Drain Replacement 0

Stormwater Rehabilitation & Replacement 58,667

733,000

Columbia Park Trail Storm Conveyance & Treatment Improvements 0

Capital Improvement Plan 9/18/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Stormwater Projects

Department  2022

Stormwater
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

75,000            75,000        
50,000            50,000        

450,000          450,000      
45,000            45,000        

-                      
-                      

620,000$        -$               -$                75,000$      545,000$    -$                -$                -$                -$                

2018 2019 2020 2021 2022 2023

155,000          18,750        136,250      
465,000          56,250        408,750      

-                      
-                      
-                      

620,000$        -$               -$                75,000$      545,000$    -$                -$                -$                -$                

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                 -                  -$                -$                -$                -$                -$                -$                

2018
75,000                   

75,000$                 

Strategic Leadership Plan Project? No

Col. Park Trail Storm Conveyance & Treatment Improvements
Stormwater Partnership Project? Project #

ST170001

10% CONTINGENCY
OTHER ENG. SERVICES

This project will replace the existing roadside ditch with an improved stormwater inlet and conveyance system to eliminate the periodic 
flooding and erosion problems along this street.  The project will also add a water quality treatment feature near the intersection of 
Columbia Park Trail and Leslie Road to improve the water quality of stormwater discharges to the surface water features nearby.

Col. Park Trail Storm Conveyance & Treatment Improvements

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Columbia Park Trail from Leslie Road to Sundance Ridge

2018 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

The project will proceed only if grant funding is acquired from the Washington State Department of Ecology.  The project will require a 
property license and environmental clearance from the U. S. Army Corps of Engineers, which owns property near Columbia Park Trail 
and Leslie Road.

BENEFITS

The project will reduce the likelihood of storm damage to Columbia Park Trail and adjacent properties due to occasional intense storms.  
The project will also improve the quality of runoff water discharged to nearby surface water bodies, thus contributing to the City's 
Strategic Plan goals of protecting the areas surface water quality resources.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

STORMWATER RATE REVENUES
ECOLOGY GRANT (UNSECURED)

Total Estimated 
Project Operating 

& Maint. Costs

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 405-440-0006-594601-6403

Revised date:  8/23/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

20,000            20,000        
20,000            20,000        

726,364          726,364      
72,636            72,636        

-                      
-                      

839,000$        -$               -$                839,000$    -$                -$                -$                -$                -$                

2018 2019 2020 2021 2022 2023

839,000          839,000      
-                      
-                      
-                      
-                      

839,000$        -$               -$                839,000$    -$                -$                -$                -$                -$                

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                 -                  -$                -$                -$                -$                -$                -$                

2018
839,000                 

839,000$               

Strategic Leadership Plan Project? No

Leslie Road Storm Drain Replacement
Stormwater Partnership Project? Project #

ST160001

OTHER ENG. SERVICES

This project will replace an existing pipeline that has been determined to undersized for the runoff generated in the area.  The project will 
replace the existing pipeline with one sized to meet the area's needs.

Leslie Road Storm Drain Replacement

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Leslie Road from Gage Blvd. to High Meadows Street

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

The project assumes adequate funding and staff time.  Since the project will be constructed entirely within existing street right of way no 
new easements or permitting is required.

BENEFITS

The project will reduce flood risk in the area of Leslie Road and Gage Boulevard, which has experienced several floods in recent years that 
required closure of Gage Boulevard.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY

Total Estimated 
Project Operating 

& Maint. Costs

Project 
Revenue To-
Date 12/31/16

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

STORMWATER RATE REVENUE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 405-440-0006-594602-6403
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

-                      
-                      

2,239,242       1,082,956      238,244       226,000      405,000      111,000      57,124        58,667        60,251        
-                      
-                      
-                      

2,239,242$      1,082,956$    238,244$     226,000$    405,000$    111,000$    57,124$      58,667$      60,251$      

2018 2019 2020 2021 2022 2023

2,239,242       1,082,956      238,244       226,000      405,000      111,000      57,124        58,667        60,251        
-                      
-                      
-                      
-                      

2,239,242$      1,082,956$    238,244$     226,000$    405,000$    111,000$    57,124$      58,667$      60,251$      

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                    -                  -$                -$                -$                -$                -$                -$                

2018
226,000                  

226,000$                TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 405-440-0006-594530-6403

Stormwater Rehabilitation & Replacement

Stormwater Rehabilitation & Replacement
Stormwater Partnership Project?

Strategic Leadership Plan Project? No

Project #
ST130001

Rehabilitation and replacement projects that address system deficiencies and make repairs in areas of street resurfacing.  In 2018, planned 
work includes improvements to the Keene Road conveyance system and pipe rehabilitation south of Snyder Street and on Waldron Street.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Throughout Richland City Limits

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS
The assumption is that rates are generating adequate capital revenue funds.

BENEFITS
This program addresses the ongoing maintenance needs for the stormwater conveyance system.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating & 

Maint. Costs

STORMWATER RATE REVENUE

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

164,500          120,000      38,500         6,000          
86,087            60,000        26,087        

3,370,808       668,808      485,000      122,000      158,000      452,000      733,000      752,000      
163,516          113,628      1,388           48,500        

-                      
-                      

3,784,911$      962,436$    39,888$       565,587$    122,000$    158,000$    452,000$    733,000$    752,000$    

2018 2019 2020 2021 2022 2023

573,065          120,000      453,065      
639,717          639,717      

1,662,750       91,500        118,500      339,000      549,750      564,000      
909,379          202,719      39,888         112,522      30,500        39,500        113,000      183,250      188,000      

-                      
-                      

3,784,911$      962,436$    39,888$       565,587$    122,000$    158,000$    452,000$    733,000$    752,000$    

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-                      
-                      
-$                    -                 -                  -$                -$                -$                -$                -$                -$                

2018
565,587                  

565,587$                

Total Estimated 
Project Operating & 

Maint. Costs

CAPITAL ITEM 405-440-0006-594545-6403

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES

GRANT-WA STATE DEPT OF ECOLOGY
GRANT-WA STATE DEPT OF ECOLOGY
GRANT -  ECOLOGY (UNSECURED)
STORMWATER RATE REVENUE

Total Estimated 
Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS
State and federal environmental regulations require the City to implement programs to reduce pollutants in stormwater runoff.  While 
current regulations do not require system retrofits Washington State offers grant programs to make water quality improvements.  Staff 
believes that future regulatory changes will require these type of improvements and believes that developing projects that can compete for 
State grant funding is in the best interest of Richland residents.  The City has secured grant funds for the Columbia Park Trail and Meadow 
Springs projects.  The Meadow Springs project will likely require cooperation and perhaps an easement from the Meadow Springs Country 
Club.

BENEFITS
The completed projects will reduce pollutants in stormwater runoff, thus protecting the water resources in our City.  The Columbia Park Trail 
project will leverage stormwater improvements to construct streetscape features on the street and improve the appearance of the Wye Park 
parking area.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

RESPONSE TO *GMA LEVEL OF SERVICE?

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

Strategic Leadership Plan Project? No

Water Quality Retrofit Program
Stormwater Partnership Project? Project #

ST130006

Construct water quality improvement features on the existing storm drainage system.  In 2018 this program will focus on two areas:  1) 
Columbia Park Trail between Fowler Street and the east City limits; and 2) South Meadow Springs. The Columbia Park Trail work will be 
included in the Columbia Park Trail - East Improvements project described in the Transportation Section.  The Meadow Springs South project 
is in design development and will likely involve cooperation with the Meadow Springs Country Club.

Water Quality Retrofit Program

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Various Locations

Ongoing
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
TR130004 647,041 75,000 120,000 100,000 100,000 100,000 0 1,242,041

TR130002 3,086,643 2,120,977 0 917,190 780,160 0 0 6,904,970

TR140019 150,000 0 50,000 1,750,000 0 0 0 1,950,000

TR140016 0 0 125,000 2,727,710 0 0 0 2,852,710

TR130001 4,511,561 1,150,000 16,800,000 10,300,000 4,700,000 0 0 37,461,561

TR150023 0 0 0 0 0 75,000 0 825,000

TR160003 0 0 0 0 0 491,200 0 491,200

TR130003 16,764,950 1,230,000 1,726,843 2,091,600 2,820,000 3,290,000 3,290,000 34,503,393

TR170002 0 0 950,000 3,442,000 0 0 0 4,392,000

TR150025 0 0 0 0 300,000 500,000 0 3,400,000

TR150022 0 175,000 2,310,000 0 0 0 0 2,485,000

TR140018 51,150 0 0 0 250,000 850,000 0 1,151,150

TR130011 248,229 0 0 0 0 551,200 6,238,800 7,538,229

TR160004 0 0 0 0 0 200,000 0 2,600,000

TR160005 0 100,000 70,000 70,000 70,000 70,000 70,000 520,000

TR140017 80,000 0 1,815,000 0 0 0 0 1,895,000

TR150026 0 0 0 0 0 0 880,000 950,000

TR160002 0 0 980,000 0 0 0 0 980,000

TR140020 0 0 0 75,000 595,000 0 0 670,000

TR150027 0 0 0 0 0 50,000 0 600,000

25,539,574 4,850,977 24,946,843 21,473,500 9,615,160 6,177,400 10,478,800 113,412,254

FUNDING SOURCES
1,048,107 0 0 0 0 0 0 1,048,107

0 0 789,449 0 0 0 0 789,449

0 0 2,850,000 0 0 0 0 4,050,000

25,700 0 15,000 25,000 25,000 25,000 0 140,700

440,515 65,000 95,000 65,000 65,000 65,000 0 860,515

1,059,260 0 0 0 0 0 0 1,059,260

0 136,000 0 0 0 0 0 136,000

0 0 10,000 0 0 0 0 10,000

325,383 0 0 0 0 0 0 325,383

1,935,463 930,000 930,000 930,000 930,000 930,000 930,000 8,445,463

257,892 0 0 0 0 0 0 257,892

0 0 0 0 0 0 0 0

0 0 55,000 865,000 0 0 0 920,000

0 0 50,000 353,623 0 0 0 403,623

0 0 15,000 438,065 0 0 0 453,065

0 900,000 0 556,770 663,230 0 0 2,120,000

0 0 0 0 0 30,000 0 530,000

0 644,000 0 0 0 0 0 644,000

0 1,293,860 4,000,000 4,300,420 116,930 330,720 3,743,280 14,110,210

200,000 0 12,010,551 4,905,665 3,083,784 0 0 20,200,000

0 0 0 0 0 0 0 800,000

0 0 500,000 2,573,600 0 0 0 3,073,600

0 0 1,600,000 64,875 594,900 556,075 0 3,464,600

32,436 0 0 0 0 0 0 32,436

201,150 100,000 120,000 470,000 230,850 920,000 70,000 2,182,000

320,000 0 0 0 0 0 0 320,000

715,000 0 0 0 0 0 0 715,000

0 0 0 800,000 0 0 0 800,000

40,000 0 215,000 0 0 0 0 255,000

750,000 0 0 0 0 0 0 750,000

690,119 10,000 0 135,125 89,250 312,805 0 1,538,549

3,500,064 475,000 790,000 660,000 310,000 310,000 1,235,820 7,890,884

0 0 75,000 0 0 0 0 75,000

1,000,000 90,000 0 204,335 366,216 0 0 1,660,551

0 0 5,000 146,022 0 0 0 151,022

Solid Waste Closure & Gen Ob Bonds 0

Stormwater Fund 0

REET-RE Excise Tax 1st 1/4% 301,250

REET-RE Excise Tax 2nd 1/4% 610,000

Sewer Coll Sys Renewal & Replc 0

Port of Kennewick 0

Private Partner 0

Public Works Trust Fund Loan 0

Queensgate Drive / Columbia Park Trail Improvements 0

Stevens Drive Pathway 70,000

Swift Boulevard Improvements 0

Impact Fees 70,000

Industrial Development Fund 0

0LTGO 98 Fund

Grant - WSDOT NHS (Unsecured) 0

Grant Funds (Unsecured) 648,750

HSIP Funds (Secured) 0

Grant - TIB (Unsecured) 325,000

Grant - Washington State 0

Grant - WSDOT Bike/Ped (Unsecured) 800,000

Grant - STP Fund - COG (Unsecured) 0

Grant - TAP (UL) (Unsecured) 500,000

Grant - TIB 0

Grant - BFCOG STP Funding (Unsecured) 0

Grant - BFCOG TAP Fund Award 0

Grant - Ecology (Unsecured) 0

General Fund 930,000

General Fund (in Lieu of PWTF Debt Svc) 0

General Obligation Bonds (TBD) 0

Developer Contribution (ROW) 0

Donations 0

Federal Appropriation (2013 Budget) 0

Business License Reserve Fund 25,000

CDBG Funds 65,000

City of Kennewick (RR Negotiation) 0

2013 BFCOG STP Funding Dist 0

2017 BFCOG STP Funding Dist 0

Benton County Rural Dev Funds (City) 1,200,000

10,330,000Transportation Total:

South Richland Collector Streets 70,000

Steptoe Street / Tapteal Drive Intersection Improvements 0

Vantage Highway Pathway - Phase III 550,000

Vantage Highway Pathway - Phase II 0

Queensgate Drive Extension 0

South GWW Intersection Improvements 500,000

South GWW Pedestrian Access & Safety Improvement 2,400,000

Center Parkway - North- Gage to Tapteal Drive 0

Center Parkway-West-Leslie Road to Clearwater Creek 0

Columbia Park Trail Improvements - East 0

Pavement Preservation Projgram (GWW Resurfacing & Streetscape) 0

Marcus Whitman Elementary Sidewalks 0

Pavement Preservation Program 3,290,000

Queensgate Drive - Phase II 2,600,000

Duportail Bridge 0

Gage Boulevard Improvements 750,000

Department  2022

Transportation

ADA Compliance / Sidewalk Repairs Program 100,000

Capital Improvement Plan 10/20/2017 11:37:03 AM
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 TotalDepartment  2022

Capital Improvement Plan 10/20/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Transportation Projects

Transportation Funding Sources continued…
524,990 0 0 0 0 0 0 524,990

728,883 207,117 0 0 0 0 0 936,000

0 0 0 0 0 137,800 1,559,700 1,822,500

86,500 0 0 0 0 0 0 86,500

2,304,601 0 0 0 0 0 0 2,304,601

2,687,270 0 0 0 0 0 0 2,687,270

6,129,241 0 0 0 0 0 0 6,129,241

537,000 0 0 0 0 0 0 537,000

0 0 746,843 690,000 630,000 637,000 650,000 3,996,843

0 0 0 2,040,000 1,260,000 1,923,000 2,290,000 11,600,000

0 0 75,000 0 0 0 0 75,000

0 0 0 1,250,000 1,250,000 0 0 2,500,000

25,539,574 4,850,977 24,946,843 21,473,500 9,615,160 6,177,400 10,478,800 113,412,254

Water Dist Sys Renewal & Replc 0

WSDOT SR 240 Project Funds 0

Transportation Total: 10,330,000

Streets M&O Fund 0

Transportation Benefit District 643,000

Unfunded 4,087,000

Street Fund - Fuel Tax 0

Street Fund - Utility Charges 0

Street Fund - Utility Occupation Tax 0

STP Fund (Secured-COG) 0

STP Fund (Unsecured-COG) 125,000

STP-UL Funds (Secured) 0

STP - Urban Grant 0
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

-                       
-                       

1,242,041        647,041        75,000        120,000        100,000      100,000       100,000       100,000      
-                       
-                       
-                       

1,242,041$      647,041$      75,000$      120,000$      100,000$    100,000$     100,000$     100,000$    -$                 

2018 2019 2020 2021 2022 2023

190,826           180,826        10,000        
RE EXCISE TAX 2ND 1/4% 50,000             10,000          10,000        10,000         10,000         10,000        

860,515           440,515        65,000        95,000          65,000        65,000         65,000         65,000        
140,700           25,700          -                  15,000          25,000        25,000         25,000         25,000        

-                       
-                       

1,242,041$      647,041$      75,000$      120,000$      100,000$    100,000$     100,000$     100,000$    -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                  -$                  -$                -$                 -$                 -$                -$                 

2018
120,000                    

120,000$                  

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

RE EXCISE TAX 1ST 1/4%

CDBG FUNDS
BUSINESS LICENSE RESERVE

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
Either through original construction or wear and tear there are many locations in the City that present barriers to pedestrian use, especially for 
residents with limited physical capabilities.  This project assumes that the City will complete and adopt an ADA Transition Plan that sets 
priorities for correcting these conditions.  It further assumes that funding remains available to dedicate to this use.

BENEFITS
The program will result in improved pedestrian safety and mobility as current obstacles to pedestrian travel are removed.  The program will 
secure compliance with ADA requirements.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Since 2015 the City has been developing an ADA Transition plan to identify systematic replacement of non-ADA compliant intersection 
pedestrian ramps.  Staff has been using preliminary drafts of that Plan to guide program work.  The formal Plan will be completed in 2018.  This 
program repairs and/or replaces handicap ramps, install Accessible Pedestrian Signal systems at signalized intersections,  and eliminate barriers 
to pedestrian mobility.  The program is key to the City's strategy to comply with the Americans with Disabilities Act by addressing pre-existing 
facilities that do not comply with current design standards.  The City Council has prioritized use of Community Development Block Grant funds 
as the foundation of this vital program.  The other funding sources are subject to annual competitive grant programs.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
City-wide

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

ADA Compliance / Sidewalk Repair Program

ADA Compliance / Sidewalk Repair Program
Transportation Partnership Project?

Strategic Leadership Plan Project? No

Project #
TR130004

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
ADA COMPLIANCE-SIDEWALK REPAIR 301-402-0046-595610-6391

Revised date:  9/6/17
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

50,000             -                    50,000        
50,000             -                    50,000        

3,155,027        -                    1,457,677   917,190      780,160       
142,353           -                    142,353      

2,657,590        2,657,590     -                  
780,000           429,053        350,947      

6,834,970$      3,086,643$   2,050,977$ -$                 917,190$    780,160$     -$                 -$                -$                 

2018 2019 2020 2021 2022 2023

13,500             13,500          -                  
500,000           500,000        -                  

CITY OF KENNEWICK (RR NEGOTIATION) 1,059,260        1,059,260     -                  
LTGO 98 FUND 415,000           415,000        -                  
RE EXCISE TAX 1ST 1/4% 5,000               5,000            -                  
RE EXCISE TAX 2ND 1/4% 295,000           295,000        -                  

644,000           -                    644,000      
136,000           -                    136,000      
936,000           798,883        137,117      

TIB GRANT (UNSECURED) 711,210           -                    233,860      360,420      116,930       
2,120,000        -                    900,000      556,770      663,230       
6,834,970$      3,086,643$   2,050,977$ -$                 917,190$    780,160$     -$                 -$                -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                  -$                 -$                -$                 -$                 -$                -$                 TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

STREET FUND-FUEL TAX
INDUSTRIAL DEVELOPMENT FUND

TIB GRANT
DEVELOPER CONTRIBUTION (ROW)
STP FUND (SECURED-COG)

STP FUND (UNSECURED-COG)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

OTHER ENG. SERV (ROW ACQUISITION)

PROJECT ASSUMPTIONS
Project completion requires that the City prevail in litigation against the Tri-City Railroad and completion of property acquisitions from several 
private and public property owners.  In addition, project completion depends on access to additional grant funding.  Some TIB funding is 
available through administrative action, with larger requests requiring Board action.  The 2018 CIP reflects a transfer of previously allocated 
BFCOG funds to the Columbia Park Trail project to allow that project to proceed to completion.  Additional BFCOG funding depends on a future 
distribution of funds, likely in 2019.

BENEFITS
This roadway will provide improved street connectivity consistent with the Regional Transportation Plan.  It will contribute to the City's goals 
for retail economic development in the Tapteal Business Park and for improved emergency response to the area.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERV (RROAD NEGOTIATIONS)

This project would establish improved travel circulation in a very desirable retail services area of Richland and the entire Tri-Cities.  The project 
is considered vital to the highest and best use development of properties along Tapteal Drive.  The project would construct a new 3 lane roadway 
with bike lanes, curb, gutter and sidewalks on both sides of the street from Tapteal Drive to Gage Blvd.  Also construction of a signalized/gated 
at-grade railroad crossing of the Port of Benton railroad track.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Center Parkway from Gage Blvd to Tapteal Drive

2008 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Center Parkway - North - Gage to Tapteal Drive

Center Parkway - North - Gage to Tapteal Drive
Transportation Partnership Project?

Strategic Leadership Plan Project? No

Project #
TR130002

Revised date:  8/23/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

100,000           50,000         50,000         
75,000             75,000         

1,454,545        1,454,545    
145,455           145,455       

25,000             25,000         
150,000           150,000        

1,950,000$      150,000$      -$                 50,000$       1,750,000$  -$                 -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

600,000           150,000        50,000         400,000       
1,350,000        1,350,000    

-                       
1,950,000$      150,000$      -$                 50,000$       1,750,000$  -$                 -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                   -$                 -$                 -$                 -$                 -$                 -$             

2018
50,000                      

50,000$                    

Strategic Leadership Plan Project? No

Center Parkway - West - Leslie Road to Clearwater Creek
Transportation Partnership Project? Project #

TR140019

Construct a two-lane collector road with gravel shoulders and a 12-foot separated bicycle / pedestrian path on the northwest side between the 
intersection of Leslie Road and Lorayne J Boulevard and the Clearwater Creek subdivision.  Street lighting will be limited to the intersection with 
Leslie Road and pedestrian scale lighting along the path.  

Center Parkway - West - Leslie Road to Clearwater Creek

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Leslie Road to the Clearwater Creek Subdivision

2019 - 2021

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

PROJECT ASSUMPTIONS
The project will require an easement from the Bonneville Power Administration and wetland mitigation permitting.  The schedule for 
construction will depend on funding availability. This project was originally referred to as "Rachel Road Improvements" but is being changed to 
reflect that the roadway will no longer align with Rachel Road.  The design development is preliminary and more engineering is needed to 
solidify the cost estimate.  The 2018 funding will improve the estimates and clarify the requirements of the BPA easement and wetland 
mitigation.

BENEFITS
Completion of this road will improve connectivity, trip distribution, pedestrian and bicycle connectivity, and safety of the area street network.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

OTHER ENG. SRCES (STUDY)

TRAFFIC IMPACT FEES
UNFUNDED

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES

TOTAL

Total Estimated 
Project Operating & 

Maint. Costs

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CENTER PARKWAY-W-LESLIE TO CLEARWATER CREEK 301-402-0046-595300-6322

Revised date:  8/23/17
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

125,000           125,000       
75,000             75,000         

2,409,736        2,409,736    
242,974           242,974       

-                       
-                       

2,852,710$      -$                  -$                 125,000$     2,727,710$  -$                 -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

403,623           50,000         353,623       
BFCOG STP FUND TRANSFER (Unsecured) 920,000           55,000         865,000       

125,000           125,000       
151,022           5,000           146,022       
453,065           15,000         438,065       

PORT OF KENNEWICK 800,000           800,000       
-                       

2,852,710$      -$                  -$                 125,000$     2,727,710$  -$                 -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                   -$                 -$                 -$                 -$                 -$                 -$             

2018
125,000                    

125,000$                  TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
COLUMBIA PARK TRAIL IMP-EAST 301-402-0046-595300-6331

TOTAL

BFCOG TAP FUND AWARD

RE EXCISE TAX 1ST 1/4%

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

STORMWATER UTILITY FUNDS
ECOLOGY STORMWATER GRANT

TOTAL
Total Estimated 

Project Operating & 
Maint. Costs

TOTAL

 
Total Estimated 

Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
The project will require additional grant funds, which are proposed to come from a transfer of BFCOG federal funds currently allocated to the 
Center Parkway project.  The project will also require consummation of a funding partnership with the Port of Kennewick.  The project presents 
an opportunity to leverage a stormwater water quality treatment retrofit project and grant funding with the street improvement project.  The 
project design is not complete at this time and development of the design concept could introduce scope, schedule, and cost changes.  It is 
anticipated that a public involvement process in the design development will occur in 2018. Project received Transportation Alternatives 
Program grant funds  through the BFCOG in 2017.

BENEFITS
The project will support the redevelopment of the Island View area by introducing a high quality transportation facility with elements to 
support pedestrian, bicycle, and vehicular traffic, as well as streetscape features to enhance the character of the area.  The project will contribute 
to the waterfront area planning vision that includes the Reach, Columbia Park West and Marina and the City's redevelopment goals for the 
Island View area. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017 

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES 

Reconstruct the street to provide 3 lanes with curb, gutter, sidewalks, bike lanes, street lights, storm drainage facilities and streetscape on both 
sides.  The project will also make improvements to the Wye Park parking lot and street frontage.  A partnership with the Port of Kennewick will 
allow the overhead utility lines to be placed underground as part of the project.

Columbia Park Trail Improvements - East

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Benton-Franklin Transit office to East City Limits

2018 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Columbia Park Trail Improvements - East
Transportation Partnership Project? Project #

TR140016

Revised date:  8/23/17
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

4,570,944       2,691,987     1,878,957   
1,040,617       1,040,617     

26,500,000     14,000,000  8,600,000    3,900,000   
2,650,000       1,400,000    860,000       390,000       
2,650,000       1,400,000    840,000       410,000       

50,000             50,000         
37,461,561$    3,782,604$   1,878,957$  16,800,000$  10,300,000$  4,700,000$  -$            -$            -$            

2018 2019 2020 2021 2022 2023

STP - URBAN GRANT 524,990          524,990       
RE EXCISE TAX 2ND 1/4% 97,000             97,000         
STREET FUND - FUEL TAX 208,189          208,189       
PUBLIC WORKS TRUST FUND LOAN 750,000          750,000       
GENERAL FUND (IN LIEU OF PWTF DEBT SVC) 257,892          257,892       
FEDERAL APPROPRIATION (2013 BUDGET) 325,383          325,383       
LTGO 98 FUND 300,000          300,000       

1,048,107       521,953       526,154      
20,000,000     12,010,551  4,905,665    3,083,784   

WSDOT SR 240 PROJECT FUNDS 2,500,000       1,250,000    1,250,000   
2017 BFCOG STP FUNDING DISTRIBUTION 789,449          789,449       
TRANS IMP. BOARD GRANT (UNSECURED) 9,000,000       1,060,000   4,000,000    3,940,000    
SW CLOSURE LOAN & GEN OB. BONDS (TBD) 1,660,551       797,197       292,803      204,335       366,216       

37,461,561$    3,782,604$   1,878,957$  16,800,000$  10,300,000$  4,700,000$  -$            -$            -$            

2018 2019 2020 2021 2022 2023

-                       
-                       
-$                     -                  -                 -$                  -$                  -$                  -$            -$            -$         

2018
16,800,000               

16,800,000$             TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION CODING
BRIDGES 301-402-0046-595300-6302

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

2013 BFCOG STP FUNDING DIST.
WASHINGTON STATE GRANT

TOTAL

OPERATING & MAINTENANCE COSTS (IMPACTS)
Total Estimated 

Project Operating & 
Maint. Costs

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

GRANT APPLICATION PREPARATION

PROJECT ASSUMPTIONS

The construction contract for Phase 1 of the project was awarded in December, 2017.  Phase 1 will complete improvements from Riverstone Drive to 
City View Drive.  Phase 2, between Riverstone Drive and Cottonwood Drive, is planned for contract award in 2019.  Phase 2 will require acquisition 
of easement rights from the Tri-City Railroad and the River Trails Club properties, both of which are expected before the end of 2017.  Partial funding 
for Phase 2 is anticipated from a Washington State Connecting Washington project on SR240.  This Connecting Washington Funding is expected to be 
available beginning in the middle of 2019.  If this funding is compromised additional funding will be required, most likely from the City's 
Transportation Benefit District.  The Connecting Washington funding pending is approximately $2 million.  The short term debt ($1,300,000) will 
need to be refinanced from the municipal bonds issued for this project.  Bond proceeds will be required at the beginning of 2019.

BENEFITS

This project is critical to many elements of the City's long term vision.  The improved connectivity of the street network provided by this project will 
enhance economic development, emergency response and preparedness, water supply reliability, travel safety, and quality of life as it relates to 
bicycle and pedestrian connectivity and protection and access to the Yakima River riparian area.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN & ENVIRONMENTAL REVIEW
RIGHT OF WAY ACQUISITION
CONSTRUCTION  
10% CONTINGENCY
CONSTRUCTION MANAGEMENT

Construction of a bridge over the Yakima River connecting SR240 at Duportail Street with Queensgate Drive.  The bridge will provide four travel 
lanes along with bicycle lanes and sidewalks on each side.  The intersection of Duportail Street and SR240 will be improved with additional lanes and 
an improved at-grade railroad crossing.  Project benefits include better connectivity between core Richland and south Richland for vehicles, bicyclists 
and pedestrians, improved traffic safety, and improved emergency response.  The project will also facilitate replacing a vulnerable water pipeline 
currently located in the riverbed and subject to flood damage.  The project will make improvements to the Yakima River riparian zone by replanting 
disturbed areas and improving trail conditions.

Duportail Bridge

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Duportail Street over the Yakima River from SR 240 to Queensgate

03/2008 - 2020

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? Yes

Duportail Bridge
Transportation Partnership Project? Project #

TR130001

Revised date:  8/23/17
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Type of Project
NO NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

75,000             75,000           
25,000             25,000          

659,091           659,091        
65,909             65,909          

-                       
-                       

825,000$         -$                  -$                -$                -$                -$                  75,000$         750,000$       -$                 

2018 2019 2020 2021 2022 2023

713,625           64,875           648,750        
111,375           10,125           101,250        

-                       
-                       
-                       

825,000$         -$                  -$                -$                -$                -$                  75,000$         750,000$       -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

GRANT FUNDS (UNSECURED)

DESIGN

OTHER ENG. SRCES 

TOTAL

RECOMMENDED FUNDING SOURCES

CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY

RE EXCISE TAX 1ST 1/4%

Improve travel safety, stormwater control, and bicycle and pedestrian connectivity.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

BENEFITS

PROJECT LOCATION:
Gage Blvd. from Penny Royal to Morency Drive

2021 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Add bike lanes, shoulders, sidewalks, street lights, and storm drainage on Gage Boulevard.

PROJECT ASSUMPTIONS
The project is dependent on acquisition of grant funding and prioritization by City Council.

Strategic Leadership Plan Project? No

Gage Boulevard Improvements

PROJECT ADMINISTRATION: Public Works Administration and Engineering

TR150023

Gage Boulevard Improvements
Transportation Partnership Project?                 Waterfront Project? Project #

Revised date:  8/23/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

30,000             30,000           
15,000             15,000           

405,636           405,636         
40,564             40,564           

-                       
-                       

491,200$         -$                  -$                -$                -$                -$                  491,200$       -$                  -$                 

2018 2019 2020 2021 2022 2023

491,200           491,200         

-                       
-                       
-                       

491,200$         -$                  -$                -$                -$                -$                  491,200$       -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

GRANT (UNSECURED) SAFE ROUTES TO SCHOOL

Total Estimated 
Project Operating & 

Maint. Costs

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
The project assumes award of grant funds from the Washington State Department of Transportation.

BENEFITS
Improved pedestrian safety and street condition along a designated walk to school route.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

Construct concrete sidewalks, curb and gutter, storm drainage, street lights and overlay roadway on Snow Avenue between Duportail Street and 
Hoffman Street.  Construct concrete sidewalks, curb and gutter, storm drainage, street lights and roadway overlay to tie into the south side of Gray 
Streets between Snow Avenue and Winslow Avenue on the designated school walking route to Marcus Whitman Elementary.  

Marcus Whitman Elementary Sidewalks

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Snow Avenue from Duportail Street to Hoffman Street

2021

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Marcus Whitman Elementary Sidewalks
Transportation Partnership Project? Project #

TR160003

Revised date:  8/23/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                       
-                       

34,503,393      16,764,950   1,230,000   1,726,843     2,091,600   2,820,000    3,290,000    3,290,000    3,290,000    
-                       
-                       
-                       

34,503,393$   16,764,950$ 1,230,000$ 1,726,843$   2,091,600$ 2,820,000$  3,290,000$  3,290,000$  3,290,000$  

2018 2019 2020 2021 2022 2023

1,582,912        1,582,912     
2,687,270        2,687,270     
6,129,241        6,129,241     
8,445,463        1,935,463     930,000      930,000        930,000      930,000       930,000       930,000       930,000       

WA DOT SAFETY GRANT 200,000           200,000        
435,000           435,000        

5,358,064        3,258,064     300,000      300,000        300,000      300,000       300,000       300,000       300,000       
STREETS M&O FUND 537,000           537,000        
WSDOT NHS GRANT (UNSECURED) -                       
TRANSPORTATION BENEFIT DISTRICT 3,228,443        -                  496,843        171,600      630,000       637,000       643,000       650,000       
UNFUNDED 5,900,000        690,000      960,000       1,423,000    1,417,000    1,410,000    

34,503,393$   16,764,950$ 1,230,000$ 1,726,843$   2,091,600$ 2,820,000$  3,290,000$  3,290,000$  3,290,000$  

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                  -$                  -$                -$                 -$                 -$                 -$                 

2018
1,726,843                 

1,726,843$               

Strategic Leadership Plan Project? No

Pavement Preservation Program
Transportation Partnership Project? Project #

TR130003

Resurfacing, associated drainage and pedestrian facility repairs to arterial and local streets.  Projects are selected based on analysis of a City-wide 
pavement condition asset management model.  In 2018 this program will be supplemented by a WSDOT grant to resurface George Washington 
Way.  That project details will be presented in a separate Capital Improvement Plan sheet.

Pavement Preservation Program

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION: City-wide

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

PROJECT ASSUMPTIONS
This project is partially funded by an allocation from the General Fund, which is subject to competing demands.  City Council created the 
Richland Transportation Benefit District (TBD) in 2017 to increase funding to this program.  Even with this new funding the current level of 
funding has been shown to be inadequate to sustain the street infrastructure in an acceptable condition.  The program assumes retention of the 
current General Fund amount, the infusion of new revenue from the TBD, and possibly a future increase in funding from a yet to be determined 
source.  Allocation of a portion of TBD funding to Duportail Bridge debt service would begin in 2019.  The amount of this debt service may 
change as the Duportail Bridge funding requirements are clarified.  The timeline for full program funding is uncertain.  This program is presently 
and planned to be implemented partially by City forces.  The increased program funded by the TBD will involve additional City staffing in the 
Streets Maintenance Division, subject to the City Manager's approval.  The George Washington Way project is dependent on a Washington State 
grant and this program's funding for required grant matching funds.

BENEFITS
This program preserves a vital element of the City's infrastructure, valued at more than $200 million.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

RE EXCISE TAX 2ND 1/4%

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES

STREET FUND-FUEL TAX
STREET FUND-UTILITY CHARGES
STREET FUND- UTILITY OCCUPATION TAX
GENERAL FUND

RE EXCISE TAX 1ST 1/4%

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
PAVEMENT MGT PROGRAM 301-402-0046-595300-6362

Revised date:  8/30/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

100,000          100,000      
130,000          30,000        100,000      

4,162,000       820,000      3,342,000   
-                    
-                    

4,392,000$     -$                 -$                 950,000$     3,442,000$  -$                  -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

550,000          200,000      350,000      
WSDOT NHS GRANT 3,073,600       500,000      2,573,600   
TRANSPORTATION BENEFIT DISTRICT 768,400          250,000      518,400      

-                    
-                    
-                    

4,392,000$     -$                 -$                 950,000$     3,442,000$  -$                  -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

-                    
-                    
-                    
-$                   -                   -                  -$                 -$                 -$                  -$                 -$                 -$             

2018
950,000                  

950,000$                

Strategic Leadership Plan Project? No

Pavement Preservation Program (GWW Resurfacing & Streetscape)
Transportation Partnership Project? Project #

TR170002

Pavement preservation is among the most pressing infrastructure maintenance responsibilities for the City.  George Washington Way, as the City's 
most heavily travelled street, is the most demanding street in the City in terms of maintenance.  The State and Federal governments have prioritized 
asset management principles to guide pavement preservation of our nation's roadways.  A Washington State grant program was created in 2017 to 
incentivize local agency asset management programs for resurfacing of National Highway System routes.  The grant program is not anticipated to be 
an ongoing program, but was created to launch and incentivize local programs.  George Washington Way qualifies as a National Highway System 
route, whereas the vast majority of City streets do not.  The City was successful in a grant application to resurface George Washington Way.  George 
Washington Way's condition has deteriorated in recent years to the point that it was likely to require resurfacing through the City's Pavement 
Preservation Program in the near future.  This grant will allow this to occur while extending the effect of the City's Pavement Preservation Program to 
other streets.  This project will also utilize Real Estate Excise Tax funds to complete long identified street scape improvements to sections of George 
Washington Way with poor appearance and maintenance.  The project will also provide widened sidewalks in some areas where current sidewalk 
widths do not meet current standards or desired widths for pedestrian comfort.  

Pavement Preservation Program (GWW Resurfacing & Streetscape)

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
George Washington Way 

2018 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

TOTAL

PROJECT ASSUMPTIONS
The project assumes the availability of Real Estate Excise Tax funds for the streetscape elements and Council support for that work.  The project also 
assumes an adequate landscape maintenance program to retain the value of the streetscape elements.

BENEFITS
The project will improve the pavement condition of the most heavily travelled street in Richland, the surface of which is in need of improvement.   The 
project will also improve the pedestrian comfort of pedestrians currently using narrow sidewalks along this very busy street.  The project will also 
improve the roadside appearance for many travelers using this very busy street.  The grant funds will extend the effectiveness of the City's Pavement 
preservation Program, allowing it to narrow the gap between existing conditions and the City's desired pavement condition standard.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (PLANNING STUDY)

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

RE EXCISE TAX 2ND 1/4%

TOTAL

OPERATING & MAINTENANCE COSTS (IMPACTS)
Total Estimated 

Project Operating 
& Maint. Costs

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
GWW RESURFACING & STREETSCAPE 301-402-0046-595300-6394

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE
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Type of Project
NO NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

300,000           300,000      
100,000           100,000        

2,272,727        2,272,727     
227,273           227,273        
500,000           500,000         

-                       
3,400,000$      -$                  -$                -$                -$                300,000$     500,000$       2,600,000$    -$                 

2018 2019 2020 2021 2022 2023

3,400,000        300,000      500,000         2,600,000     
-                       
-                       
-                       
-                       

3,400,000$      -$                  -$                -$                -$                300,000$     500,000$       2,600,000$    -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

TR150025

Queensgate Drive - Phase II
Transportation Partnership Project?                 Waterfront Project? Project #

Strategic Leadership Plan Project? No

Queensgate Drive - Phase II

PROJECT ADMINISTRATION: Public Works Administration and Engineering

BENEFITS

PROJECT LOCATION:
Queensgate Drive from Bermuda Road to Alla Vista Road

2020 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Construct a new 2-lane collector with curb, gutter, sidewalk, street lights and storm drainage facilities on both sides.

PROJECT ASSUMPTIONS
The project is anticipated to be constructed by development.

Improved connectivity for vehicles, pedestrians, and bicycles.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES 

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

UNFUNDED

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Revised date:  8/23/17
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Type of Project
NO No

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

175,000           175,000     
159,200           159,200        

1,655,000        1,655,000     
165,000           165,000        
330,800           330,800        

-                       
2,485,000$      -$                  175,000$    2,310,000$    -$                -$                  -$                  -$                  -$                 

2018 2019 2020 2021 2022 2023

2,150,000        2,150,000     
COLUMBIA CENTER ROTARY DONATION 10,000             10,000          
WATER DISTRIB RENEWAL & REPLCMT 75,000             75,000          

75,000             75,000          
175,000           175,000     

-                       
-                       

2,485,000$      -$                  175,000$    2,310,000$    -$                -$                  -$                  -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                  -$                -$                  -$                  -$                  -$                 

2018
2,310,000                 

2,310,000$               TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
QUEENSGATE/COL PARK TRAIL IMPROVEMENTS 301-402-0046-595300-6330

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

SEWER COLLECTION RENEWAL & REPLC
RE EXCISE TAX 2ND 1/4%

DESIGN

OTHER ENG. SRCES (ROW ACQUISITION)

TOTAL

RECOMMENDED FUNDING SOURCES

CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY

BENTON COUNTY RURAL DEVELOPMENT FUNDS

The project will reduce congestion and improve connectivity in this busy area.  Along with the adjacent Queensgate / I-182 improvements this project 
will enable the ongoing economic development of this area.  It will also improve the travel safety and comfort for all modes of travel, including 
vehicles, bicyclists, and pedestrians.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT DESCRIPTION 
The project is part of a larger improvement plan that addresses needs between the I-182 interchange and Keene Road.  The strong economic 
development of this area is driving the need for these transportation system improvements.  This project will reconfigure the Queensgate Drive / 
Columbia Park Trail intersection by constructing a roundabout and extending Columbia Park Trail west to Jericho Court.  Bicycle and pedestrian 
connections will be made to the Queensgate Pathway.  Queensgate Drive will be widened to accommodate 4 travel lanes between Keene Road and the 
I-182 eastbound ramp terminals. Access control will be implemented between Keene Road and Columbia Park Trail.  All streets will include curb, 
gutter, sidewalks, street lights, storm drainage and other utilities.  A dedicated right-turn lane from westbound Keene Road to Queensgate will be 
included.  

PROJECT ASSUMPTIONS
The project requires a permit from the U.S. Army Corps of Engineers related to a wetland impact mitigation plan.  The mitigation plan was prepared in 
August, 2017, with permit approval expected before the end of 2017.

2017-2018

RESPONSE TO *GMA LEVEL OF SERVICE?

TR150022

Queensgate Drive / Columbia Park Trail Improvements
Transportation Partnership Project?                 Waterfront Project? Project #

Strategic Leadership Plan Project? No

Queensgate Drive / Columbia Park Trail Improvements

PROJECT ADMINISTRATION: Public Works Administration and Engineering

BENEFITS

PROJECT LOCATION:
Queensgate Drive from Keene Road to I-182 Eastbound Ramp Terminal

Revised date:  10/20/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

150,000           150,000       
48,850             48,850         

728,318           728,318       
72,832             72,832         

100,000           100,000       
51,150             51,150          

1,151,150$      51,150$        -$                 -$                 -$                 250,000$     850,000$     -$                 -$                 

2018 2019 2020 2021 2022 2023

1,062,000        51,150          160,850       850,000       
89,150             89,150         

-                       

-                       
-                       
-                       

1,151,150$      51,150$        -$                 -$                 -$                 250,000$     850,000$     -$                 -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                   -$                 -$                 -$                 -$                 -$                 -$             TOTAL

TRAFFIC IMPACT FEES
GRANT FUNDS (UNSECURED)

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL
Total Estimated 

Project Operating & 
Maint. Costs

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

OTHER ENG. SRCES (STUDY)

PROJECT ASSUMPTIONS
According to the south Richland collector street program the preferred method of implementing the project would be for the property owner to 
complete the project as part of a development project.  The City will complete the project only if it appears there is no action by the property 
owner to do so, if this project is determined to be the highest priority improvement within the South Richland Collector Street program, and if 
adequate funding has accumulated.

BENEFITS
This project will provide another collector street link for the growing area south of Keene Road.  As such, it will help distribute trips more 
efficiently.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

Construct a 3-lane street with curb, gutter, sidewalk, street lights and storm drainage facilities on both sides.  Construct a roundabout at the 
Queensgate Drive / Shockley Road intersection.  Modify the Keene Road / Queensgate Drive traffic signal to accommodate the new south leg of 
Queensgate Drive..

Queensgate Drive Extension

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Queensgate Drive from Shockley Road to Keene Road

2020 - 2021

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Queensgate Drive Extension
Transportation Partnership Project? Project #

TR140018

Revised date:  8/23/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

799,429           248,229        551,200       
150,000           150,000       

5,535,273        5,535,273    
553,527           553,527       
500,000           500,000         

-                       
7,538,229$      248,229$      -$                -$                  -$                -$                 551,200$     500,000$      6,238,800$  

2018 2019 2019 2021 2022 2023

32,436             32,436          
86,500             86,500          

111,973           29,293          82,680         
1,335,820        100,000        300,000         935,820       
4,149,000        330,720       75,000           3,743,280    

STP FUNDS (UNSECURED - COG) 1,822,500        137,800       125,000         1,559,700    
-                       

7,538,229$      248,229$      -$                -$                  -$                -$                 551,200$     500,000$      6,238,800$  

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                  -$                  -$                -$                 -$                 -$                   -$                 TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

HSIP FUNDS (SECURED)
STP-UL FUNDS (SECURED)
RE EXCISE TAX 1ST 1/4%

TIB GRANT (UNSECURED)
RE EXCISE TAX 2ND 1/4%

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
The project is in the planning stage, with further Council deliberations required to settle on a preferred design concept.  The schedule for the 
Council deliberations is not set as of early 2018 and will be established based on evaluation of transportation system needs and Council priorities.  
The project, if advanced, will require substantial grant funding that is at present unsecured.  The project will require acquisition of private 
property rights for street right of way.  The project will also require formal approval by WSDOT after selection and further refinement of the 
selected design concept.  The project assumes that a complimentary pedestrian access improvement project will be advanced to improve 
pedestrian comfort and safety crossing George Washington Way.

BENEFITS
This project will improve safety, capacity and mobility along this high volume portion of George Washington Way.  Since this is the most 
congested and most highly travelled street in Richland, and because it connects to the downtown and waterfront development areas this project 
will make a major and strategic contribution to the success of the City's future.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

Upgrade and reconfigure the intersection of George Washington Way (GWW) including the intersections of GWW / Columbia Point Drive / 
Adams Street and GWW / Comstock Street to improved safety, capacity and mobility.  Also includes modifying the WB I-182, NB SR 240 ramps 
to improve safety. 

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
George Washington Way from I-182 to Comstock

2013 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

South GWW Intersection Improvements

South GWW Intersection Improvements
Transportation Partnership Project?

Strategic Leadership Plan Project? No

Project #
TR130011

Revised date:  8/23/17
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Type of Project

NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

200,000           200,000      
200,000           200,000      

2,000,000        2,000,000   
200,000           200,000      

-                       
-                       

2,600,000$      -$                  -$                -$                -$                -$                200,000$    2,400,000$ -$                

2018 2019 2020 2021 2022 2023

1,200,000        1,200,000   
350,000           200,000      150,000      
800,000           800,000      
250,000           250,000      

-                       
2,600,000$      -$                  -$                -$                -$                -$                200,000$    2,400,000$ -$                

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                   -$                -$                -$                -$                -$                -$                

TOTAL
OPERATING & MAINTENANCE COSTS 

(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

BENTON CO RURAL DEVELOPMENT FUNDS
RE EXCISE TAX 1ST 1/4%
WSDOT BIKE/PED GRANT (UNSECURED)
TIB GRANT (UNSECURED)

TOTAL

RECOMMENDED FUNDING SOURCES Total Estimated 
Project Revenues

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

PROJECT ASSUMPTIONS
The project requires further evaluation and vetting by the City Council.  If prioritized by Council the project will require substantial grant 
funding that is at present unsecured.  The project will also require formal approval by WSDOT as portions of the overpass will occupy WSDOT 
right of way.  The project design will only be finalized after careful design review, especially over the entry feature treatments.

BENEFITS
This project will improve safety and connectivity for many residents who live within walking distance of the WinCo-anchored shopping center 
and Columbia Point amenities, but who are inhibited from accessing them by traffic on George Washington Way.  This project will also 
contribute to improved vehicle flow on George Washington Way by reducing the impact of pedestrians on traffic signal timing.

PROJECT COST ESTIMATE  Total Estimated 
Project Cost

Project Costs To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

The project will compliment the South George Washington Way Intersection Improvements by constructing a grade-separated pedestrian 
crossing of George Washington Way.  A public outreach process indicated that the public was uncomfortable with a pedestrian underpass at 
this location, primarily because of safety concerns with a long below ground crossing.  Conceptual designs of pedestrian overpasses have been 
developed, but not vetted by Council.  If adopted by Council the project would construct a pedestrian overpass south of the intersection of 
George Washington Way and Aaron Drive connecting the residential neighborhoods on the west side of George Washington Way to the 
shopping center and Waterfront district.  The project could be leveraged to design a distinctive entry feature into the Waterfront District.

South GWW Pedestrian Access & Safety Improvement

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION: George Washington Way and Aaron Drive

2021 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

South GWW Pedestrian Access & Safety Improvement
Transportation Partnership Project? Project #

TR160004
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       

520,000           100,000      70,000        70,000        70,000         70,000          70,000        70,000        
520,000$         -$                 100,000$     70,000$       70,000$       70,000$        70,000$        70,000$       70,000$       

2018 2019 2020 2021 2022 2023

TRAFFIC IMPACT FEES 520,000           100,000      70,000        70,000        70,000         70,000          70,000        70,000        
-                       
-                       
-                       
-                       
-                       

520,000$         -$                 100,000$     70,000$       70,000$       70,000$        70,000$        70,000$       70,000$       

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                   -                 -$                -$                -$                 -$                -$                -$            

2018
70,000                     

70,000$                   TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION CODING
TRAFFIC IMPACT AGREEMENT 301-402-0046-595300-6318

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

TOTAL

OPERATING & MAINTENANCE COSTS (IMPACTS)
Total Estimated 

Project Operating & 
Maint. Costs

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

LATECOMER REIMBURSEMENTS

PROJECT ASSUMPTIONS
Reimbursement commitments in the latecomer agreements are for percentages of impact fee revenue received by the City.  The amount of revenue is 
determined by the volume and type of private development activity in the impact fee areas, so the City does not determine revenues or reimbursement 
amounts.  The amounts shown below are estimates based on anticipated development activity and the existing latecomer agreements.

BENEFITS
This program represents the private financing and construction of the collector street network included in the City's Comprehensive Plan.  
Reimbursement through latecomer agreements means the community has already received the benefit of these improvements.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

Reimbursement, through latecomer agreements, for developer-constructed improvements listed in Richland Municipal Code section 12.03.190.

South Richland Collector Streets

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
New development locations in South Richland listed in RMC 12.03.190

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

South Richland Collector Streets
Transportation Partnership Project? Project #

TR160005

Revised date:  8/23/17
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Type of Project
YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

80,000             80,000          
DESIGN 150,000           150,000       

75,000             75,000         
1,400,000        1,400,000    

140,000           140,000       
50,000             50,000         

-                       
1,895,000$      80,000$        -$                 1,815,000$  -$                 -$                 -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

1,600,000        1,600,000    
40,000             40,000          

255,000           40,000          215,000       
-                       
-                       

1,895,000$      80,000$        -$                 1,815,000$  -$                 -$                 -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                   -$                 -$                 -$                 -$                 -$                 -$             

2018
1,815,000                 

1,815,000$               

TOTAL

WSDOT GRANT (UNSECURED)
RE EXCISE TAX 1ST 1/4%
PRIVATE PARTNER

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL
Total Estimated 

Project Operating & 
Maint. Costs

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
This project will advance as the demand for commercial development in the Tapteal Business Park dictates, which at present is high.  The 2016 
pre-design study concluded with a design concept supported by the Cities of Richland and Kennewick, the Port of Benton, and all three 
operating railroads.  The selected improvement will require a crossing modification order from the Washington Utilities and Transportation 
Commission and acquisition of easement rights from the Port of Benton and Tri-City Railroad.  Project funding is at yet unsecured, but could 
come from a combination of grant funds and private development funds.  A water distribution system enhancement, the Island View Supply 
Redundancy Project, will be coordinated to occur when this project is constructed.

BENEFITS
The project would enhance transportation efficiency to the Tapteal Business Park, facilitating highest and best use development of this property.  
Such development would improve the City's financial standing by increasing revenues generated by business.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

PRE-DESIGN STUDY

CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

Realign Tapteal Drive and Steptoe Street intersection by constructing a new intersection.  Also includes sidewalks, a fully signalized and gated at-
grade railroad crossing and storm drainage.

Steptoe Street / Tapteal Drive Intersection Improvements

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Steptoe Street & Tapteal Drive Intersection

2018 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Steptoe Street / Tapteal Drive Intersection Improvements
Transportation Partnership Project? Project #

TR140017

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
STEPTOE ST/TAPTEAL DR INTERSECTION 301-402-0046-595300-6395

Revised date:  8/23/17

2018-2023 Capital Improvement Plan 115



Type of Project
NO NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

70,000             70,000          
40,000             40,000        

763,636           763,636      
76,364             76,364        

-                       
-                       

950,000$         -$                  -$                -$                -$                -$                  -$                   70,000$         880,000$     

2018 2019 2020 2021 2022 2023

950,000           70,000          880,000      
-                       
-                       
-                       
-                       

950,000$         -$                  -$                -$                -$                -$                  -$                   70,000$         880,000$     

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

TR150026

Stevens Drive Pathway
Transportation Partnership Project?                 Waterfront Project? Project #

Strategic Leadership Plan Project? No

Stevens Drive Pathway

PROJECT ADMINISTRATION: Public Works Administration and Engineering

BENEFITS

PROJECT LOCATION:
Along Stevens Drive from Spengler Street to Horn Rapids Road

2022 - 2023

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Construct a separated multi-use pathway on east side of Stevens Drive from Spengler Street to Horn Rapids Road.

PROJECT ASSUMPTIONS
The project will most likely depend on grant funds and prioritization by the City Council.

Improved bicycle and pedestrian connectivity to major employment center in north Richland.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES 

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

UNFUNDED

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Revised date:  8/23/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

40,000             40,000        
40,000             40,000        

818,182           818,182      
81,818             81,818        

-                       
-                       

980,000$         -$                  -$                980,000$     -$                -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

700,000           700,000      
280,000           280,000      

-                       
-                       
-                       

980,000$         -$                  -$                980,000$     -$                -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
980,000                    

980,000$                  TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
SWIFT BLVD IMPROVEMENTS 301-402-0046-595300-6326

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

BENTON COUNTY RURAL DEVELOPMENT FUNDS
RE EXCISE TAX 2ND 1/4

Total Estimated 
Project Operating & 

Maint. Costs

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
The project requires acquisition of small right of way parcels at intersections to allow sidewalk widening and access ramp installation.   The project 
funding strategy also depends on successful application to Benton County for use of Benton County Rural Capital Funds.  The project design will be 
based on the 2012 Swift Corridor planning process, but may be updated to support changes in development plans along the corridor.  One such 
change is the placement of the Kadlec parking structure.

BENEFITS
The project will update Swift Boulevard to support redevelopment of the existing, and soon to be vacated, City Hall site.  The improved pedestrian, 
bicycle, and parking features will contribute to more diverse and productive development and use of the downtown area. These features and the 
addition of on-street parking where appropriate will contribute to the vision of downtown as an active, vibrant area.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

This project is the street improvement element contributing to the redevelopment and revitalization of the downtown area.  The project compliments 
construction of the replacement City Hall west of Jadwin and the marketing and private development of the current City Hall site between Jadwin 
and George Washington Way.  The project will construct street improvements to reflect City-wide Transportation Plan elements and 2012 Swift 
Corridor master planning concept.  The street will be resurfaced, sidewalks widened, on-street parking and bike lanes provided, street lights updated, 
and landscaping installed.  In addition, sidewalks will be widened on the west side of Jadwin Avenue between Swift Boulevard and Mansfield Street, 
along the frontage of the federal parking lot.

Swift Boulevard Improvements

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Swift Blvd. from Stevens Drive to George Washington Way

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? Yes

Swift Boulevard Improvements
Transportation Partnership Project? Project #

TR160002

Revised date:  8/23/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

50,000             50,000         
20,000             20,000         

522,727           522,727       
52,273             52,273         
25,000             25,000         

-                       
670,000$         -$                  -$                 -$                 75,000$       595,000$     -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

570,625           64,875         505,750       
99,375             10,125         89,250         

-                       
-                       
-                       
-                       

670,000$         -$                  -$                 -$                 75,000$       595,000$     -$                 -$                 -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                    -                   -$                 -$                 -$                 -$                 -$                 -$             TOTAL

GRANT FUNDS (UNSECURED)
RE EXCISE TAX 1ST 1/4%

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project Revenue 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
The project will require acquisition of grant funds, most likely from the Washington State Department of Transportation or the Benton Franklin 
Council of Governments.  The project will cross the Port of Benton railroad tracks and, thus, require agreement from the Port and Tri-City 
Railroad for the crossing, which is anticipated to be grade-separated.

BENEFITS
This project will provide improved connectivity and safety for bicycle users and pedestrians.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES (ROW ACQUISITION)

Construct a 12' asphalt multi-use pathway on the north side of SR-240, connecting the Vantage Highway Pathway Phase 1 with Stevens Drive 
Pathway by using the Snyder Street right of way.  This will involve an undercrossing of the Port of Benton railroad tracks.

Vantage Highway Pathway - Phase II

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
From the intersection of SR240 and Robertson Drive to Stevens Drive along the 
Snyder Street right of way.

2019 - 2020

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Vantage Highway Pathway - Phase II
Transportation Partnership Project? Project #

TR140020

Revised date:  8/23/17
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Type of Project
NO NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

50,000             50,000           
20,000             20,000          

481,818           481,818        
48,182             48,182          

-                       
-                       

600,000$         -$                  -$                -$                -$                -$                  50,000$         550,000$       -$                 

2018 2019 2020 2021 2022 2023

530,000           30,000           500,000        
70,000             20,000           50,000          

-                       
-                       
-                       

600,000$         -$                  -$                -$                -$                -$                  50,000$         550,000$       -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

TR150027

Vantage Highway Pathway - Phase III
Transportation Partnership Project?                 Waterfront Project? Project #

Strategic Leadership Plan Project? No

Vantage Highway Pathway - Phase III

PROJECT ADMINISTRATION: Public Works Administration and Engineering

BENEFITS

PROJECT LOCATION:
Along SR 240 - from Twin Bridges Road to Kingsgate Way

2021 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Construct a 12' asphalt multi-use pathway on the north side of SR-240.

PROJECT ASSUMPTIONS
The project will require acquisition of grant funds, most likely from the Washington State Transportation Improvement Board, the Washington State 
Department of Transportation, or the Benton Franklin Council of Governments.

This project will provide improved connectivity and safety for bicycle users and pedestrians.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SRCES 

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

TAP (UL) GRANT (UNSECURED)
RE EXCISE TAX 1ST 1/4%

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Revised date:  8/23/17
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
WW130001 8,226,646 2,314,000 1,652,000 1,705,000 1,761,000 1,818,000 1,939,000 21,293,646

WW130003 100,000 2,183,000 0 0 0 0 0 2,283,000

WW130006 3,268,369 405,000 551,000 568,000 587,000 606,000 646,000 7,257,369

11,595,015 4,902,000 2,203,000 2,273,000 2,348,000 2,424,000 2,585,000 30,834,015

FUNDING SOURCES
100,000 2,183,000 0 0 0 0 0 2,283,000

0 1,200,000 600,000 600,000 600,000 600,000 600,000 4,800,000

11,495,015 1,519,000 1,603,000 1,673,000 1,748,000 1,824,000 1,985,000 23,751,015

11,595,015 4,902,000 2,203,000 2,273,000 2,348,000 2,424,000 2,585,000 30,834,015
Rate Revenue 1,904,000

Wastewater Total: 2,504,000

Wastewater Total:

Bonds - Prior Issue 0

Facility Fees 600,000

Influent Upgrades 0

Wastewater Treatment Facility Renewal & Replacement 626,000

2,504,000

Collection System Renewal & Replacement 1,878,000

Capital Improvement Plan 9/18/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Wastewater Projects

Department  2022

Wastewater
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

198,356         198,356        
-                     

21,032,346    7,684,655     2,594,691    1,652,000   1,705,000    1,761,000    1,818,000    1,878,000    1,939,000    
-                     
-                     
-                     

21,230,702$  7,883,011$   2,594,691$  1,652,000$ 1,705,000$  1,761,000$  1,818,000$  1,878,000$  1,939,000$  

2018 2019 2020 2021 2022 2023

18,430,702    7,883,011     1,594,691    1,352,000   1,405,000    1,461,000    1,518,000    1,578,000    1,639,000    
2,800,000      1,000,000    300,000      300,000       300,000       300,000       300,000       300,000       

-                     
-                     
-                     

21,230,702$  7,883,011$   2,594,691$  1,652,000$ 1,705,000$  1,761,000$  1,818,000$  1,878,000$  1,939,000$  

2018 2019 2020 2021 2022 2023

-                     
-                     
-                     
-$                   -                    -                   -$                -$                 -$                 -$                 -$                 -$                 

2018
1,652,000               

1,652,000$             TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

CAPITAL ITEM 403-421-0006-594558-6403

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING

Collection System Renewal & Replacement

Collection System Renewal & Replacement
Wastewater Partnership Project?

Strategic Leadership Plan Project? No

Project #
WW130001

Replacement and repair of deteriorated sewer lines, manholes and repair and replacement of obsolete pumping stations.  The 2018 work 
includes the installation of a backup generator at Bellerive lift station and the first year of a two-year intensive pipeline inspection and condition 
rating program, and an acceleration of pipeline rehabilitation as recommended by the 2016 General Sewer Plan.  This program also includes 
spot repairs or pipe rehabilitation in streets that are resurfaced.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Throughout Richland 

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS
The program increase for 2018 is based on the recommendations of the 2016 General Sewer Plan update, which indicate the City's sewer 
collection system has a large inventory of pipe approaching 75 years old.  The program need will be refined, validated and directed by a two-
year intensive pipeline inspection and condition rating program. 

BENEFITS
This project will extend the useful life of the City's sewer pipelines.  The program seeks to implement least-cost rehabilitation methods, where 
available, to prevent deterioration of pipelines to the point that complete replacement is required.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES

Total Estimated 
Project 

Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Operating 

& Maint. Costs

WASTEWATER RATE REVENUE
WASTEWATER FACILITY FEE REVENUE

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Revised date:  7/25/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

100,000          235            99,765         
-                      

1,770,909       1,770,909    
177,091          177,091       

85,000            85,000         
150,000          150,000       

2,283,000$     235$          2,282,765$  -$                -$                -$                -$                -$                -$                

2018 2018 2019 2020 2021 2023

2,283,000       235            2,282,765    

-                      
-                      
-                      

2,283,000$     235$          2,282,765$  -$                -$                -$                -$                -$                -$                

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                 -                  -$                -$                -$                -$                -$                -$                

2018
PENDING

-$                           TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

CAPITAL ITEM PENDING

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

REVENUE BONDS

Total Estimated 
Project Operating 

& Maint. Costs

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

O & M MANUALS

PROJECT ASSUMPTIONS

Project funding as revenue bonds, to be issued in 2017, is based on the outcome of the 2016 General Sewer Plan update and rate study, 
which was reviewed and supported at the May, 2016 Utility Advisory Committee meeting. 

BENEFITS

Replacement screens will operate more reliably and with improved performance and energy efficiency.  Replacement of the existing 
mechanical screen and the addition of a second mechanical screen to replace the existing manual screen will improve employee safety and 
provide redundant mechanical screening capability and improved plant performance in downstream processes.  The existing plant 
equipment includes one mechanically cleaned screen and a backup screen requiring manual cleaning.  Manual screen cleaning is quite 
strenuous and increases the chances of employee injury.  The existing mechanical screen equipment is approaching its end of life and has 
experienced multiple failures in recent years and is increasingly difficult to maintain. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Rehabilitation of the influent building and addition two new mechanical fine screen.  Removal and replacement of existing manual bar 
screen with a mechanical bar screen and repair and/or replacement of pumping and electrical equipment as needed.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Wastewater Treatment Facility Influent Pump Station

2016 - 2017

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Influent Upgrades

Influent Upgrades
Wastewater Partnership Project?

Strategic Leadership Plan Project? No

Project #
WW130003

Revised date:  7/25/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                      
-                      

7,257,369       2,970,207    703,162       551,000      568,000      587,000      606,000      626,000      646,000      
-                      
-                      
-                      

7,257,369$     2,970,207$  703,162$     551,000$    568,000$    587,000$    606,000$    626,000$    646,000$    

2018 2019 2020 2021 2022 2023

5,257,369       2,970,207    503,162       251,000      268,000      287,000      306,000      326,000      346,000      
2,000,000       200,000       300,000      300,000      300,000      300,000      300,000      300,000      

-                      
-                      

7,257,369$     2,970,207$  703,162$     551,000$    568,000$    587,000$    606,000$    626,000$    646,000$    

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-                      
-$                    -                   -                  -$                -$                -$                -$                -$                -$                

2018
551,000                 

551,000$               TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

CAPITAL ITEM 403-421-0006-594522-6403

Total Estimated 
Project Operating 

& Maint. Costs

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

WASTEWATER RATE REVENUE
WASTEWATER FACILITY FEE REVENUE

TOTAL

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

Maintenance record data and regular inspections are utilized to prioritize ongoing repairs and replacements.  This program relies on 
adequate rate revenue to support it.

BENEFITS

Timely repairs will eliminate costly replacement of major component to this 30+ year old facility and ensure that the facility continues to 
effectively treat the City's wastewater without interruption.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Structural and mechanical rehabilitation, repair and replacement of plant facilities and equipment to eliminate downtime and ensure 
continued effective wastewater treatment. 2018 work includes Replacement of Influent Pumps #1 & #2, replacement of the digester heat 
exchanger pump and re-coating of WWTF building exteriors and digester tanks.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Wastewater Treatment Facility

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Wastewater Treatment Facility Renewal & Replacement

Wastewater Treatment Facility Renewal & Replacement
Wastewater Partnership Project?

Strategic Leadership Plan Project? No

Project #
WW130006

Revised date:  7/25/17
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
WA160001 0 235,000 3,000,000 0 0 0 0 3,235,000

WA160005 0 0 0 0 0 110,000 0 110,000

WA150010 0 0 150,000 0 0 0 0 150,000

WA160002 0 0 200,000 100,000 4,330,000 0 0 4,630,000

WA170001 0 0 0 0 0 100,000 0 996,000

WA130002 29,210,893 200,000 350,000 350,000 350,000 350,000 615,000 32,022,893

WA130003 1,609,173 230,000 100,000 100,000 100,000 100,000 100,000 2,439,173

WA160006 0 0 410,000 0 0 0 0 410,000

WA160004 0 0 0 0 0 105,000 0 105,000

WA160003 0 0 0 0 0 35,000 0 35,000

WA160010 0 0 0 0 0 500,000 0 500,000

WA170002 0 0 0 0 0 0 766,000 766,000

WA130007 2,666,770 361,000 225,000 225,000 225,000 225,000 225,000 4,377,770

WA130006 0 0 0 0 0 400,000 0 400,000

WA130008 341,250 1,000,000 1,725,000 3,585,000 602,000 0 0 7,253,250

33,828,086 2,026,000 6,160,000 4,360,000 5,607,000 1,925,000 1,706,000 57,430,086

FUNDING SOURCES
0 0 0 0 4,330,000 0 0 4,330,000

5,432,500 250,000 581,699 3,585,000 602,000 0 0 10,451,199

35,000 117,500 1,985,000 0 0 250,000 0 2,387,500

100,000 750,000 1,143,301 0 0 0 0 1,993,301

503,000 0 0 0 0 0 0 503,000

15,525,414 0 0 0 0 0 0 15,525,414

12,232,172 908,500 2,400,000 775,000 675,000 1,025,000 1,706,000 21,539,672

0 0 50,000 0 0 0 0 50,000

0 0 0 0 0 400,000 0 400,000

0 0 0 0 0 250,000 0 250,000

33,828,086 2,026,000 6,160,000 4,360,000 5,607,000 1,925,000 1,706,000 57,430,086
West Richland 0

1,818,000Water Total:

Rate Revenue 1,818,000

Richland School District 0

Surplus Property Sale 0

Grant - FEMA 0

Grant - Supplemental/Federal 0

Public Works Trust Fund Loan 0

Bonds - Future Issue 0

Bonds - Prior Issue 0

Facility Fees 0

WTP Solids Handling Improvements 0

Yakima River Crossing Pipeline Replacement 0

Water Total: 1,818,000

Orchard Way Service Pressure Improvement 0

Tapteal I Pump Station Upgrade 0

Water Treatment Plant Renewal & Replacement 225,000

Water Treatment Plant Pumping Capacity Improvement 0

Irrigation Utility Capital Improvements 100,000

Island View Supply Redundancy Project 0

Leslie Road Service Pressure Improvement 0

Core 545 Zone Surge Analyses 896,000

Distribution System Repairs & Replacement 597,000

Broadmoor Street Service Pressure Improvement 0

Chief Joseph Middle School Irrigation Well 0

Columbia River Intake Screen Upgrade 0

Automatic Meter Reading System 0

Capital Improvement Plan 9/18/2017 11:37:03 AM

FIN-BUD-CIP-002
2018 thru 2023

Water Projects

Department  2022

Water
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

235,000           235,000       
-                      

3,000,000        3,000,000    
-                      
-                      
-                      

3,235,000$      -$                 235,000$     3,000,000$  -$                 -$                 -$                   -$              -$              

2018 2019 2020 2021 2022 2023

1,617,500        117,500       1,500,000    
1,617,500        117,500       1,500,000    

-                      
-                      

3,235,000$      -$                 235,000$     3,000,000$  -$                 -$                 -$                   -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                   -                  -$                 -$                 -$                 -$                   -$              -$              

2018
3,000,000               

3,000,000$             

Strategic Leadership Plan Project? No

Automated Meter Reading System
Water Partnership Project? Project #

WA160001

This project will convert the City's water meters with technology to automate meter reading.  The project will also include enhanced system leak 
detection equipment.

Automated Meter Reading System

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Water meters throughout Richland

2017-2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS
The project is planned to complement the Electric Utility's Smart Grid- Advanced Metering Infrastructure project and depends on that project 
moving forward.

BENEFITS
Improved meter reading accuracy. Improved water system management and leak detection.  Improved customer service.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

WATER RATE REVENUE
WATER FACILITY FEE REVENUE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 402-410-0004-594548-6403

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                      
-                      

110,000          110,000     
-                      
-                      
-                      

110,000$        -$                -$                -$              -$              -$              110,000$   -$              -$              

2018 2019 2020 2021 2022 2023

110,000          110,000     
-                      
-                      
-                      

110,000$        -$                -$                -$              -$              -$              110,000$   -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                  -                  -$              -$              -$              -$              -$              -$              

Strategic Leadership Plan Project? No

Broadmoor Street Service Pressure Improvement
Water Partnership Project? Project #

WA160005

This project will install approximately 600 LF of 8" water main in Broadmoor Street to increase service pressure to existing homes on 
Broadmoor Street near Leslie Road.  This project will correct a system deficiency identified in the 2017 Water System Plan.

Broadmoor Street Service Pressure Improvement

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Broadmoor Street east of Leslie Road.

2021

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The project will require adequate funding and staff time.

BENEFITS

The project will improve water pressure to residents who occasionally experience substandard pressure.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

WATER RATE REVENUE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

Revised date:  8/9/17
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Type of Project
YES

Key # Goal #
5 3

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

5,000              5,000         
5,000              5,000         

127,273          127,273     
12,727            12,727       

-                      
-                      

150,000$        -$               -$                150,000$   -$              -$              -$              -$              -$              

2018 2019 2020 2021 2022 2023

50,000            50,000       
25,000            25,000       
75,000            75,000       

-                      
-                      

150,000$        -$               -$                150,000$   -$              -$              -$              -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-                      
-                      
-$                    -                 -                  -$              -$              -$              -$              -$              -$              

2018
150,000                  

150,000$                

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

RICHLAND SCHOOL DISTRICT
IRRIGATION UTILITY RATE REVENUE
WATER FACILITY FEES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
The project is a partnership project with the Richland School District and relies on funding from the School District.  It is assumed that a 
productive and efficient well can be drilled on this site since there are many wells in central Richland that do so.  The City's water rights 
enable establishing this well by reassigning existing water rights to this location.  Once operational the project will reduce revenues to the 
Water Utility because the School District will pay less for irrigation water than the treated water they now use to water the space.

BENEFITS
The project makes best use of the City's water rights and extends the life and capacity of the City's drinking water treatment facilities.  
Activating underutilized portions of the City's water rights extends capacity for future growth.  This is not driven by a near term scarcity 
of water rights, but is a long term strategy to avoid the increasingly costly process of acquiring new water rights.  In terms of facilities the 
City's Water Treatment Plant and North Richland Slow Sand Facility provide adequate capacity for anticipated demands.  These facilities 
are utilized to approximately 70% of rated capacity by current summer time peak demands.  By removing large turf area irrigation 
demands from this system these facilities will retain capacity for future growth.  The project will also benefit the Richland School District 
by reducing water costs.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Construct a well to provide irrigation to the Chief Joseph Middle School property located at the corner of Stevens Drive, Wilson Street 
and Jadwin Avenue.  This is the next project in a program to provide alternative watering sources for City parks and large turf areas 
owned by the Richland School District.

Chief Joseph Middle School Irrigation Well

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Chief Joseph Middle School

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Chief Joseph Middle School Irrigation Well
Water Partnership Project? Project #

WA150010

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 402-410-0006-594511-6403

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

300,000          200,000     100,000     
150,000          150,000       

3,800,000       3,800,000    
380,000          380,000       

-                      
-                      

4,630,000$     -$                 -$                200,000$   100,000$   4,330,000$  -$                  -$              -$              

2018 2019 2020 2021 2022 2023

300,000          200,000     100,000     
4,330,000       4,330,000    

-                      
-                      

4,630,000$     -$                 -$                200,000$   100,000$   4,330,000$  -$                  -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                   -                  -$              -$              -$                -$                  -$              -$              

2018
200,000                  

200,000$                

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating 

& Maint. Costs

WATER RATE REVENUE
REVENUE BOND

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

The project is required to maintain access to the City's primary water source. Completion will depend on obtaining environmental 
permits.

BENEFITS

The project will preserve the City's ability to supply drinking water to its residents since more than ninety percent of current supplies are 
withdrawn from the Columbia River intake facility at Snyder Street.  It will also reduce the risk of impact to the water supply from 
incidents at the Snyder Street boat launch.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

The project will replace the inlet structure with a new structure containing screens that comply with current environmental standards.  
The U.S. Army Corps of Engineers, as a condition of renewing the City's license agreement to operate water withdrawal on the Columbia 
River, is imposing current inlet screening standards on the City.  The same conditions were imposed on several dozen other withdrawal 
points on the Columbia River as part of a large scale license renewal process.  2018 work will include hiring an engineering consultant 
and developing a preliminary design on which to begin environmental permitting.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Snyder Street Water Intake Structure

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Columbia River Intake Screen Upgrade

Columbia River Intake Screen Upgrade
Water Partnership Project?

Strategic Leadership Plan Project? No

Project #
WA160002

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 402-410-0006-594502-6403

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

2018 2019 2020 2021 2022 2023

100,000          100,000     
-                      

896,000          896,000     
-                      
-                      
-                      

996,000$        -$                -$                -$              -$              -$              100,000$   896,000$   -$              

2018 2019 2020 2021 2022 2023

996,000          100,000     896,000     
-                      
-                      
-                      

996,000$        -$                -$                -$              -$              -$              100,000$   896,000$   -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                  -                  -$              -$              -$              -$              -$              -$              TOTAL

Total Estimated 
Project Operating & 

Maint. Costs

WATER RATE REVENUE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

If population and water demand continues to grow this project will be remain on the identified schedule.  A preliminary evaluation in 2021 
may defer work until a later date.

BENEFITS

If water hammer risks are identified installing the mitigating equipment will reduce the risk of system damage and private property 
damage due to water hammer.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Engineering analysis of the City's water system, performed as part of the 2017 Water System Plan, suggested that water use growth pushes 
the existing infrastructure closer to design standards, making the system more vulnerable to water hammer. This project will evaluate for 
potential water hammer effects on the existing system and install water hammer mitigation equipment at selected locations.

Water System Water Hammer Mitigation

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Throughout the Richland core.

2021 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Core 545 Zone Surge Analyses
Water Partnership Project? Project #

WA170001

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

945,918          945,918          
-                     

31,076,975     28,061,077     403,898      350,000     350,000     350,000     350,000     597,000     615,000     
-                     
-                     
-                     

32,022,893$   29,006,995$   403,898$    350,000$   350,000$   350,000$   350,000$   597,000$   615,000$   

2018 2019 2020 2021 2022 2023

11,571,229     8,555,331       403,898      350,000     350,000     350,000     350,000     597,000     615,000     
35,000            35,000            

15,525,414     15,525,414     
4,388,250       4,388,250       

503,000          503,000          
-                     

32,022,893$   29,006,995$   403,898$    350,000$   350,000$   350,000$   350,000$   597,000$   615,000$   

2018 2019 2020 2021 2022 2023

-                     
-                     
-                     
-$                   -                      -                  -$              -$              -$              -$              -$              -$              

2018
350,000                 

350,000$               

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating 

& Maint. Costs

WATER RATE REVENUE
FACILITIES FEES
PWTF LOAN
REVENUE BOND PROCEEDS
GRANT - SUPPLEMENT/FEDERAL

TOTAL

RECOMMENDED FUNDING SOURCES

Total Estimated 
Project 

Revenues

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

Leak survey data and maintenance records are utilized to prioritize ongoing repairs and replacement.

BENEFITS

This program extends the useful life of the water distribution system.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Repair and replacement of valves, pipelines and meters to maintain distribution system reliability and efficiency. The program will also 
replace galvanized service lines that are approaching the end of their service life. Many of these galvanized service lines are shared 
between properties and have indoor basement meters. Replacement service lines will include a dedicated service line and outdoor water 
meter that is needed to complete the Automatic Meter Reading project. In addition, special focus is placed on areas scheduled for 
upcoming street resurfacing.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Throughout Richland

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Distribution System Renewal & Replacement

Distribution System Renewal & Replacement
Water Partnership Project?

Strategic Leadership Plan Project? No

Project #
WA130002

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 402-410-0006-594536-6403

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                      
-                      

2,439,173       655,150       1,184,023    100,000     100,000     100,000     100,000     100,000     100,000     
-                      
-                      
-                      

2,439,173$     655,150$     1,184,023$  100,000$   100,000$   100,000$   100,000$   100,000$   100,000$   

2018 2019 2020 2021 2022 2023

1,636,173       -                   1,036,173    100,000     100,000     100,000     100,000     100,000     100,000     
803,000          655,150       147,850       

-                      
-                      

2,439,173$     655,150$     1,184,023$  100,000$   100,000$   100,000$   100,000$   100,000$   100,000$   

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                   -                  -$              -$              -$              -$              -$              -$              

2018
100,000                  

100,000$                

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

IRRIGATION UTILITY RATE REVENUE
REVENUE BOND ISSUE

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

Operation and maintenance records are utilized to prioritize ongoing repairs and replacement.

BENEFITS

This program will maintain operational reliability and improve operating efficiency of irrigation water delivery systems.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Repair and replacement of pumps, motors, valves, and pipelines in order to maintain the irrigation pumping and distribution system.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Columbia Point, Horn Rapids, Willowbrook, Smart Park, Innovation Center, 
etc.

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Irrigation Utility Capital Improvements

Irrigation Utility Capital Improvements
Water Partnership Project?

Strategic Leadership Plan Project? No

Project #
WA130003

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 402-410-0006-594507-6403

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                      
-                      

410,000          410,000     
-                      
-                      
-                      

410,000$        -$                -$                410,000$   -$              -$              -$              -$              -$              

2018 2019 2020 2021 2022 2023

410,000          410,000     
-                      
-                      
-                      

410,000$        -$                -$                410,000$   -$              -$              -$              -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                  -                  -$              -$              -$              -$              -$              -$              

2018
410,000                   

410,000$                 

Strategic Leadership Plan Project? No

Island View Supply Redundancy Project
Water Partnership Project? Project #

WA160006

This project will construct a second supply route to the Island View area.  Island View is currently provided water service through a single 
pipeline and pressure reducing station near Columbia Park Trail.  This project will install a pressure reducing station near the intersection 
of Steptoe Street and Tapteal Drive, thus improving the supply reliability to the Island View area.  Approximately 700 LF of 8" diameter 
main is proposed in Steptoe Street, from Canyon Street to Tapteal Drive, where the pressure reducing station will be installed to match the 
pressure in the Island View area.

Island View Supply Redundancy Project

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Steptoe Street and Tapteal Drive area

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The project schedule will work best if aligned with street improvements and development projects in the Steptoe - Tapteal area.  The project 
is shown in 2018 to support a possible grant-funded intersection improvement at Steptoe Street and Tapteal Drive.  The project will require 
an easement or permit from the Port of Benton and the Tri-City Railroad.  If the street improvement project does not occur this project will 
be deferred because the supply redundancy improvement is not considered critical, but only a desirable system enhancement.

BENEFITS

Improved water service reliability to the Island View and Tapteal areas.  These areas are currently supplied by a single pipeline with 
backup supply available from the City of Kennewick.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

WATER FACILITY FEE REVENUE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 402-410-0006-594504-6403

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                      
-                      

105,000          105,000     
-                      
-                      
-                      

105,000$        -$                -$                -$              -$              -$              105,000$   -$              -$              

2018 2019 2020 2021 2022 2023

105,000          105,000     
-                      
-                      
-                      

105,000$        -$                -$                -$              -$              -$              105,000$   -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                  -                  -$              -$              -$              -$              -$              -$              

Strategic Leadership Plan Project? No

Leslie Road Service Pressure Improvement
Water Partnership Project? Project #

WA160004

This project will install a pressure reducing valve (PRV) station to increase service pressure to homes near Leslie Road and High Meadows 
Street.  The project will address a system deficiency identified in the 2017 Water System Plan.

Leslie Road Service Pressure Improvement

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Neighborhoods on either side of Leslie Road between Broadmoor Street and 
Peach Tree Lane

2021

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The project will require adequate funding and staff time.

BENEFITS

Improved water pressure for existing customers who are occasionally experiencing sub-standard water pressure.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

WATER RATE REVENUE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                      
-                      

35,000            35,000       
-                      
-                      
-                      

35,000$          -$                -$                -$              -$              -$              35,000$     -$              -$              

2018 2019 2020 2021 2022 2023

35,000            35,000       
-                      
-                      
-                      

35,000$          -$                -$                -$              -$              -$              35,000$     -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                  -                  -$              -$              -$              -$              -$              -$              

Strategic Leadership Plan Project? No

Orchard Way Service Pressure Improvement
Water Partnership Project? Project #

WA160003

Construct approximately 200 LF of 8" diameter main in Leslie Road from High Meadows Street to an existing Tapteal I Zone 8" diameter 
main to provide looped supply to the Tapteal II Zone in this area.  This pipeline extension will allow a number of residential services to be 
provided with increased water pressure.  The project was developed as part of the 2017 Water System Plan.  The Plan's computer modeling 
indicated that demand growth on the water system will expose the effected services to substandard pressure if the system is not modified.

Orchard Way Service Pressure Improvement

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Orchard Way, east of Greenview Drive

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The project assumes adequate funding and staff time.

BENEFITS

This project will upgrade the water pressure for an existing neighborhood that will experience occasional substandard water pressure.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

WATER RATE REVENUE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

Revised date:  8/9/17
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Type of Project
YES

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

50,000            50,000       
50,000            50,000       

360,000          360,000     
40,000            40,000       

-                      
-                      

500,000$        -$                -$                -$              -$              -$              500,000$   -$              -$              

2018 2019 2020 2021 2022 2023

250,000          250,000     
250,000          250,000     

-                      
-                      

500,000$        -$                -$                -$              -$              -$              500,000$   -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                  -                  -$              -$              -$              -$              -$              -$              TOTAL

Total Estimated 
Project Operating & 

Maint. Costs

WATER FACILITY FEES
CITY OF WEST RICHLAND

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

This project is based on partnering funds from the City of West Richland. The project delivery schedule will be reevaluated periodically to 
confirm the growth projections calling for its need.

BENEFITS

The project will preserve reliable water supply to south Richland and the City of West Richland, who draws water from Richland pursuant 
to a wholesale water supply agreement. The project will also improve energy efficiency by replacing outdated equipment.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

The project will replace pump station equipment to provide increased capacity and efficiency to meet the water supply needs of growth in 
south Richland and the City of West Richland.  The City of West Richland has committed to partner with Richland for this project.  
Preliminary work will be completed in 2021 with major construction to occur in 2024.

Tapteal I Pump Station Upgrade

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
City Shops

2021-2024

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Tapteal I Pump Station Upgrade
Water Partnership Project? Project #

WA160010

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                      
-                      

766,000          766,000     
-                      
-                      
-                      

766,000$        -$                -$                -$              -$              -$              -$              -$              766,000$   

2018 2019 2020 2021 2022 2023

766,000          766,000     
-                      
-                      
-                      

766,000$        -$                -$                -$              -$              -$              -$              -$              766,000$   

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                  -                  -$              -$              -$              -$              -$              -$              TOTAL

Total Estimated 
Project Operating & 

Maint. Costs

WATER RATE REVENUE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

The project assumes that system demand grows as projected and that the North Richland Slow Sand Facility continues to provide reliable 
water supply.  If the North Richland Slow Sand Facility is compromised this project would become more critical.  If demand growth slows 
this project could be deferred.

BENEFITS

Improves the capacity and reliability of the plant and continuity of operations during an extended equipment failure at the plant.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

This project will enhance the reliability and supply capacity of the water treatment plant as system demand grows.  The installation of a 
new pump with a variable frequency drive in the finshed water pump room of the water treatment plant. The plant currently has seven 
operating pumps, one with a variable frequency drive.  The variable frequency drive-equipped pump results in steady system pressure and 
smooth water treatment operations.  With only one variable frequency equipped pump the system is vulnerable to failure of this one unit.  
In addition the loss of any pump would compromise the ability of the plant to deliver peak flow when needed.  As system demand grows 
these vulnerabilities will become more impactful.  This project will mitigate those risks by adding a variable-frequency drive equipped 
pump to the finished water pump room.

Water Treatment Plant Pumping Capacity Improvement

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Water Treatment Plant

2023

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? No

Water Treatment Plant Pumping Capacity Improvement
Water Partnership Project? Project #

WA170002

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                      
-                      

4,327,769       2,656,798    320,971       225,000     225,000     225,000     225,000     225,000     225,000     
-                      
-                      
-                      

4,327,769$     2,656,798$  320,971$     225,000$   225,000$   225,000$   225,000$   225,000$   225,000$   

2018 2019 2020 2021 2022 2023

4,327,769       2,656,798    320,971       225,000     225,000     225,000     225,000     225,000     225,000     
-                      
-                      
-                      

4,327,769$     2,656,798$  320,971$     225,000$   225,000$   225,000$   225,000$   225,000$   225,000$   

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                  -                  -$              -$              -$              -$              -$              -$              

2018
225,000                   

225,000$                 

Strategic Leadership Plan Project? No

Water Treatment Plant Renewal & Replacement
Water Partnership Project? Project #

WA130007

Structural, mechanical, and control systems rehabilitation, repair and replacement of water plant facility and infrastructure. 

Water Treatment Plant Renewal & Replacement

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Water Plant & Water Facilities throughout Richland

Ongoing

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

PROJECT ASSUMPTIONS

The Water Treatment Plant is the City's most important water supply facility and is more than 50 years old.  Ongoing investment in 
renewal and replacement work is vital to preserving its service life.

BENEFITS

The continuation of a reliable, high quality water supply.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

TOTAL

Authorized 
Budget 

Remaining in 
2017

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

WATER RATE REVENUE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
CODING

TOTAL

DESCRIPTION

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

402-410-0006-594505-6403

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

CAPITAL ITEM
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Type of Project
NO

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

20,000             20,000       
20,000             20,000       

327,273           327,273     
32,727             32,727       

-                       
-                       

400,000$         -$               -$                -$              -$              -$              400,000$   -$              -$              

2018 2019 2020 2021 2022 2023

400,000           400,000     
-                       
-                       
-                       
-                       

400,000$         -$               -$                -$              -$              -$              400,000$   -$              -$              

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-                       
-$                     -                 -                  -$              -$              -$              -$              -$              -$              TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

SURPLUS PROPERTY SALE

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

The existing solids handling facilities are reaching the end of their service life and occupy a large section of real estate in two locations.  
Mechanical settling and pumping equipment is located at the Water Treatment Plant.  Drying facilities are located on property adjacent to 
George Washington Way.  After replacement facilities are operational the George Washington Way property could be surplused from the 
Water Utility. 

BENEFITS

This project replaces obsolete and inefficient equipment, enabling cost-saving operations in the future and potential revenue from sale of 
surplus property.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Source water for the potable water supply is filtered and treated to meet drinking water quality standards. The solids captured from this 
process are currently pumped to an off-site location for dewatering. Modifications of the solids removal and transporting system will be 
made to collect and de-water the solids on-site.

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Water Treatment Plant Site

2021

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

WTP Solids Handling Improvements

WTP Solids Handling Improvements
Water Partnership Project?

Strategic Leadership Plan Project? No

Project #
WA130006

Revised date:  8/9/17
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Type of Project
NO

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

165,000          72,642        92,358         
355,000          -                 75,000         75,000          175,000       30,000            

6,136,250       -                 1,016,250    1,500,000     3,100,000    520,000          
597,000          85,000         150,000        310,000       52,000            

-                      
-                      

7,253,250$      72,642$      1,268,608$  1,725,000$   3,585,000$  602,000$        -$              -$              -$              

2018 2019 2020 2021 2022 2023

1,993,301       54,481        795,519       1,143,301     
5,259,949       18,161        473,089       581,699        3,585,000    602,000          

-                      
-                      

7,253,250$      72,642$      1,268,608$  1,725,000$   3,585,000$  602,000$        -$              -$              -$              

2018 2019 2020 2021 2022 2023

-                      
-                      
-                      
-$                    -                 -                  -$                 -$                 -$                   -$              -$              -$              

2018
1,725,000               

1,725,000$             

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

GRANT - FEMA
REVENUE BOND

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS
The project is partially funded through a grant funding agreement with FEMA.  The FEMA grant agreement will require approval of an 
extension to be valid past September 30, 2017.  Application for the required extension has been made and approval is anticipated.  If approval 
is denied the project will have to be reduced in scale or additional City funding identified.

BENEFITS
The replacement water line will ensure continued reliable water supply to the portion of the City south of the Yakima River and will extend 
this crossing's capacity to support anticipated growth in south Richland and West Richland.  If the project is not completed the existing 
pipeline in the bed of the Yakima River will remain in service and remain vulnerable to damage.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

This project will replace the existing pipeline crossing the Yakima River near the Duportail Street alignment.  The replacement pipeline will be 
mounted on the Duportail Bridge and include increased capacity as called for in 2016 Water System Plan update.  Project implementation will 
be phased with the Duportail Bridge project. 

PROJECT ADMINISTRATION: Public Works Administration and Engineering

PROJECT LOCATION:
Duportail Street and Bridge

2017 - 2019

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Yakima River Crossing Pipeline Replacement

Yakima River Crossing Pipeline Replacement
Water Partnership Project?

Strategic Leadership Plan Project? No

Project #
WA130008

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 402-410-0006-594554-6403
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Project # $ through 
2016

Budget Rem. 
2017

 2018  2019  2020  2021  2023 Total

PROJECT COSTS
WF140007 1,040,958 363,000 183,000 230,000 30,000 330,000 0 2,176,958

WF150015 428,846 294,000 350,000 410,000 250,000 150,000 0 1,882,846

WF160003 0 266,000 30,000 0 0 0 0 296,000

WF140004 0 0 0 0 0 0 5,050,000 5,050,000

WF170001 0 0 200,000 20,000 130,000 0 0 350,000

WF140011 180,000 185,400 200,000 320,000 450,000 340,000 0 2,065,400

WF140008 1,450,894 25,000 0 0 240,000 200,000 200,000 2,315,894

WF160002 0 0 0 120,000 150,000 200,000 0 470,000

WF140010 60,000 30,000 30,000 30,000 30,000 30,000 30,000 270,000

WF140003 1,866,205 16,756,851 0 0 0 0 0 18,623,056

WF140002 101,500 10,000 0 0 0 0 0 111,500

WF140012 316,311 36,000 450,000 320,000 0 0 0 1,122,311

5,444,714 17,966,251 1,443,000 1,450,000 1,280,000 1,250,000 5,280,000 34,733,965

FUNDING SOURCES
0 15,000,000 0 0 0 0 0 15,000,000

0 0 0 0 0 0 5,050,000 5,050,000

181,894 0 50,000 50,000 90,000 50,000 0 421,894

0 63,000 0 0 0 0 0 63,000

20,000 0 0 0 0 0 0 20,000

60,000 100,000 0 0 0 0 0 160,000

66,000 10,000 353,000 480,000 30,000 30,000 0 969,000

205,000 225,000 0 0 0 0 0 430,000

900,000 180,000 0 0 0 0 0 1,080,000

0 235,400 0 150,000 0 170,000 0 555,400

203,846 0 0 0 0 0 0 203,846

0 176,000 0 0 0 0 0 176,000

179,183 200,000 330,000 120,000 50,000 50,000 0 929,183

217,637 308,000 0 60,000 0 0 0 585,637

111,205 0 0 0 0 0 0 111,205

250,000 0 0 0 0 0 0 250,000

771,775 0 0 0 0 0 0 771,775

550,000 0 0 0 0 0 0 550,000

250,000 0 0 0 0 0 0 250,000

187,500 30,000 110,000 30,000 60,000 30,000 30,000 507,500

0 0 220,000 100,000 180,000 0 0 500,000

14,500 0 0 0 0 0 0 14,500

50,000 0 0 0 0 0 0 50,000

566,174 604,200 130,000 140,000 70,000 500,000 0 2,010,374

0 0 250,000 320,000 500,000 420,000 200,000 1,890,000

160,000 0 0 0 0 0 0 160,000

0 0 0 0 300,000 0 0 690,000

500,000 834,651 0 0 0 0 0 1,334,651

5,444,714 17,966,251 1,443,000 1,450,000 1,280,000 1,250,000 5,280,000 34,733,965

Unfunded 390,000

Utility Occ Tax Increase 0

Waterfront Total: 620,000

REET-RE Excise Tax 1st 1/4% 0

REET-RE Excise Tax 2nd 1/4% 200,000

Right-of-Way Sale (Secured) 0

Parks Reserve-Park District 1 0

Parks Reserve-Park District 2 0

Private Funding 0

LTGO 98 Fund 0

LTGO Bond Fund 0

Parks Reserve Fund (Undesignated) 30,000

Land Sale (Swift & GWW) 0

Library Const. Fund (Added Parking) 0

Lodging Tax Grant (Secured) 0

Grant Funds (Unsecured) 0

Hotel/Motel-Lodging Funds 0

Industrial Development Fund 0

Grant - RCO 0

0

Waterfront Total:

Grant (YAF)

General Fund 0

General Fund - Facility Reserves 0

Grant 0

CDBG Funds 0

Criminal Justice Sales Tax 0

Donations 0

Bond Proceeds 0

Bonds - Future Issue 0

Business License Reserve Fund 0

Waterfront District Vision Plan 0

Wayfinding Signage & Gateway Entrance Improvements 0

620,000

Leslie Groves Park Enhancements 0

Shoreline Enhancement & Deferred Maintenance 30,000

Swift Corridor: City Hall Replacement 0

George Prout Pool Renewal 0

Howard Amon Park:Riverfront Trail & Beach Restoration 390,000

John Dam Plaza Improvements 200,000

Columbia Point Marina Park Enhancements 0

Columbia Pt. Golf Course Clubhouse Modernization & Course 
I t

0

Fire Station 71 - Replacement Station 0

Columbia Playfield Improvements 0
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FIN-BUD-CIP-002
2018 thru 2023

Waterfront Projects

Department  2022

Waterfront
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Type of Project
YES YES

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

-                       
-                       

2,176,958        1,040,958     183,000     230,000     30,000        330,000      
-                       
-                       
-                       

2,176,958$      1,040,958$   183,000$   230,000$    30,000$      330,000$    -$                -$                 

2018 2019 2020 2021 2022 2023

160,000           160,000        
771,775           771,775        
50,000             50,000          

289,183           59,183          80,000       
RCO GRANT 150,000           

300,000           300,000      
CDBG GRANT 63,000             63,000  
GENERAL FUND 393,000           103,000     230,000     30,000        30,000        

2,176,958$      1,040,958$   183,000$   230,000$    30,000$      330,000$    -$                -$                 

2018 2019 2020 2021 2022 2023

2,550               300            350            400            450             500              550              
-                       
-                       

2,550$             -                    300$          350$          400$           450$           500$            550$            

2018
183,000                   

183,000$                 TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION
CAPITAL ITEM

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
CODING
380-337-0066-594783-6403

TOTAL -                     

LODGING TAX GRANT 150,000         

TOTAL 363,000$       

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

RE EXCISE TAX 1ST 1/4%
150,000         

RIGHT-OF-WAY SALE (SECURED)
LODGING TAX GRANT (SECURED)
PRIVATE FUNDING

TOTAL 363,000$       

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized Budget 
Remaining in 2017

10% CONTINGENCY
OTHER ENG. SERVICES

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  363,000         

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16
Authorized Budget 
Remaining in 2017

PROJECT DESCRIPTION 
The Columbia Playfields are a premier softball complex attracting local, regional and tournament users. 2018 - 1) install field lighting on a new 
and currently unlit 5th softball field using existing 2017 lodging tax funds, 2) install new rubber safety surfacing on the playground using 
existing Community Development Block Grant funds. The playground is currently surfaced in safety wood fiber chips.  2018 - install bleachers 
on the new 5th softball field, rebuild Field 3.  2019/2020 - rebuild parking lots and the remaining two softball fields.  2021 - replace the aging, 
two story restroom building with a more modern facility.

PROJECT ASSUMPTIONS
Receiving 2018 Lodging Tax grant.

Increase tourism activity through tournaments hosted at Columbia Playfield.  Provide adequate facilities for youth sports.

2017-2021

RESPONSE TO *GMA LEVEL OF SERVICE?

WF140007

Columbia Playfield Improvements
Waterfront Partnership Project?     Waterfront Project? Project #

Strategic Leadership Plan Project? Yes

Columbia Playfield Improvements

PROJECT ADMINISTRATION: Parks & Public Facilities

BENEFITS

PROJECT LOCATION:
Columbia Playfield, central Richland; 1500 Mansfield

Revised date:  9/18/17
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Type of Project
NO YES

Key # Goal #
2 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

1,822,846        428,846     294,000       350,000        350,000       250,000     150,000    
60,000             60,000         

-                       
-                       
-                       

1,882,846$      428,846$   294,000$     350,000$      410,000$     250,000$   150,000$  -$              -$                 

2018 2019 2020 2021 2022 2023

203,846           203,846     
254,000           140,000     114,000       
800,000           150,000        250,000       250,000     150,000    
180,000           180,000       

INDUSTRIAL DEVELOPMENT FUND 60,000             60,000         
70,500             20,500       50,000          

250,000           150,000        100,000       
PARKS RESERVE  DISTRICT 2 14,500             14,500       

50,000             50,000       
1,882,846$      428,846$   294,000$     350,000$      410,000$     250,000$   150,000$  -$              -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
350,000                   

350,000$                 TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

CAPITAL ITEM 380-337-0066-596797-6403

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

GRANT (YAF)
RE EXCISE TAX 1ST 1/4%

RCO BIG TIER 1 GRANT

PARKS RESERVE  DISTRICT 1

HOTEL/MOTEL - LODGING TAX

UNDESIGNATED PARK RESERVE

RE EXCISE TAX 2ND 1/4%

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PROJECT ASSUMPTIONS

Receive state BIG TIER 1 grant for dock development. Use the Industrial Development Fund to fund a project to replace state funded 
parkland that was converted to private use for LuLu's restaurant. The required project will satisfy the previous state investment by 
widening the marina opening.

BENEFITS

Field lights will provide additional field availability for various sports games and practices which brings additional activity to the 
waterfront.  The new docks will improve the appearance and safety of the marina and a wider marina opening will increase marina 
capacity.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION
PLANNING

Columbia Point Marina Park is the City's top rated marina and is located in the heart of Columbia Point. Use of the marina has grown 
steadily over the years along with the development of neighborhood restaurants and hotels. The park master plan calls for certain 
amenities to serve park users beginning with the addition of a lighted sports field in 2017.  2018: replace an undersized and failing sewer 
lift station that serves the public bathrooms and boat pump out facilities. 2019: replace an aging playground and begin environmental and 
a cultural resource study to widen the marina opening. 2020: widen the opening to accommodate marina traffic and large vessels. 2021: 
construct a new commercial dock as an expansion to the existing commercial dock.

Columbia Point Marina Park Enhancements

PROJECT ADMINISTRATION: Parks & Public Facilities

PROJECT LOCATION:
Columbia Point Marina Park

2016 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 

Strategic Leadership Plan Project? Yes

                Waterfront Project?

Columbia Point Marina Park Enhancements
Waterfront Partnership Project? Project #

WF150015

Revised date:  9/5/17
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Type of Project
NO YES

Key # Goal #
6 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

296,000           266,000     30,000        
-                       
-                       
-                       

296,000$         -$                  266,000$    30,000$       -$                -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

196,000           166,000     30,000        
100,000           100,000     

-                       
-                       

296,000$         -$                  266,000$    30,000$       -$                -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
30,000                      

30,000$                    

OTHER STRUCTURES/IMPROVEMENTS > $5,000 406-336-0006-576680-6417

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

Total Estimated 
Project Revenues

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

RE EXCISE TAX 1ST 1/4%
DONATION (PRIVATE - COURSECO.)

FOOD AND BEVERAGE ENHANCEMENTS
OTHER CLUBHOUSE IMPROVEMENTS - 
PARKING LOT SEAL AND STRIPE
BUNKER REBUILDING/TREE MAINTENANCE

TOTAL

RECOMMENDED FUNDING SOURCES

Enhanced food and beverage sales are expected to improve facility revenue and other investments are intended to retain and attract customers.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

BENEFITS

PROJECT LOCATION:
Columbia Point Golf Course

2017-2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
A 10-year management agreement with the Columbia Point Golf Course operator (CourseCo) includes a required contribution of $75,000 from the 
operator, or up to $100,000 if the City provides a matching $100,000 for clubhouse and course improvements in an effort to improve the profitability of
the golf course. The facility has not had significant paint, carpet, or any implements since new in 1996. Food and beverage improvements are needed 
in the kitchen and dining room, in addition to bathroom remodel (urinals, dividers, flooring fixtures), interior and exterior painting, weatherproofing, 
customer seating, exterior lighting, and parking lot seal and striping. Minor course improvements includes tree maintenance and rebuilding of several 
sand bunkers. All items in this project are "capital projects" as defined in the operating agreement with CourseCo and outside the normal maintenance
obligations of the operator. 

PROJECT ASSUMPTIONS
Enhancements will be made in various locations in the clubhouse and on the course in an effort to maintain a high standard of quality at the facility 
and to improve profitability in the food and beverage segment of the business.

Strategic Leadership Plan Project? Yes

Columbia Pt. Golf Course Clubhouse Modernization & Course Improvements

PROJECT ADMINISTRATION: Parks and Public Facilities

WF160003

Columbia Pt. Golf Course Clubhouse Modernization & Course Improvements
Waterfront Partnership Project?                 Waterfront Project? Project #
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Type of Project
NO YES

Key # Goal #
2 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

4,150,000        4,250,000   
800,000           800,000      

-                       
4,950,000$      -$                  -$                -$                -$                -$                  -$                   -$                  5,050,000$  

2018 2019 2020 2021 2022 2023

4,950,000        5,050,000   
-                       
-                       
-                       

4,950,000$      -$                  -$                -$                -$                -$                  -$                   -$                  5,050,000$  

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

WF140004

Fire Station 71 - Replacement Station
Waterfront Partnership Project?                 Waterfront Project? Project #

Strategic Leadership Plan Project? Yes

Fire Station 71 - Replacement Station

PROJECT ADMINISTRATION: Fire Services

BENEFITS

PROJECT LOCATION:
Between George Washington Way and Jadwin, just North of the Richland Police 
Department main station

2023 - 2025

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
This station construction project replaces the existing headquarters fire station at 1000 George Washington Way, and locates it adjacent to the Richland 
Police Station. 

PROJECT ASSUMPTIONS
Because this is a station replacement, no additional staffing or vehicles will be required for this project.   The building site will be City owned land, just
north of the Richland Police Station on George Washington Way. Funding mechanism and timing of construction will be identified by City council in 
conjunction with staff, and will likely include revenue from the sale of the 1000 GWW property. The station construction project will utilize the same 
design-build approach that was utilized in the construction of station 74 in Southwest Richland in 2015. 

This project creates a modern and inviting 'public safety campus' in the downtown/waterfront district. The relocation of the fire station opens the 
current George Washington Way property for economic development along with the vacated city hall site.  This property is the Northeast corner of 
the Waterfront District and the East end of the Swift Corridor and will open the site to Private/Commercial Development to help anchor both projects. 
Additionally, the existing station has deteriorated due to age, and has exceeded its practical life cycle.  Despite investment in the building in the last 
several years, costly core maintenance projects remain if the building life, as a fire station, is to be extended much beyond the next 5-7 years. 

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

BOND PROCEEDS (MUNICIPAL)

CONSTRUCTION
DESIGN

TOTAL

RECOMMENDED FUNDING SOURCES

Total Estimated 
Project Operating & 

Maint. Costs

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)
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Type of Project
NO YES

Key # Goal #
1 3

PROJECT NAME:

PROJECT TIMELINE:

YES

2018 2019 2020 2021 2022 2023

350,000           200,000      20,000       130,000      
-                       
-                       
-                       

350,000$         -$                  -$                200,000$     20,000$      130,000$     -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

190,000           100,000      20,000       70,000        
60,000             30,000        30,000        

PARKS RESERVE DISTRICT 1 100,000           70,000        30,000        
-                       

350,000$         -$                  -$                200,000$     20,000$      130,000$     -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

2018
200,000                    

200,000$                  

CAPITAL ITEM 380-337-0066-594761-6403

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

DESCRIPTION CODING

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

RECOMMENDED FUNDING SOURCES

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

Total Estimated 
Project Revenues

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

RE EXCISE TAX 1ST 1/4%
UNDESIGNATED PARK RESERVE 

CONSTRUCTION

TOTAL

Repair/replacement of the pool bottom surface and renovation of the bath house will extend the live of the facility for public use. Some pool guests 
will benefit from better access to the pool directly from the lobby.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

BENEFITS

PROJECT LOCATION:
1005 Swift Blvd.

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
The George Prout Pool is a long-serving and beloved community amenity. The original bath house was renovated in 1981 and the original pool was 
replaced in 2002 and is in need of plaster and other maintenance including exploration of a water leak at the pool bottom. 2018 - Replace necessary 
portions of the pool bottom and resurface entire pool with new plaster; 2019 - install new exit door from entrance lobby directly onto the pool deck to 
improve accessibility for all users; 2020 - improve ventilation/mechanical system in bath house.  

PROJECT ASSUMPTIONS
Portions of the pool plaster are failing and are 5 years beyond the design life of pool plaster. Portions of the concrete shell appear to have hollow voids 
underneath.

Strategic Leadership Plan Project? No

George Prout Pool Renewal

PROJECT ADMINISTRATION: Parks & Public Facilities

WF170001

George Prout Pool Renewal
Waterfront Partnership Project?                 Waterfront Project? Project #
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Type of Project
NO YES

Key # Goal #
5 3

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

2,065,400        180,000     185,400       200,000        320,000       450,000     340,000    390,000    
-                       
-                       
-                       
-                       
-                       

2,065,400$      180,000$   185,400$     200,000$      320,000$     450,000$   340,000$  390,000$  -$                 

2018 2019 2020 2021 2022 2023

92,000             42,000       50,000         
290,000           100,000        70,000         50,000       70,000      

BUSINESS LICENSE RESERVE FUND 248,000           48,000       50,000          50,000         50,000       50,000      
HOTEL/MOTEL - LODGING TAX FUNDS 320,000           70,000       50,000         50,000          50,000         50,000       50,000      

20,000             20,000       
405,400           85,400         150,000       170,000    
690,000           300,000     390,000    

2,065,400$      180,000$   185,400$     200,000$      320,000$     450,000$   340,000$  390,000$  -$                 

2018 2019 2020 2021 2022 2023

2,700               500              500            500           600           600              
-                       
-                       

2,700$             -                 -                  -$                  500$            500$          500$         600$         600$            

2018
200,000                   

200,000$                 

WF140011

Howard Amon Park: Riverfront Trail & Beach Restoration
Waterfront Partnership Project?     Waterfront Project? Project #

Strategic Leadership Plan Project? Yes

Howard Amon Park: Riverfront Trail & Beach Restoration

PROJECT ADMINISTRATION: Parks & Public Facilities

BENEFITS

PROJECT LOCATION:
Howard Amon Park

2015-2023

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
A citizen survey taken at the 2017 City Fair event documented that Howard Amon Park remains the Community's favorite Richland park. 
The projects included in Howard Amon Park are focused on widening the Riverfront Trail and stabilizing the beach between the Hampton 
Inn and north Howard Amon Park to include trail widening and reconstruction, lighting, removal and replanting of dead or diseased trees 
(only as necessary), and annual beach restoration work.  2017 - complete 400 feet of trail reconstruction. 2018 - complete 400 feet of trail 
reconstruction. 2019 - complete 700 feet for trail reconstruction.  2020 - complete 660 feet of trail reconstruction. 2021 - complete 480 feet of 
trail reconstruction. 2022 - complete 780 feet of trail reconstruction.

PROJECT ASSUMPTIONS

State Resource and Conservation Office and other grants will be obtained. Cultural resource work will represent 30% of project expenses.

This section of the Riverfront Trail is the busiest and most congested trail in the City and is currently 8 feet wide.  Widening the trail will 
ease congestion by providing a 15 foot wide concrete sidewalk section along with trail lighting for safe use after dark. Beach restoration 
will provide bank stabilization and create an attractive amenity for tourists and families.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

CONSTRUCTION

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

RE EXCISE TAX 1ST 1/4%

CRIMINAL JUSTICE SALES TAX
RCO GRANT
UNFUNDED

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

RE EXCISE TAX 2ND 1/4%

Total Estimated 
Project Operating & 

Maint. Costs

MAINTENANCE

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

TOTAL

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 380-337-0066-596793-6209
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Type of Project
YES YES

Key # Goal #
6 3

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                       
-                       

2,315,894        1,450,894     25,000           240,000      200,000       200,000      200,000       
-                       
-                       
-                       

2,315,894$      1,450,894$   25,000$          -$                 -$                 240,000$    200,000$     200,000$    200,000$     

2018 2019 2020 2021 2022 2023

173,894           133,894        40,000        
600,000           600,000        
25,000             25,000           

800,000           200,000      200,000       200,000      200,000       
RCO GRANT 300,000           300,000        
DONATION HAPO 60,000             60,000          

250,000           250,000        
107,000           107,000        

2,315,894$      1,450,894$   25,000$          -$                 -$                 240,000$    200,000$     200,000$    200,000$     

2018 2019 2020 2021 2022 2023

28,500             5,500          7,000          8,000          8,000           
-                       
-                       
-                       
-                       

28,500$           -                   -$                 -$                 5,500$        7,000$        8,000$        8,000$         TOTAL

PARK MAINTENANCE

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

LTGO BOND FUND
UNDESIGNATED PARK RESERVE

BUSINESS LICENSE RESERVE FUND
LODGING TAX
RE EXCISE TAX 1ST 1/4%

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized Budget 
Remaining in 2017

10% CONTINGENCY
OTHER ENG. SERVICES

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  

The proposed improvements will complement the City's vision to enhance the downtown and waterfront areas. The annual HAPO contribution 
of $30,000 will be set aside for maintenance beginning in 2017 and included in the operating budget for additional, necessary maintenance and 
support for the stage and John Dam Plaza to keep the facility in a high-quality condition.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized Budget 
Remaining in 2017

PROJECT DESCRIPTION 
John Dam Plaza is the host of the HAPO Community Stage attracting thousands of visitors each weekend who attend music performances 
supplemented with food trucks and other entertainment. 2017 - improve the pedestrian crossing of Jadwin Avenue by replacing the pedestrian 
flag system with signage and push-button activated LED light flashers.  2020-2023 construct a concrete/paved plaza in the north section of the 
park per the approved master plan to more effectively accommodate large crowds and vendors.

PROJECT ASSUMPTIONS
State grants will be obtained.

John Dam Plaza, central Richland; 800 Jadwin Avenue

04/2015 - 12/2021

RESPONSE TO *GMA LEVEL OF SERVICE?

RE EXCISE TAX 2ND 1/4%

WF140008

John Dam Plaza Improvements
Waterfront Partnership Project?    Waterfront Project? Project #

Strategic Leadership Plan Project? Yes

John Dam Plaza Improvements

PROJECT ADMINISTRATION: Parks & Public Facilities

BENEFITS

PROJECT LOCATION:
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Type of Project
NO YES

Key # Goal #
6 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

470,000           120,000     150,000      200,000         
-                       
-                       
-                       

470,000$         -$                  -$                -$                120,000$    150,000$     200,000$       -$                  -$                 

2018 2019 2020 2021 2022 2023

320,000           120,000     200,000         
150,000           150,000      

-                       
-                       

470,000$         -$                  -$                -$                120,000$    150,000$     200,000$       -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 

WF160002

Leslie Groves Park Enhancements
Waterfront Partnership Project?                 Waterfront Project? Project #

Strategic Leadership Plan Project? Yes

Leslie Groves Park Enhancements

PROJECT ADMINISTRATION: Parks and Public Facilities

BENEFITS

PROJECT LOCATION:
Leslie Groves Park, Park Street entrance

2018

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Leslie Groves Park is a high quality park serving north Richland. The park has seen increased use commensurate with other waterfront assets. 2017 - 
Reconstruct sand volleyball courts and install a outdoor shower. 2019 - Improve swim area by removing existing jersey barrier retaining wall along 
the swim beach and replace with a stepped wall to provide better beach access and aesthetics.  2020 - Rebuild tennis courts. 2021 replace existing 
restroom with a facility that meets modern ADA requirements and add a fish cleaning station to accommodate the popular Snyder Street Docks and 
boat launch for fishing.

PROJECT ASSUMPTIONS
The public use of Leslie Groves Park including the beach, Synder Street Docks, and sand volleyball facility is increasing and warrants park and 
facility improvements.

Many of the amenities at Leslie Groves Park are showing their age and are in need of renewal or replacement to meet the community's expectations of 
this premier city park.  

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

PARK DISTRICT 1

CONSTRUCTION

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues
Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

RE EXCISE TAX 1ST 1/4%

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

TOTAL
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Type of Project
YES YES

Key # Goal #
5 3

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

270,000           60,000       30,000         30,000          30,000         30,000       30,000      30,000      30,000         
-                       
-                       
-                       
-                       
-                       

270,000$         60,000$     30,000$       30,000$        30,000$       30,000$     30,000$    30,000$    30,000$       

2018 2019 2020 2021 2022 2023

270,000           60,000       30,000         30,000          30,000         30,000       30,000      30,000      30,000         

-                       
-                       

270,000$         60,000$     30,000$       30,000$        30,000$       30,000$     30,000$    30,000$    30,000$       

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                 -                  -$                  -$                 -$               -$              -$              -$                 

2018
30,000                     

30,000$                   TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE
DESCRIPTION CODING
CAPITAL ITEM 380-337-0066-594571-6403

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

UNDESIGNATED PARK RESERVE FUND

TOTAL

RECOMMENDED FUNDING SOURCES
Total Estimated 

Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Protect shoreline from erosion, improve appearance of shoreline, provide views and accessibility to the river.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

VEGETATION & SHORELINE MAINTENANCE
CONSTRUCTION & RIVERSHORE 

ENHANCEMENT

BENEFITS

PROJECT LOCATION:
Columbia & Yakima River shorelines

2017 - 2022

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
The Columbia and Yakima Rivers are valuable economic and recreational amenities. This is an annual budget to perform tree, vegetation, 
and general clean up work along City shorelines. 2016 and 2017 funding has been used exclusively along Bushwacker Road in the Island 
View neighborhood to provide safe access to the Yakima Delta area.  

PROJECT ASSUMPTIONS

A Shoreline Vegetation Management Plan is being sought from the US Army Corps of Engineers and new in 2017 is an administrative 
"Shoreline Substantial Development" permit required for maintenance activities. Safe access to the water remains a high priority for the 
public.

Strategic Leadership Plan Project? Yes

Shoreline Enhancement & Deferred Maintenance

PROJECT ADMINISTRATION: Parks & Public Facilities

WF140010

Shoreline Enhancement & Deferred Maintenance
Waterfront Partnership Project?     Waterfront Project? Project #
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Type of Project
NO YES

Key # Goal #
4 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

377,203           377,203       
104,079           104,079       

17,209,000      792,579       16,416,421 
592,344           592,344       

OTHER ENG. SERVICES 340,430           340,430       
-                       -                   
-                       -                   

18,623,056$    1,866,205$  16,756,851$ -$                 -$                   -$                    -$                   -$                  -$                   

2018 2019 2020 2021 2022 2023

430,000           205,000       225,000       
111,205           111,205       

INDUSTRIAL DEVELOPMENT FUND 308,000           -                  308,000       
LTGO 98 FUND 550,000           550,000       

463,200           250,000       213,200       
250,000           250,000       

15,000,000      15,000,000 
UTILITY OCCUPATION TAX INCREASES 1,334,651        500,000       834,651       
GRANT FUNDS (UNSECURED)-STREET IMPRV 176,000           176,000       
BUSINESS LICENSE RESERVE-STREET IMPRV -                       

18,623,056$    1,866,205$  16,756,851$ -$                 -$                   -$                    -$                   -$                  -$                   

2018 2019 2020 2021 2022 2023

2,345,200        213,200      426,400        426,400        426,400        426,400        426,400        
DEBT SERVICE (UTILITY TAX) 2,190,055        106,925      213,850        467,320        467,320        467,320        467,320        

-                       
4,535,255$      -                  -                   320,125$     640,250$      893,720$       893,720$      893,720$      893,720$      

Total Estimated 
Project Operating & 

Maint. Costs

DEBT SERVICE (REET)

TOTAL

CAPITAL IMPRVMNT FUND (REET 1ST 1/4%)
LIBRARY CONST FUND (ADDED PARKING)
BOND PROCEEDS

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget Remaining 

in 2017

GENERAL FUND - FACILITY RESERVES
LAND SALE (SWIFT & GWW)

PROJECT PLANNING INCL DEBT ISSUANCE
REMODEL UB AREA&SWIFT/JADWIN SIGNL
DESIGN BUILD

TOTAL

RECOMMENDED FUNDING SOURCES

Municipal efficiency and improved access to local government by combining three facilities into one. Avoidance of costly ADA and major system 
upgrades to each of the three facilities and opportunities for economic development at the current location of Richland City Hall.  

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget Remaining 

in 2017

PROJECT DESCRIPTION 
The Swift Corridor project is a multi-year, long-range economic development and infrastructure investment in the Central Business District.  This project 
phase will replace three aging city buildings (Development Services, Administrative Annex and City Hall) into one approximately 44,000 square foot 
multi-story structure in an effort to increase efficiencies and avoid costly building modifications for ADA accessibility and other major system upgrades. 
The facility will be located on 1.8 acres purchased in 2017 on the northern portion of the federally owned parking lot at the southwest corner of Swift 
Boulevard and Jadwin Avenue. The existing City Hall site will be cleared for economic development purposes consistent with the City's waterfront vision.  
Annual debt service estimated at $893,720 would begin in 2018 and will be funded with savings resulting from the retirement of City Shops debt and from 
the approved 2016 increase in electric utility occupation tax to 8.5%. 

PROJECT ASSUMPTIONS
3.5% interest on a 30-year general obligation bond, with interest only payments during the construction period, repaid from the authorized 2016 increase 
in electric utility occupation tax to the General Fund and retirement of the City Shops debt funded by Real Estate Excise Tax. Washington State design-
build project delivery authority will be utilized. The existing City Hall and Administrative Annex Building will be demolished to create a 1.5 acre site for 
economic development purposes. A reconfiguration of the federal parking lot and city led parking lot management will be necessary. The Development 
Services Building will be excess to the City's needs.

06/2011 - 12/2019

RESPONSE TO *GMA LEVEL OF SERVICE?

WF140003

LAND ACQUISITION

Swift Corridor: City Hall Replacement 
Waterfront Partnership Project?                 Waterfront Project? Project #

Strategic Leadership Plan Project? Yes

Swift Corridor: City Hall Replacement 

PROJECT ADMINISTRATION: Parks & Public Facilities

BENEFITS

PROJECT LOCATION:
625 Swift Boulevard
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Type of Project
YES YES

Key # Goal #
3 1

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

101,500           101,500         
10,000             10,000       

-                       
-                       

111,500$         101,500$       10,000$      -$                -$                -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

76,000             66,000           10,000       
35,500             35,500           

-                       
-                       

111,500$         101,500$       10,000$      -$                -$                -$                  -$                   -$                  -$                 

2018 2019 2020 2021 2022 2023

-                       
-                       
-                       
-$                     -                    -                 -$                -$                -$                  -$                   -$                  -$                 TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs

Project Revenue 
To-Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

GENERAL FUND
INDUSTRIAL DEVELOPMENT FUND

VISION PLAN

TOTAL

RECOMMENDED FUNDING SOURCES

PLAN MARKETING

The study will enable successful recruitment of additional retail tenants to the waterfront district, as well as setting a path to increased revenue from 
property taxes, sales taxes, ground leases, and land sales.  Implementation is expected to build community support and excitement for gathering spots 
and a sense of place by connecting our Waterfront District.     

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost
Project Costs To-

Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

BENEFITS

PROJECT LOCATION:
Designated Waterfront District includes riverfront and portion of downtown 

2016 - 2017

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
This project is intended to translate Council’s vision for an exciting and active downtown riverfront into a tangible and implementable plan.  The 
vision will provide the basis for future redevelopment efforts necessary to enhance and connect the Riverfront and Downtown Districts.  While 
considering the long-range (25 years) opportunities, the plan is anticipated to establish shorter term (5 year) implementation steps. This process will 
provide materials necessary to engage the public in ways that build community support and excitement for the vision.  The project will build on the 
Tri-Cities’ new branding program and capture the high value projects that uniquely identify and market Richland.  Once the process is completed, 
ongoing marketing efforts will continue to build the district's reputation as an exciting activity hub and securing private investment for new 
development.

PROJECT ASSUMPTIONS
The resulting study will include an implementation plan for marketing, and identify potential infill development projects.  Recommended wayfinding 
and gateway monuments will be included in the Gateway Improvements project.   

Strategic Leadership Plan Project? No

Waterfront District Vision Plan

PROJECT ADMINISTRATION: Community and Development Services

WF140002

Waterfront District Vision Plan
Waterfront Partnership Project?                 Waterfront Project? Project #
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Type of Project
YES YES

Key # Goal #
6 2

PROJECT NAME:

PROJECT TIMELINE:

NO

2018 2019 2020 2021 2022 2023

-                       
-                       

1,122,311        316,311     36,000         450,000        320,000       
-                       
-                       
-                       

1,122,311$      316,311$   36,000$       450,000$      320,000$     -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

170,174           134,174     36,000         
182,137           182,137     
270,000           200,000        70,000         
500,000           250,000        250,000       

1,122,311$      316,311$   36,000$       450,000$      320,000$     -$               -$              -$              -$                 

2018 2019 2020 2021 2022 2023

18,000             3,000            3,000           3,000         3,000        3,000        3,000           
-                       
-                       

18,000$           -                 -                  3,000$          3,000$         3,000$       3,000$      3,000$      3,000$         

2018
450,000                   

450,000$                 

DESCRIPTION CODING
CAPITAL ITEM 380-337-0066-594590-6403

TOTAL TOTAL MUST EQUAL PROJECT COSTS FOR 2018 ABOVE

WF140012

Wayfinding Signage & Gateway Entrance Improvements
Waterfront Partnership Project?     Waterfront Project? Project #

Strategic Leadership Plan Project? Yes

Wayfinding Signage & Gateway Entrance Improvements

PROJECT ADMINISTRATION: Parks & Public Facilities

BENEFITS

PROJECT LOCATION:
City-wide

2017 - 2020

RESPONSE TO *GMA LEVEL OF SERVICE?

PROJECT DESCRIPTION 
Visit Tri Cities (the area's visitor and convention bureau) is managing a consultant effort to coordinate the Cities of Richland, West 
Richland, Kennewick, Pasco, Benton and Franklin Counties and the Ports of Benton and Kennewick, along with the Tri-Cities Lodging 
Association to develop a wayfinding guide signage program consistent with the Tri Cities brand. Wayfinding guide signage a category of 
traffic control as defined by the MUTCD and the area program is intended to result in well-designed, attractive signage (vehicular and 
pedestrian) and entrance features expected to beautify the region and provide helpful tourist directions.  The beatification elements are not 
MUTCD guide signs and will utilize Lodging Tax revenue and General Fund. The plan is complete as of the end of 2017 and years 2018 - 
2019 represent Richland's proposed contribution to wayfinding guide signage and entrance features within city limits. 

PROJECT ASSUMPTIONS

Other regional partners will make similar contributions in other jurisdictions. A phasing plan has been developed in an effort to encourage 
a coordinated, regional implementation. 

DESIGN
CONSTRUCTION MANAGEMENT
CONSTRUCTION  
10% CONTINGENCY
OTHER ENG. SERVICES

Improve community image and tourist accessibility.

PROJECT COST ESTIMATE  
Total Estimated 

Project Cost

Project Costs 
To-Date 
12/31/16

Authorized 
Budget 

Remaining in 
2017

Total Estimated 
Project Revenues

Project 
Revenue To-
Date 12/31/16

Authorized 
Budget 

Remaining in 
2017

RE EXCISE TAX 1ST 1/4%
INDUSTRIAL DEVELOPMENT FUND
HOTEL/MOTEL-LODGING TAX
GENERAL FUND

TOTAL

RECOMMENDED FUNDING SOURCES

**FOR FINANCE STAFF USE ONLY**        ALL 2018 PROJECTS MUST HAVE CODING AND IDENTIFIED AS CAPITAL/MAINTENANCE

TOTAL

TOTAL

OPERATING & MAINTENANCE COSTS 
(IMPACTS)

Total Estimated 
Project Operating & 

Maint. Costs
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